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Overview 
 
The Office of Inspector General (OIG) has been 
providing oversight of USAID activities in Iraq 
since April 2003.  Our work has paralleled the 
evolution of USAID’s programs from relief and 
stabilization to reconstruction to sustainable 
development. OIG’s activities help USAID make 
sure that tax dollars are being spent wisely and 
effectively.   
 
USAID obligations in Iraq for fiscal years 2002 
through the first quarter of 2009 totaled over 
$7.3 billion.  Since 2003, OIG has expended 
$15.2 million in base appropriations and 
supplemental funding to provide oversight to 
USAID activities in Iraq. 
 
The greatest obstacle to USAID and OIG 
activities in Iraq is unquestionably the lack of 
security.  Beyond security issues, our audit 
findings and recommendations show that the 
most frequent problem affecting USAID 
development efforts in Iraq involves inadequate 
contract oversight or project management (30 
percent of audits).  Other factors that limit 
USAID’s ability to achieve its goals are 
noncompliance with contract procedures (20 
percent), insufficient internal controls (15 
percent), and unreliable or insufficient 
performance data (15 percent). 
 
From our office in Baghdad, seven auditors  
and two investigators oversee USAID programs 
and operations in Iraq.  We participate in the 
International Contract and Corruption Task 
Force and coordinate closely with auditors and 
investigators from the Department of Defense, 

the Department of State, the Special Inspector 
General for Iraq Reconstruction, and others.   
 
Cumulative Results 
 
Performance audits or reviews conducted 46 
Recommendations made 112 
Recommendations closed  105 
Recommendations open  7 
Financial audits conducted 126 
Questioned costs sustained $25.3 million 
Investigations opened 57 
Investigations closed 49 
Investigations pending 8 
Referrals for prosecution 15 
Arrests  3 
Indictments 1 
Convictions 1 
Administrative actions   7 
Recoveries and savings  $5.6 million 
Fraud awareness briefings given 30 
Attendees at fraud briefings 584 
 
Audit Highlight—FY 2009 Second Quarter  
 
Inadequate Oversight in the Reporting of 
Incidents Involving Private Security 
Contractors  
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USAID relies on private security contractors to 
provide a variety of security services for its 
programs in Iraq, including protection of 
individuals, nonmilitary transport convoys, 
buildings, and housing areas. While the USAID 
mission in Iraq does not maintain any direct 
contracts with private security contractors, 
security services are procured by the mission’s 
implementing partners who have primary 



 
 
 

 

responsibility for oversight. OIG conducted this 
audit to determine whether the mission had 
managed its contracts and grant agreements with 
implementing partners to ensure that the partners 
provided adequate oversight of the contractors.  
  
At the time of the audit, the mission maintained a 
portfolio of 12 contracts and grant agreements 
that had a private security subcontract, and 
cumulative obligations for these contracts totaled 
more than $375 million.  
 
The audit found that USAID’s implementing 
partners were not adequately overseeing the 
private security contractors’ reporting of serious 
incidents to ensure that those incidents were 
reported properly. This was the case at all three 
of the implementing partners visited, as 
evidenced by the partners’ lack of familiarity 
with prescribed reporting procedures, as well as 
the limited records on file documenting 
previously reported incidents. Often relying on 
the security contractors to report these incidents, 
partners felt little need to become involved in 
overseeing the reporting process. As a result, 
partners were not in a position to detect reporting 
deficiencies such as the ones identified by the 
audit, allowing some incidents to be reported 
improperly or, in one case, not reported at all.  
 
In addition, incident reports issued by the 
security contractors were often not received by 
the USAID mission. With these contractors now 
subject to Iraqi laws—under the terms of the 
latest Security Agreement with the Government 
of Iraq—stronger oversight is needed to ensure 
that private security contractors clearly 
understand and follow prescribed operational 
procedures in reporting serious incidents and that 
they notify the U.S. Government of these 
incidents promptly.  
 
The Office of Inspector General recommended 
that USAID/Iraq require its implementing 
partners to (1) establish procedures for 
monitoring the reporting of serious incidents and 
(2) report future incidents directly to the mission 
in conjunction with normal incident reporting 

procedures. To read the entire audit report, visit 
our Web site at http://www.usaid.gov/oig.  
 
OIG—General Information 
 
OIG’s oversight covers programs and operations 
exceeding $15 billion in approximately 100 
countries.  We have 210 employees (including 
those assigned to cover the Millennium 
Challenge Corporation).  Approximately 70 
direct-hire auditors and investigators are based 
overseas, and the remaining workforce is 
stationed in Washington, DC.  In addition to 
Baghdad, we have offices in Cairo, Dakar, 
Manila, Pretoria, San Salvador, and Washington, 
DC.  We also expect to place resident staff in 
Afghanistan this summer and in Pakistan later 
this year.    
 
OIG also provides oversight of the United States 
African Development Foundation, the Inter-
American Foundation, and the Millennium 
Challenge Corporation.  
 
For more information about USAID OIG, visit 
our Web site at http://www.usaid.gov/oig or 
contact us at 202–712–1150.  
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USAID OIG Performance Audits and Reviews with Findings and Recommendations--Iraq 


March 31, 2009
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No. Report Title Report Date Summary of Findings Recommendations USAID Response 

1 

Iraq Seaport Administration 
and Airports Administration 

Contracts 
(No report number) 

25-Apr-03 
The review found that USAID needs to improve its internal controls 
and process for considering security requirements of the request for 
proposal (RFP). 

1 
(1) USAID should issue a policy directive to provide guidance to 
procurement officials on the requirements for documenting contractor 
facilities clearances during the procurement process. 

In May 2003 and January 2004, the Bureau of Management's Office of 
Procurement (M/OP; now known as the Office of Acquisition and 
Assistance [M/OAA]) conducted staff training to address the issue of 
facilities clearances. On August 26, 2005, the procurement executive 
issued Procurement Executive's Bulletin (PEB) 2005-11, "Reminder 
to USAID Contracting Officers (COs) Concerning Contract Facilities 
Clearance Procedures." The PEB provides procedural guidance on 
the requirements for documenting contractor facilities clearance and 
procedures. This recommendation is closed. 

2 
(2) USAID should ensure that when facilities clearance requirements are 
part of an RFP, the decision to go forward or delete the requirement is 
made prior to selection. 

Same as above. 

2 

USAID's Compliance with 
Federal Regulations in 

Awarding the Iraq Education 
Sector Contract 

(AIG/A Memo 03-001) 

6-Jun-03 

USAID complied with applicable Federal regulations for authorizing 
other than full and open competition and with applicable Federal 
regulations in its assessment and review of the contractor's ability to 
perform under the contract. USAID did not have a clear methodology 
and did not adequately document the decisions made for market 
research in identifying the prospective contractors. Furthermore, 
USAID could not adequately demonstrate that certain events that 
occurred during the presolicitation phase were in compliance with 
regulations and procedures addressing compliance on exchanges of 
information with prospective contractors. 

3 

(1) Management Office of Procurement (M/OP) should maintain 
documentation within the contract award file demonstrating the analysis 
performed (or why one was not performed) and decisions made when 
conducting market research to identify prospective contractors when 
using other than full and open competition. 

On June 13, 2005, the procurement executive adopted and signed 
PEB 2005-05, "Reminder to USAID Contracting Officers to Conduct 
Market Research Throughout the Procurement Process." The 
bulletin was issued worldwide. This recommendation is closed. 

4 

(2) The Director, M/OP, should conduct a full and detailed review of the 
contract and award process to determine whether an unfair competitive 
advantage exists that impacts the contract award for the Iraq education 
sector. 

The Director conducted the recommended review and did not find that 
an "unfair competitive advantage" existed. This recommendation is 
closed. 

5 

(3) The Bureau of Asia and Near East (ANE) should require that 
technical staff coordinate with the contracting officer and attorney 
advisor when entering into discussions with partners during the initial 
stages of a procurement process. 

On September 13, 2005, the procurement executive issued PEB 2005-
06, “File Standardization Pilot” to all USAID/Washington 
contracting/award officers. The PEB contains mandatory guidance 
and six checklists that cover each phase of the acquisition and 
assistance process. This recommendation is closed. 

6 (4) ANE technical staff should maintain sufficient records of meetings 
with outside organizations. 

On September 13, 2005, the procurement executive issued PEB 2005-
06, “File Standardization Pilot” to all USAID/Washington 
contracting/award officers. The PEB contains mandatory guidance 
and six checklists that cover each phase of the acquisition and 
assistance process. This recommendation is closed. 

1 
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No. Report Title Report Date Summary of Findings Recommendations USAID Response 

3 

USAID's Compliance with 
Federal Regulations in 

Awarding the Iraq Personnel 
Support Services Contract 

(AIG/A Memo 03-002) 

20-Jun-03 USAID complied with applicable Federal regulations for awarding a 
sole-source contract. None. 

4 

USAID's Compliance with 
Federal Regulations in 

Awarding the Iraq 
Infrastructure Reconstruction 

Contract 
(AIG/A Memo 03-003) 

23-Jul-03 

USAID complied with applicable Federal regulations for authorizing 
other than full and open competition and with applicable Federal 
regulations in its assessment and review of the contractor's ability to 
perform under the contract, except that it did not follow Federal 
Acquisition Regulation (FAR) requirements for notification and timely 
debriefings to offerors who were not awarded the contract. In 
addition, a USAID project officer did not document presolicitation 
meetings in writing. 

7 
(1) USAID should develop administrative procedures to ensure that 
timely award notification and debriefings are performed in accordance 
with FAR requirements. 

On May 11, 2005, the procurement executive adopted and signed 
PEB 2005-04, "Reminder to USAID Contracting Officers to Provide 
Timely Award Notification and Debriefing to Unsuccessful Offerors." 
The bulletin was issued worldwide to all contracting offerors (COs) 
via e-mail on May 12, 2005. This recommendation is closed. 

8 
(2) USAID should issue an agencywide notice that would ensure that 
items discussed in presolicitation meetings with potential offerors are 
documented. 

On August 18, 2004, the procurement executive issued a worldwide 
notice via e-mail to all USAID contracting officers and their staffs 
reminding them of USAID and FAR regulations governing 
presolicitation meetings. This recommendation is closed. 

5 

USAID's Compliance with 
Federal Regulations in 

Awarding the Iraq Sub-
National Governance and Civic 

Institution Support Contract 
(AIG/I Memo 03-004) 

9-Sep-03 

USAID complied with applicable Federal regulations for authorizing 
other than full and open competition, assessing the contractor's ability 
to perform and conducting the presolicitation, selection, and 
negotiation processes. However, in making its award USAID did not 
prepare and use adequate needs-based support for determining the 
level of effort or technical assistance procured under the contract. 

9 ANE should prepare a detailed analysis supporting the level of effort 
needed in Iraq before any option years for this contract are extended. 

ANE conducted the recommended analysis by issuance of the capping 
report in May 2004. This recommendation is closed. 

6 

USAID's Compliance with 
Federal Regulations in 

Awarding the Health System 
Strengthening in Post-Conflict 

Iraq Contract 
(AIG/A Memo 03-005) 

17-Oct-03 

USAID complied with applicable Federal regulations for authorizing 
other than full and open competition; in assessing the contractor's 
ability to perform; in conducting the presolicitation, selection, and 
negotiation processes; and in making the award. However, in making 
its award, USAID did not obtain the advice of legal counsel to exclude 
a firm that met invitation criteria from the solicitation. 

10 

(1) M/OP should use a checklist of contract procurement procedures to 
ensure that, among other steps, it requests and obtains an opinion from 
USAID General Counsel (GC) on conflict of interest issues regarding 
potential bidders. 

On September 13, 2005, the procurement executive issued PEB 2005-
06, “File Standardization Pilot” to all USAID/Washington 
contracting/award officers. The PEB contains mandatory guidance 
and six checklists that cover each phase of the acquisition and 
assistance process. This recommendation is closed. 

11 

(2) M/OP should obtain an opinion from USAID GC specifying whether 
the firm providing personnel support services to USAID in Iraq should 
have been excluded from the invitation to compete for the Health System 
Strengthening in Post-Conflict Iraq contract. 

M/OP obtained an opinion from GC. In its written response, GC 
concluded that the firm was appropriately excluded from bidding on 
this contract. This recommendation is closed. 

7 

USAID's Compliance with 
Federal Regulations in 

Awarding the Iraq Monitoring 
and Evaluation Program 
Performance Task Order 

(AIG/A Memo 04-001) 

14-Jan-04 

USAID, in making its award, complied with Federal regulations. 
However, OIG suggested improvements in the award process to 
ensure (1) that adequate cost estimates are prepared for services and 
(2) that any discrepancy in the winning proposal is documented in the 
contracts file to ensure that it is considered before final selection is 
made. 

12 

ANE should issue a memorandum to remind its staff that an analysis of 
program or contractual need--with an appropriate budget or Government 
estimate--should be prepared before proceeding with any procurement 
action. 

ANE has prepared and distributed a memo to its staff reminding them 
of the need to ensure that a budget or Government estimate is 
completed and documented before procurement action is taken. This 
recommendation is closed. 
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8 

USAID's Compliance with 
Federal Regulations in 

Awarding the Agriculture 
Reconstruction and 

Development Program for Iraq 
Contract (AIG/A 

Memo 04-002) 

14-Jan-04 USAID complied with applicable Federal regulations for awarding the 
contract. None. 

9 

USAID's Compliance with 
Federal Regulations in 

Awarding the Iraq Airport 
Administration Contract 

(AIG/A Memo 04-003) 

27-Jan-04 

USAID complied with applicable Federal regulations, except for the 
need to document market research described in the negotiation 
memorandum. However, OIG noted the following: (1) The 
contractor’s incorporation status had lapsed before it was asked to 
participate in the bidding process; however, this lapse was corrected 
several days before the final contract was signed. (2) USAID had not 
reviewed the contractor’s newly implemented cost accounting system 
and provisional indirect cost rates. (3) USAID had not determined 
whether the contractor needed a facilities clearance. 

13 

(1) Before sponsoring SkyLink USA for a facilities clearance and 
modifying the airport administration contract to require one, ANE should 
determine whether there is a need for SkyLink USA to have a facilities 
clearance and take appropriate action when this decision is made. 

ANE and the Bureau of Management have determined that there is not 
a justifiable need for SkyLink USA to have a facilities clearance. This 
recommendation is closed. 

10 

USAID's Compliance with 
Federal Regulations in 

Awarding the Iraq Seaport 
Assessment and Operation 

Contract 
(AIG/A Memo 04-004) 

27-Jan-04 

USAID complied with applicable Federal regulations, except for the 
need to document market research described in the negotiation 
memorandum. OIG noted, however, that although there was no issue 
of noncompliance with procurement regulations, USAID changed the 
facilities clearance requirements of the requests for proposals during 
the procurement process. 

None. 

11 

Audit of USAID's Results Data 
for Its Education Activities in 

Iraq 
(E-266-04-001-P) 

19-Mar-04 The majority of results were underreported. None. 

12 

USAID's Compliance with 
Federal Regulations in 

Awarding the Contract for 
Economic Recovery, Reform 

and Sustained Growth in Iraq 
(AIG/A Memo 04-005) 

22-Mar-04 
USAID, in making its award, complied with applicable Federal 
regulations except for the requirements to document and explain the 
significant appearance of conflicts of interest. 

14 

(1) M/OP should issue instructions to technical officers and COs, 
reminding them to restrict contacts with contractors who are selected to 
receive sole-source awards until the contracts have been signed. If this is 
unavoidable, contacts with such contractors--and any work products 
prepared by them--should be fully documented to allow effective 
mitigation of an appearance of an unfair competitive advantage, should 
the award subsequently be opened to competition. 

On August 18, 2004, the procurement executive issued a worldwide 
notice via e-mail to all USAID contracting officers and their staff, 
reminding them of USAID and FAR requirements governing 
“Appropriate Contact with Potential Offers in Less than Full and Open 
Competitive Circumstances.” This recommendation is closed. 

3 
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No. Report Title Report Date Summary of Findings Recommendations USAID Response 

15 

(2) M/OP should (a) document its contract files concerning the actions 
it took with regard to addressing the appearance of an organizational 
conflict of interest; and (b) determine whether an unfair competitive 
advantage existed for this award and, if so, whether it was properly 
mitigated or whether the contract should be cancelled and recompeted. 

On March 2, 2004, the M/OP Director sent a memorandum to OIG 
that contained an addendum to the negotiation memorandum for the 
Economic Governance contract. The addendum is from the CO and 
documents the CO’s determination that both the unfair competitive 
advantage and the conflict of interest were mitigated by the actions 
taken by the CO. There was also a second document appended to the 
March 2, 2004, memorandum to OIG from GC that documents the 
discussions that took place and the advice that was provided to M/OP 
in order to mitigate the unfair competitive advantage and the conflict 
of interest. This recommendation is closed. 

16 

(3) When requesting proposals for future awards in Iraq, M/OP should 
provide solicitation instructions that will allow for adequate 
documentation to properly evaluate the contractors' proposed security 
costs. 

On August 26, 2005, the procurement executive issued PEB 2005-10, 
"Reminder to USAID Contracting Officers to Obtain Adequate 
Security Costs Documentation," to all USAID contracting officers. 
The PEB provides guidance on the requirements for documenting 
security costs elements to ensure meaningful and adequate cost 
realism analysis. This recommendation is closed. 

13 

USAID's Compliance with 
Federal Regulations in 

Awarding the Iraq 
Infrastructure Reconstruction 

Program Phase II Contract 
(AIG/A Memo 04-006) 

20-Apr-04 USAID complied with the applicable Federal regulations for awarding 
the contract. None. 

14 

Capping Report on the Audit of 
USAID's Compliance with 

Federal Regulations in 
Awarding the Iraq Phase I 

Contracts 
(A-000-04-003-P) 

19-May-04 

USAID complied with Federal regulations in authorizing the expedited 
award of contracts using other than full and open competition, except 
that it did not (1) adequately document market research; (2) obtain a 
legal analysis for conflict of interest situations; (3) notify and debrief 
offerors, in one contract, who were not awarded the contract; and (4) 
document the mitigation of an unfair competitive advantage. 

17 

(1) The Assistant Administrator for the Bureau for Management should 
instruct M/OP to (a) develop and implement a standard checklist of 
significant documentation and procurement steps for contracts awarded 
using other than full and open competition and (b) develop a policy to 
maintain and update the checklist on a recurring basis. 

On September 13, 2005, the procurement executive issued PEB 2005-
06, “File Standardization Pilot,” to all USAID/Washington 
contracting/award officers. The PEB contains mandatory guidance 
and six checklists that cover each phase of the acquisition and 
assistance process. This recommendation is closed. 

4 
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No. Report Title Report Date Summary of Findings Recommendations USAID Response 

18 

(2) The Assistant Administrator for the Bureau for Management should 
instruct M/OP to develop a standardized illustrative budget, including 
standardized line item definitions, to be used in its requests for proposals 
and to require the use of this standardized format in the cost proposals 
submitted to USAID by its offerors. 

On March 30, 2006, the procurement executive reissued PEB 2005-
09, “Template for Budget Line Item Headings in Solicitations for 
Cost Reimbursement Contracts.” The PEB established a standardized 
format for cost elements for cost proposals. The reissuance of PEB 
2005-09 included a supplemental section on budget line item 
definitions and illustrations. This recommendation is closed. 

15 

Audit of USAID/Iraq's 
Infrastructure Reconstruction 

and Rehabilitation Program 
(E-266-04-002-P) 

3-Jun-04 USAID/Iraq's activities were on schedule to achieve all but 11 percent 
of the planned outputs. 19 

(1) USAID/Iraq should (a) establish procedures to ensure that Bechtel 
National, Inc. (BNI), submit an environmental review and, where 
applicable, an environmental assessment with each request for the 
issuance of a job order, or that USAID/Iraq obtain a formal written 
determination exempting the program activities from USAID's 
environmental procedures; and (b) obtain an acceptable environmental 
review for the existing job orders for which one is required. 

(a) USAID and the U.S. Army Corps of Engineers (USACE) 
implemented procedures to notify the USACE environmental engineer 
when a draft job order was requested so that planning for an 
environmental review could begin before the official job order was 
approved. The standard operating procedures, "Environmental 
Reviews and Assessments--Submission and Approval," define USACE 
responsibilities and the process for monitoring, tracking, and reporting 
environmental review requirements; and (b) the mission provided an 
environmental checklist tracking sheet. The checklist is maintained by 
USACE and reports for each job order the environmental checklist 
receipt and acceptance date. The report indicates that checklists have 
been accepted for all job orders. This recommendation is closed. 

20 

(2) USAID/Iraq should (a) develop and document procedures to ensure 
that a job order-specific plan is submitted and approved, for each job 
order requiring one, prior to the commencement of construction; and (b) 
obtain an acceptable job-order specific plan for the eight job orders for 
which a job-order specific plan was not prepared. 

USAID and USACE, in consultation with BNI, developed procedures 
to ensure that job order-specific plans are submitted and approved. 
These procedures define the process and the responsibilities for 
submitting, distributing, modifying, and approving the plans. The 
mission also developed a tracking worksheet maintained by the 
USACE reporting the acceptance dates for all required plans. The 
tracking worksheet now includes acceptance dates for the eight job 
order specific plans previously identified as having not been received. 
This recommendation is closed. 

21 (3) USAID/Iraq should develop and document procedures to address the 
handling of charges in excess of the job-order approved amount. 

(a) The mission provided a standard operating procedure developed 
by USAID in collaboration with USACE. The procedure states that 
sector managers will perform an indepth analysis after USAID submits 
payment to BNI. If USAID identifies cost discrepancies in excess of 
$5,000 of the approved job order amount, it will be noted in the 
subsequent recommendation letter and BNI will be informed by 
USAID/Iraq and USACE to make an adjustment to either increase the 
amount of the rough order of magnitude for the job order of credit 
future invoices for the amount of the excess cost. If the cost 
discrepancy is less than $5,000, it will be noted in the subsequent 
recommendation letter. No adjustments will be necessary until the job 
order is closed, when the rough order of magnitude will be increased 
in line with the actual cost. This recommendation is closed. 
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22 (4) USAID/Iraq should complete and implement procedures to close out 
job orders in a timely manner. 

(a) The mission provided a copy of BNI's March 12, 2004, job-order 
closeout procedure. The procedure defines the process for USAID 
final inspection and acceptance of job- order performance 
requirements. The procedure applies to job orders issued under 
USAID's contract for the Iraq Infrastructure Reconstruction Project. 
This recommendation is closed. 

16 
Audit of USAID/Iraq's Cash 

Control Procedures 
(E-266-04-001-F) 

9-Jun-04 
USAID/Iraq generally managed its cashiering operations in accordance 
with applicable criteria. However, it did not consider the most 
economical and efficient ways to operate its cashiering functions. 

23 

(1) USAID/Iraq should (1) provide a security escort for the cash delivery 
beginning at the Green Zone checkpoint and up to USAID/Iraq’s 
cashier’s office or (2) renegotiate the cash delivery agreement with 
Citibank so that the bank is held liable for loss while the cash is in transit. 

The mission made an agreement with Kroll guards to provide security 
escort for the cash delivery beginning at the Green Zone checkpoint 
and up to USAID/Iraq’s cashier’s office. In addition, USAID sent a 
letter to Citibank, N.A., in Amman, Jordan, requesting modification of 
the cash delivery agreement so that the bank is liable for loss while the 
cash is in transit. This recommendation is closed. 

24 
(2) USAID/Iraq should develop and implement a plan of action to review 
other alternatives to manage the cashiering operations more efficiently 
and economically. 

The mission (1) hired and trained a new Foreign Service national 
cashier, which reduced the expenditures associated with cash and 
payroll payment to 1 percent per dollar instead of 10 percent, and (2) 
prepared a statement of work for cashier and banking services that 
identified more efficient and economical operations while reducing the 
overall risk of maintaining cash to USAID. This recommendation is 
closed. 

25 (3) USAID/Iraq should revise the petty cash and travel advance forms to 
include a date line. 

The mission revised the petty cash and travel advance forms to include 
a date line. This recommendation is closed. 

26 
(4) USAID/Iraq should issue a mission notice requiring that petty cash 
and travel advance forms must be signed and dated by the responsible 
mission officials before the cashier’s office can honor the forms. 

The mission issued a mission notice containing the requirements 
pertaining to honoring petty cash and travel advance forms. This 
recommendation is closed. 

27 
(5) USAID/Iraq should use the most cost-effective procedure to close the 
bank account at the Commercial Bank of Kuwait. 

The mission controller issued a memorandum requesting the mission 
director to write off the balance of $409 in a dormant account that the 
mission maintains at the Commercial Bank of Kuwait. In addition, the 
mission controller provided documentation showing that the account 
was written off. This recommendation is closed. 

17 

Audit of USAID's Compliance 
with Federal Regulations in 
Awarding the Iraq Phase II 

Reconstruction and 
Rehabilitation, Program 
Advisors and Oversight 

Contract 
(E-266-04-003-P) 

6-Aug-04 USAID complied with applicable regulations in awarding the 
International Resources Group contract. None. 
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18 
Audit of USAID/Iraq's 

Economic Reform Program 
(E-266-04-004-P) 

20-Sep-04 
USAID/Iraq's activities partially achieved their intended outputs: 10 
out of 38 activities were complete, 6 were cancelled, and 22 were still 
in progress at the time of the audit. 

28 
(1) USAID/Iraq should implement USAID’s documentation management 
procedures requiring that decisions impacting on the design and status of 
activities be officially documented in the activity file. 

The mission's Office of Economic Growth and Agriculture (EGA) had 
established and implemented new documentation management 
procedures. These new procedures require all activity managers and 
cognizant technical officers (CTO) within the office to maintain a 
work file that documents all significant actions associated with each 
contract. The procedures also require all electronic communications 
to be printed and stored in the work file in accordance with 
Automated Directives System (ADS) 502. In addition to providing a 
copy of an internal memo outlining these new procedures, the 
mission’s response included guidance sent to EGA, reminding the 
CTOs of their responsibility for establishing and maintaining adequate 
work files and specified the documentation these files, at a minimum, 
must contain. This recommendation is closed. 

29 

(2) For future contracting actions under the Economic Reform Program, 
USAID/Iraq should develop procedures to ensure that contractors 
furnish monthly financial reports that present a breakdown of the actual 
level of effort billed for the month by activity. 

USAID/Iraq/EGA developed new reporting requirements that have 
been implemented for all new contractors. These new requirements 
include monthly financial reports with a revised reporting format that 
provides more detailed information on the contractor’s activities. 
Some of the additional information that will now be required to be 
furnished by the contractor includes the following: (1) narrative on 
results achieved by activity, including benchmarks and results 
achieved; (2) advisers by activity and work location; (3) level of effort 
expended under each activity; and (4) overall expenditures and 
expenditures at the activity level. This recommendation is closed. 

19 

Audit of USAID's Compliance 
with Federal Regulations in 

Awarding the Iraq Basic 
Education Phase II Contract 

(A-000-04-004-P) 

23-Sep-04 USAID complied with the applicable Federal regulations for awarding 
the contract. None. 

20 

Audit of USAID's Compliance 
with Federal Regulations in 
Awarding the Contract for 
Security Services in Iraq to 
Kroll Government Services 

International Inc. 
(A-267-05-005-P) 

6-Jan-05 

USAID (1) did not adequately document the use of less than full and 
open competition or explain its contractor choice, (2) obtained 
security services using a letter contract that did not meet FAR 
requirements, (3) incurred multiple potential funds control violations, 
and (4) purchased armored vehicles that did not meet U.S. 
Government armoring standards. 

30 

(1) USAID’s Chief Acquisition Officer should issue a notice reminding a 
M/OAA personnel that adequate and complete documentation must be 
prepared and retained in all procurements when using less than full and 
open competition. This documentation should adequately explain the 
contractor selection and why multiple contractors were not or could not 
be considered for the procurement. 

On March 30, 2006, the procurement executive issued (via e-mail) a 
reminder to all COs stating that adequate and complete documentation 
must be prepared and retained in all procurement files when using less 
than full and open competition. The notice also reminded the 
contracting officers of the requirements of FAR 6.303 (justifications). 
This recommendation is closed. 

31 

(2) USAID’s Chief Acquisition Officer should issue a notice to all 
M/OAA personnel, reminding them that procurements for USAID 
activities are subject to all Federal procurement requirements. 
Specifically, the reminder should cover the proper preparation of letter 
contracts in accordance with FAR requirements, along with examples of 
fully compliant letter contracts prepared in the past by USAID. 

On March 30, 2006, the procurement executive issued (via e-mail) a 
reminder to all COs, reaffirming the agency's position regarding the 
use of letter contract and the need to follow the guidelines in Part 
16.603 of the FAR. The notice included an example of a contract that 
satisfies FAR 16.603. This recommendation is closed. 
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32 

(3) The Deputy Chief Financial Officer should initiate an inquiry of this 
series of potential funds-control violations as required by ADS 634.3.5.3 
and prepare the appropriate report on the results of the inquiry as 
required by ADS 634.3.5.4; the report should include identifying 
corrective measures to be taken to address the applicable internal control 
weaknesses. 

The Office of Financial Management conducted an inquiry and issued 
a report on March 23, 2005. The report disclosed that since a valid 
contract was in place, no funds control violation occurred regarding 
the establishment of an obligation without the required minimum. 
Since the original contract had unexpended funds remaining in an 
amount sufficient to cover services received in the initial days in April 
and no voluntary services were being provided, no funds control 
violation occurred regarding the modification of the contract without 
providing funding to pay for the extended services. Also, because 
funds were available in the mission's unobligated budget allowance, no 
funds control violation occurred when the first amendment was not 
fully obligated. This recommendation is closed. 

33 
(4) The Office of Security (SEC) should initiate action to amend ADS 
563 to extend its application to all USAID-financed armored vehicle 
purchases, including purchases by USAID’s contractors. 

On November 20, 2006, SEC revised ADS 563, which established the 
policy directives and required procedures for armored vehicles 
purchased directly or funded by USAID and certain purchases by 
USAID contractors and subcontractors. This recommendation is 
closed. 

21 
Audit of USAID/Iraq's 

Community Action Program 
(E-267-05-001-P) 

31-Jan-05 USAID/Iraq's Community Action Program (CAP) activities achieved 
98 percent of their intended outputs. 34 

USAID/Iraq should develop and implement a plan of action to improve 
the integrity of the data in the CAP project list, to make it a more 
effective monitoring tool and a more accurate and reliable data source for 
reporting purposes. 

USAID/Iraq developed and implemented a plan to improve the 
integrity of the data in the CAP project list. This recommendation is 
closed. 

22 

Audit of USAID/Iraq's Health 
System Strengthening Contract 

Activities 
(E-267-05-002-P) 

28-Feb-05 USAID/Iraq's activities did not achieve 60 percent of their intended 
outputs. 35 

USAID/Iraq should develop written procedures covering the review and 
approval of contractor and CTO requests for modifications to future 
health sector contracts to ensure timely and effectivedisposition of these 
requests. 

Mission management issued an Acquisition and Assistance Notice, 
effective January 11, 2005, establishing written procedures covering 
the mission’s process for responding to contract modification 
requests. The mission furnished a copy of this notice which specified 
the procedures to be followed by the CTO and CO in responding to 
such requests, including the time frames that specific tasks are to be 
completed within to ensure that requests are addressed in a timely 
manner. This recommendation is closed. 

23 

Audit of USAID/Iraq's 
Electrical Power Sector 

Activities 
(E-267-05-003-P) 

29-Jun-05 

Among USAID/Iraq's electrical power sector activities, 7 of the 22 
projects had not achieved or were not achieving planned outputs. 
Additionally, although the mission was addressing institutional 
capacity building through training and manuals, much more needs to 
be done to address the existing problems and challenges in this area. 

36 

USAID/Iraq should develop a multiyear strategy outlining its long-range 
plan of activities to be implemented, subject to funding availability, to 
strengthen the Iraqi Ministry of Electricity’s institutional capacity to 
ensure the proper operation and maintenance of the electrical power 
sector infrastructure rebuilt and refurbished by the U.S. Government. 

As of May 1, 2006, USAID/Iraq approved and put into place a 
strategic plan for 2006-8 that includes key approaches to address the 
Iraq infrastructure sectors, including the operation and maintenance of 
the electrical power sector infrastructure rebuilt and refurbished by the 
U.S. Government. This recommendation is closed. 

24 

Audit of USAID/Iraq's Water 
and Sanitation Rehabilitation 

Activities 
(E-267-05-004-P) 

30-Jun-05 

Among USAID/Iraq's water and sanitation rehabilitation activities, 4 
out of 43 projects were not achieving planned outputs. Also, although 
the mission was addressing the issue of capacity building through 
training and manuals, its efforts encountered barriers such as the lack 
of local skilled personnel and financial resources. 

None. 
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25 
Audit of USAID/Iraq's Cash 

Control Procedures 
(E-267-05-005-P) 

27-Sep-05 

USAID/Iraq properly managed its cashiering operations, and it 
properly calculated and disbursed its Foreign Service national cash 
payroll payments. However, the mission did not require its regional 
representatives to sign a form to confirm that they had received the 
petty cash funds sent to them. 

37 
USAID/Iraq should finalize and implement its draft policy requiring 
regional offices to sign a form to confirm receipt of petty cash funds 
delivered to them by the mission’s cashier’s office. 

Mission management finalized a new policy document, “Petty Cash 
Administrator’s Handbook,” which provides an explanation of the 
normal operating cycle of petty cash and explains the use of the 
emergency salary advance. Incorporated in the new policy is the 
requirement that the regional office director must sign for the receipt 
of funds. Additionally, the original signed copy for the receipt of funds 
must be returned to the mission’s cashier. This recommendation is 
closed. 

26 

Audit of the Accuracy of 
Biographical Datasheets 

Provided by International 
Resources Group to USAID for 

Contracts in Iraq 
(E-267-06-001-P) 

6-Nov-05 No significant discrepancies were noted. None. 

27 
Audit of USAID/Iraq's Basic 

Education Activities 
(E-267-06-001-P) 

20-Dec-05 

USAID's basic education activities progressed toward 33 of the 82 
intended outputs. Of the intended outputs, 27 were deleted in a revised 
implementation plan due to lack of funding, and 22 had related 
activities planned to take place before the end of the contract in June 
2006. USAID/Iraq lacked a plan to ensure that computer equipment 
would be in place to operate the education management information 
system (EMIS) database the contractor was developing. 

38 
USAID should (1) develop a plan to ensure that necessary computer 
equipment is in place to operate EMIS or (2) discontinue USAID funding 
of the project. 

Mission management met with stakeholders and developed and 
implemented a plan to ensure site preparation and installation of 
necessary computer equipment. This recommendation is closed. 

28 
Audit of USAID/Iraq's Non-

Expendable Property 
(E-267-06-002-P) 

16-Feb-06 

USAID/Iraq did not manage its nonexpendable property in accordance 
with USAID guidance, and the nonexpendable property database was 
inaccurate. The recorded purchase value of a projected $21.3 million 
out of $23.5 million of nonexpendable property could not be verified, 
and the mission was unable to account for a projected $2.9 million of 
nonexpendable property. In addition, mission vehicles valued at $2.3 
million were not properly safeguarded, and questions of ownership 
existed regarding nonexpendable property shared with another U.S. 
Government agency. The audit report contained seven 
recommendations, and management decisions were reached on all 
recommendations. 

39 
(1) USAID/Iraq should perform a full inventory at all USAID/Iraq 
locations, tagging and recording each nonexpendable property item, to 
create a new, complete database. 

As of March 20, 2006, USAID/Iraq completed a full inventory of all 
USAID/Iraq locations, tagging and recording each expendable 
property item to create a database. This recommendation is closed. 

40 
(2) USAID/Iraq should perform a detailed reconciliation between the 
database as of October 31, 2005, and the new database to account for the 
identified exceptions. 

USAID/Iraq's property management supervisor has created and 
implemented a new database. The catalog table was transferred to the 
new database, and the validated inventory was migrated into the new 
database. This recommendation is closed. 
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41 (3) USAID/Iraq should develop mission-specific written policies and 
procedures for its management of nonexpendable property. 

In October 2005, USAID/Iraq issued mission order MO-05-534-017 
regarding the delegation of authority for property management and 
control of USAID/Iraq mission property. In addition to the new 
mission order, written mission specific policies and procedures 
regarding nonexpendable property management, residential 
furnishings, and the inventory systems have been established. This 
recommendation is closed. 

42 (4) USAID/Iraq should provide training to employees responsible for the 
management of its nonexpendable property. 

Training was provided to local staff involved in the management of 
nonexpendable property. Future training has also been developed and 
will be provided to the employees throughout 2006. This 
recommendation is closed. 

43 (5) USAID/Iraq should conduct a review to determine the status of the 
missing vehicles and refer the matter for investigation if appropriate. 

USAID/Iraq located the missing vehicles in Kuwait, where they were 
awaiting repairs. This recommendation is closed. 

44 
(6) USAID/Iraq should adopt policies and procedures directing mission 
personnel to keep all unattended vehicles locked and to store unused keys 
in a secure location. 

On February 7, 2006, USAID/Iraq issued mission order 06-536-006, 
which sets forth the mission policies and procedures for USAID/Iraq 
motor pool operations. This recommendation is closed. 

45 
(7) USAID/Iraq should verify the ownership of commingled property and 
remove its property tags from all nonexpendable property that it does not 
own. 

As of March 20, 2006, USAID/Iraq completed a full inventory of all 
USAID/Iraq locations, tagging and recording each expendable 
property item to create a database. This inventory verified the 
property owned by USAID only. There is no longer any commingled 
property in the field offices. This recommendation is closed. 

29 
Audit of USAID/Iraq's Local 

Governance Activities 
(E-267-06-003-P) 

10-Jul-06 

It was not possible to determine whether USAID/Iraq’s local 
governance activities had achieved their intended outputs because 
USAID/Iraq did not require the contractor to submit quarterly work 
plans and semiannual performance monitoring reports. Furthermore, 
USAID/Iraq did not properly approve all rapid response grants, 
prepare contractor performance evaluations, or review payment 
vouchers submitted by the contractor. 

46 
(1) USAID/Iraq should require Research Triangle Institute International 
(RTI) to submit quarterly work plans that include intended outputs and 
associated milestones. 

Mission management modified the contract to (1) require quarterly 
implementation plans that include an activity-based budget for each of 
the significant activities designated in the contract and (2) require the 
contractor to submit quarterly activity reports that include a report of 
expenditures, by activity, as compared to the activity-based budget. In 
February 2006, USAID sent RTI a letter reminding them that their 
work plans are to be submitted quarterly and should include intended 
outputs and associated milestones based on USAID requirements and 
those of the provincial reconstruction teams (PRTs). This 
recommendation is closed. 
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47 

(2) USAID/Iraq should require that RTI submit semiannual performance 
monitoring reports in accordance with contract requirements and that the 
performance measurement plan be revised when program objectives are 
changed. 

Mission management modified the contract to require the contractor 
to submit semiannual performance monitoring reports on December 
10 and June 10 of each year and added language that would allow 
revisions to the performance measurement plan as necessary. Further, 
USAID/Iraq required RTI to participate in the mission-sponsored 
weeklong performance monitoring program workshop in May 2006 to 
provide them with input in the development of the performance 
monitoring program. This recommendation is closed. 

48 (3) USAID/Iraq should establish procedures to ensure that grants under 
contracts are approved by authorized mission personnel. 

Mission management modified the contract to the effect that all grants 
exceeding $250,000 and any amendments to existing grants shall be 
approved by the administrative contracting officer (ACO). Further, 
the contractor’s grants manual was to be approved by the ACO and 
incorporated by reference into the contract. Mission management also 
stated that no funds would be transferred from the contractor account 
to host government or state-owned enterprises under the LGP II 
program. However, the mission’s response did not initially address the 
approval of grants under contracts when the grants are less than 
$250,000. According to ADS 302.5.6, the actual selection of grant 
recipients under contracts must be approved by USAID; this 
requirement is not limited to grants exceeding $250,000. This 
recommendation is closed. 

49 (4) USAID/Iraq/OAA should adopt procedures to ensure that contractor 
performance evaluations are prepared as required by the FAR and ADS. 

USAID/Iraq/OAA has requested and the Executive Office has agreed 
to revise the end-of-assignment checkout list to add a section on 
contractor performance evaluations, which has to be signed off by 
OAA as a means to ensuring compliance in this area. In addition, to 
correct the deficiency, the mission has prepared the contractor 
performance report for the period May 2005 to May 2006. This 
recommendation is closed. 

50 
(5) USAID/Iraq should establish review procedures to ensure that 
vouchers submitted by contractors and grantees are accurate and 
reasonable in comparison to the work performed. 

Mission management stated that (1) it would not be necessary to 
establish mission-specific procedures, given that cost principles of 
FAR Part 31.2 already applies to the contract; (2) the contract had 
been modified to require an SF-1034, detailing items billed as direct 
costs during the report period (prior to this modification, the 
contractor used the SF-269 to obtain funds through a letter of credit 
arrangement rather than on a reimbursement basis); and (3) the 
contractor has been providing financial statements since the 
modification. The mission provided documentation demonstrating 
that submitted vouchers were being reviewed. This recommendation 
is closed. 
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30 
Audit of USAID Transition 

Initiatives in Iraq 
(E-267-06-004-P) 

16-Aug-06 

The audit could not determine whether USAID's Transition Initiatives 
in Iraq had achieved their intended outputs because of security 
restrictions that limited the number of site visits auditors could make 
and because of insufficient documentation maintained by the Office of 
Transition Initiatives in Iraq and its implementing partner. The audit 
found that a projected $146 million in grants did not have supporting 
documentation to verify the achievement of intended outputs, and a 
projected $294 million in grants did not have sufficient documentation 
of monitoring. However, for the site visits and interviews that auditors 
were able to perform for 32 selected activities, intended outputs were 
met for 31 activities. 

None. 

31 
Audit of USAID/Iraq's Civil 

Society Activities 
(E-267-07-001-P) 

5-Nov-06 

Of the 35 intended outputs included in America's Development 
Foundation's (ADF) performance monitoring plan, USAID/Iraq's civil 
society activities achieved 17 intended outputs while 8 were reported 
as not met. In addition, 10 were not determinable because of a lack of 
sufficient documentation and nonspecific reported outputs. ADF's 
performance monitoring plan was neither complete nor achievable. 
The performance monitoring plan did not have intended outputs listed 
for all indicators, and security issues caused delays in the 
implementation of the program. In addition, the audit found that some 
reported outputs were not specific, accurate, and documented. 

51 

(1) USAID/Iraq should review each indicator in ADF's performance 
monitoring plan for its civil society activities to provide reasonable 
assurance that each indicator has a measurable intended output and that 
the intended outputs are achievable in the timeframe specified in the plan. 

Mission management reviewed the indicators and proposed outputs. 
In addition, a schedule was created for regular reviews of the 
performance monitoring plan through the end of the contract. This 
recommendation is closed. 

52 

(2) USAID/Iraq should develop procedures for its civil society activities 
to provide reasonable assurance that specific and accurate outputs are 
reported for each intended output and that adequate supporting 
documentation is maintained to substantiate the reported outputs. 

USAID/Iraq developed a schedule for the review of its performance 
monitoring reports through the end of the contract. This 
recommendation is closed. 

32 

Audit of USAID/Iraq's 
Agriculture Reconstruction and 

Development Program 
(E-267-07-002-P) 

22-Jan-07 

Of the 29 program activities reviewed, 16 achieved their intended 
outputs, 12 were on schedule to do so, and 1 will likely not achieve its 
intended outputs. USAID/Iraq did not properly administer its contract 
with Development Alternatives, Inc., with regard to proper review of 
payment vouchers, documentation of key events, and annual 
evaluations of contractor performance reporting. Operational 
requirements were given priority, and administrative requirements 
were not always accomplished. 

53 
The USAID/Iraq should verify that CTOs are documenting significant 
events and key decisions impacting on the design and monitoring of 
activities. 

On July 15, 2007, USAID/Iraq developed and issued a management 
plan that requires CTOs and all other program staff members to 
maintain electronic copies of all significant technical documents or 
written communications; the plan also requires the CO's designee to 
conduct periodic verification checks for compliance with the 
management plan. Subsequently, the contracting officer conducted a 
verification check and found that program documentation in place at 
the Economic Growth and Agriculture Office is in compliance with the 
mission's management plan. This recommendation is closed. 
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33 

Follow-Up Audit of 
USAID/Iraq's Education 

Activities 
(E-267-07-003-P) 

4-Feb-07 

Of 16 selected intended outputs, 7 (44 percent) were achieved and had 
appropriate documentation to support the achievements. The status of 
2 outputs (12 percent) could not be determined because they lacked 
supporting documentation. The remaining 7 intended outputs (44 
percent) were not achieved. In addition, actions taken to address the 
recommendation from the previous audit were not satisfactory. 

54 USAID/Iraq should coordinate with its implementing partner to ensure 
that the servers are installed and EMIS is operational. 

USAID/Iraq verified through a review of documentation that the 
servers were delivered and installed. For the EMIS, the Iraq 
Reconstruction Management Office (IRMO; now Iraq Transition 
Assistance Office, or ITAO) took over and issued a contract to Primus 
to continue work on the system. Therefore, USAID no longer has 
management oversight responsibility for the EMIS. 

34 
Audit of USAID/Iraq's 

Telecommunications Activities 
(E-267-07-004-P) 

3-May-07 

Although USAID provided equipment, employed some Iraqis, and 
expanded some telecommunications facilities, the $46.1 million projec 
has yet to benefit the millions of Iraqis as intended. Although BNI 
completed its work on June 30, 2006, the project had not yet achieved 
all intended results because the U.N. Development Program and the 
Ministry of Electricity had not completed their portions. OIG believed 
that Iraqis may not receive the full benefit of a consolidated fiber 
network because the effort lacked staff to oversee and coordinate the 
project. Also, the Iraq Ministry of Electricity disagreed with the 
project  from the outset. 

55 
(1) USAID/Iraq should work with IRMO and the Ministry of Electricity 
to develop a plan to allow the full impact of the project to be realized by 
installing necessary equipment and making it operational. 

USAID/Iraq management stated that it has continued to work with 
IRMO (now ITAO) and other key participants to collectively identify 
and remove constraints and assist in developing a plan so that the full 
impact of the network can be realized. Specifically, the mission 
reported that it deobligated and transferred $22.4 million to IRMO in 
contract funds that supported the network and that IRMO transferred 
some of those funds to the USACE for the sustainability of the 
network. This recommendation is closed. 

56 

(2) USAID/Iraq should develop a system to ensure that preliminary 
planning for future construction or rehabilitation projects includes 
obtaining written agreement from key partners regarding responsibilities 
that are essential to the achievement of the project. 

Mission management reiterated that it does not anticipate any further 
major infrastructure programs. However, officials agreed that in the 
future it will ensure existing policies and procedures are followed and 
that there is sufficient Iraqi Government buy-in for such a program. 
This recommendation is closed. 

35 

Audit of USAID/Iraq's Activity 
Planning and Its Reporting 

Process under Section 2207 of 
Public Law 108-106 

(E-267-07-005-P) 

6-Jun-07 

USAID/Iraq followed the applicable guidance when planning and 
reporting on selected activities. USAID/Iraq followed the 12 ADS 
preobligation requirements when planning its activities and completed 
the 5 required steps for activity planning. For example, USAID/Iraq 
ensured that (1) there was an illustrative budget for the activity, 
providing a reasonably firm estimate of the cost to the U.S. 
Government; and (2) there was a plan for monitoring the performance 
of the activity. USAID/Iraq also ensured that it had a procurement 
plan and an activity approval document and that the activity was 
formally approved. 

None. 
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36 
Audit of the Office of Foreign 

Disaster Assistance Program in 
Iraq (E-267-07-006-P) 

11-Jul-07 

For the 4 years ending September 2006, the Office of Foreign Disaster 
Assistance (OFDA) provided $190.7 million of humanitarian 
assistance to internally displaced persons (IDPs) and other vulnerable 
populations such as returnee communities (e.g., former IDPs in Iraq).  
The majority of OFDA's activities achieved their intended outputs. 
The audit reviewed 61 OFDA activities initiated between October 1, 
2004, and September 30, 2006, in four categories--water and 
sanitation, health, livelihood support, and emergency relief 
commodities--and determined that 38 activities had achieved their 
intended outputs, 1 activity had not fully achieved its intended output, 
and 22 activities lacked sufficient supporting documentation to allow 
the audit to assess whether intended outputs had been achieved. 

57 
(1) OFDA should develop and implement a system to ensure that readily 
available documentation supports the performance data provided by its 
implementing partners. 

OFDA develped a projects monitoring database, which ensures 
constant communications between OFDA/Iraq and its implementing 
partners. Since the establishment of the projects monitoring database, 
OFDA's implementing partners report regularly using standard 
tracking formats, which cover all active sectors. Security obstacles, 
however, remain. This recommendation is closed. 

58 

(2) OFDA should issue formal letters to designate the CTO for each 
active agreement in the Iraq program and modify each active agreement 
in the Iraq program to incorporate language designating the CTO 
separately from the agreement, in accordance with USAID policy. 

OFDA developed and implemented the use of the CTO designation 
letters for all active OFDA/Iraq agreements. In addition, OFDA 
modified each active agreement to incorporate the CTO designated for 
each activity. This recommendation is closed. 

37 
Audit of USAID/Iraq's Local 

Governance Activities 
(E-267-07-007-P) 

31-Jul-07 

Local governance activities did not have intended outputs or baselines 
against which to measure progress because USAID/Iraq failed to 
enforce contract requirements that the contractor submitted for 
approval, quarterly implementation plans detailing planned activities, 
or a performance monitoring plan that would have set forth baselines 
and targets. The audit also found that USAID/Iraq failed to perform 
the required contractor performance evaluations. 

59 

(1) USAID/Iraq should require the contractor to submit the current 
quarterly implementation plan within 30 days from the issuance of this 
report. If this plan is not submitted, the CO should determine whether the 
contract should be terminated for default. 

Mission management stated that the contractor is regularly providing 
quarterly implementation plans. This recommendation is closed. 

60 (2) USAID/Iraq should establish a procedure to ensure that all future 
quarterly implementation plans are submitted as required by the contract. 

The CTO developed a calendar of deliverables that both the mission 
and the contractor share. This recommendation is closed. 

61 (3) USAID/Iraq should conduct an evaluation of the contractor's 
performance within 30 days from the issuance of this report. 

USAID conducted the evaluation as recommended. This 
recommendation is closed. 
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38 

Audit of USAID/Iraq's 
Participation in Provincial 

Reconstruction Teams in Iraq 
(E-267-07-008-P) 

27-Sep-07 

This audit was conducted to determine whether (1) USAID/Iraq 
coordinated the area expertise of USAID field officers and PRTs with 
the technical expertise of its sector specialists, including in the design 
and implementation of activities, and (2) USAID/Iraq programs were 
benefiting from participation in the PRTs. The audit found that 
although some coordination had taken place between the USAID PRT 
representatives and the USAID/Iraq sector specialists (its CTOs) in 
Baghdad, this coordination was not sufficient. USAID PRT 
representatives were not being consulted regarding the design and 
implementation of activities in their areas, and sometimes they were 
not aware of USAID activities in their areas. Further, two out of six 
CTOs in Baghdad noted that they were receiving little information 
from the USAID PRT representatives. 

62 (1) USAID/Iraq should adopt procedures to ensure that its CTOs utilize 
its PRT representatives for program site visits. 

Management indicated that mission CTOs from each of its programs 
met with PRT representatives on September 16, 2007, in Baghdad. 
All present agreed that field visits were taking place, but the formal 
documentation was lacking. Mission management prepared and 
presented to the PRT representatives a site visit form on which to 
document visits, including useful feedback for CTOs. Further, CTOs 
and field officers discussed and determined a protocol for CTOs to 
either make site visits themselves or recommend that a PRT 
representative make a site visit. The mission noted in its response that 
site visits would continue to be limited because of security issues and 
shared movement resources in the field. Final action occurred on 
August 29, 2008. This recommendation is closed.

 63 
(2) USAID/Iraq should review the implementation of its new procedures 
and evaluate the coordination between its technical offices and its PRT 
representatives within 90 days of the issuance of this report. 

Mission management indicated that during a joint meeting in Baghdad 
September 16-17, 2007, between PRT representatives and mission 
CTOs, operating procedures were reviewed and changes were being 
made to the PRT representatives' operating guidelines. Final action 
occurred on August 29, 2008. This recommendation is closed. 

39 

Audit of USAID/Iraq's 
Community Stabilization 

Program 
(E-267-08-001-P) 

18-Mar-08 

The audit could not determine whether the Community Stabilization 
Program (CSP) was achieving its intended result--to help defeat the 
insurgency by reducing the incentives for participating in it--because 
auditors could not rely on one of the major measurements of the 
program (employment generation). Further, the audit found evidence 
of potential fraud in CSP projects, resulting in the suspension of 
projects in one district of Baghdad. The lack of regular, independent 
site monitoring and the inadequate vetting of CSP contractors were 
major factors contributing to the program's vulnerability to fraud. 
Estimates of potential fraud in the district in which projects were 
suspended ranged from $6.7 to $8.4 million. Evidence suggests that 
similar problems may exist elsewhere in Iraq. 

64 

(1) USAID/Iraq should immediately suspend ongoing CSP projects in the 
particular district discussed in this report in order to eliminate any 
additional exposure to fraud and reprogram the unpaid balance. As of 
November 17, 2007, the unpaid balance for these projects totaled 
$8,541,076. 

USAID/Iraq reprogrammed $3,634,272 in residual funds from 
Khademiyah projects to other legitimate CSP activities in Baghdad. 
The reprogrammed amount is based on recalculations performed by 
USAID and the contractor in light of a calculation error in the original 
amount reported to have been unpaid. This recommendation is 
closed. 

65 
(2) USAID/Iraq should review CSP projects in other Baghdad districts 
and communities in which the program operates to determine whether 
they should be suspended for the reasons cited in recommendation 1. 

USAID/Iraq fully addressed this recommendation, and it was closed 
on August 12, 2008. 
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66 

(3) USAID/Iraq should meet with appropriate officials from the CSP, 
PRTs, and U.S. military to improve coordination and discuss the 
feasibility of vetting potential CSP contractors through military 
intelligence databases. 

On February 24, 2008, mission management met with appropriate 
officials and approved a communications protocol to help guide the 
interactions and relationships among CSP, PRTs, and the Focused 
Stabilization Program Office (FSPO). The protocol includes guidance 
that CSP may contact the PRT or military unit for information on local 
contractors, and may request support for background checks and 
other information on contractors and/or program participants. A 
management decision was made on June 30, 2008, and final action 
occurred on August 12, 2008. This recommendation is closed. 

67 

(4) USAID/Iraq should take steps to increase its monitoring of CSP 
projects, with special emphasis on preventing and detecting fraud by 
obtaining reasonable assurance that the number of workers paid 
corresponds to the number that actually worked. 

Mission management will ensure that the CSP implementing partner 
has adequate and effective written quality control procedures in place 
to ensure that the number of workers paid corresponds to the number 
that actually worked. A management decision was made on March 
18, 2008, and final action occurred on June 20, 2008. This 
recommendation is closed. 

68 
(5) USAID/Iraq should establish policies and procedures reminding 
FSPO employees of their responsibility to promptly report anyallegations 
of fraud and abuse to the OIG. 

FSPO employees were informed of their responsibilities with regard to 
reporting possible fraud, and on January 14, 2008, OIG 
representatives gave a fraud awareness presentation to senior CSP 
field staff at their quarterly conference. FSPO will invite OIG to give 
similar presentations at future conferences. This recommendation is 
closed. 

69 (6) USAID/Iraq's FSPO should have OIG investigators provide a fraud 
awareness briefing to CSP implementing partner officials. 

FSPO employees were informed of their responsibilities with regard to 
reporting possible fraud, and on January 14, 2008 the OIG gave a 
fraud awareness presentation to senior CSP field staff at their 
quarterly conference. FSPO will invite the OIG to give similar 
presentations at future conferences. This recommendation is closed. 

70 

(7) USAID/Iraq should conduct a data quality assessment that 
specifically focuses on the job creation data being reported by the CSP 
implementing partner, and take appropriate action based on the results of 
that assessment. 

USAID/Iraq contracted International Business and Technical 
Consultants, Inc. (IBTCI) to conduct the recommended data quality 
assessment. On August 20, 2008, USAID/Iraq received and accepted 
the completed assessment from IBTCI. USAID/Iraq has prepared an 
action plan matrix to guide the implementation of recommendations 
made by IBTCI in the assessment and will update the CSP monitoring 
and evaluation plan accordingly. This recommendation is closed. 

71 

(8) USAID/Iraq's FSPO should work with the CSP implementing partner 
to reconcile the employment data reported in its monitoring and 
evaluation database with the employment data reported in its quarterly 
progress report. 

USAID and its partner will begin revising the CSP monitoring and 
evaluation plan by June 30, 2008, and will include the reconciliation o 
employment data as part of that process. This will help ensure that 
future CSP quarterly progress reports contain accurate information. 
Final action was taken on August 28, 2008. This recommendation is 
closed. 

72 

(9) USAID/Iraq should determine the allowability and collect as 
appropriate the $39,821 in questioned ineligible costs billed by the CSP 
implementing partner under Cooperative Agreement No. 267-A-00-06-
00503-00 for the specific projects included in the finding. 

In May 2008, management made a determination that $5,140 of the 
questioned costs were not allowable. Final action was taken on 
August 12, 2008. This recommendation is closed. 
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73 
(10) USAID/Iraq's FSPO should work with the CSP implementing 
partner to recalculate all prior baseline and followup surveys to 
accurately reflect the changes in survey methodology noted above. 

On August 10, 2008, the CSP implementing partner submitted and 
USAID/Iraq accepted the recalculated baseline and followup survey 
data. This recommendation is closed. 

74 
(11) USAID/Iraq's FSPO should work with the CSP implementing 
partner to amend the monitoring and evaluation plan to incorporate the 
changes in survey methodology noted above. 

On August 13, 2008, USAID/Iraq approved the revised CSP 
monitoring and evaluation plan that incorporated the changes in 
survey methodology recommended. This recommendation is closed. 

75 
(12) USAID/Iraq's FSPO should establish policies and procedures to 
formally document and track the status of recommendations made by the 
monitoring and evaluation contractor. 

In October 2007, FSPO established policies and procedures to follow 
up on external monitoring reports. This recommendation is closed. 

76 
(13) USAID/Iraq's FSPO should reassess the performance indicators in 
its monitoring and evaluation plan to more closely link outputs to results, 
and to document the reasons for its determination. 

Mission management agreed to continue to reassess its CSP 
performance indicators. This recommendation is closed. 

77 
(14) USAID/Iraq's FSPO should request the CSP implementing partner 
to instruct its program office directors to be more consistent in following 
the established branding policy. 

In September 2007, FSPO and its implementing partner agreed that 
reasonable efforts should be made to ensure that activities are 
attributed to the appropriate Government of Iraq entity. A 
management decision was made on this recommendation on June 8, 
2008, and final action occurred on June 20, 2008. This 
recommendation is closed. 

40 

Audit of USAID/Iraq's 
Management of the Marla 

Ruzicka Iraqi War Victims 
Fund 

(E-267-08-002-P) 

3-Apr-08 

Although USAID/Iraq was complying with provisions contained in 
public laws to help ensure that funds appropriated for the Marla 
Ruzicka Iraqi War Victims Fund were used as intended, USAID/Iraq 
could increase the positive impact of the Fund. 

78 

(1) USAID/Iraq should reconsider its practice of limiting the eligibility of 
potential beneficiaries of the Marla Ruzicka Iraqi War Victims Fund to 
Iraqi civilians who suffer losses caused solely by U.S. and Coalition 
Forces and make appropriate changes to the program if warranted. 

USAID/Iraq concurred with the recommendation and took action to 
expand eligibility coverage to all Iraqi civilians harmed by military 
operations, regardless which side caused the harm. This 
recommendation is closed. 

79 

(2) USAID/Iraq should provide guidance to the implementing partners of 
the fund encouraging them to focus future projects on families in dire 
need rather than on community infrastructure projects that might fit 
better under other assistance programs. 

USAID/Iraq provided guidance to implementing partners in October 
2008 to give preference to individuals and families harmed by military 
actions. This recommendation is closed. 

80 

(3) USAID should review its allocation of funds provided to 
implementing partners of the fund to determine whether funds should be 
reallocated to implementing partners operating in regions in which those 
funds could be better used to assist the intended beneficiaries. 

USAID/Iraq concurred with the recommendation and agreed to insert 
language into the CAP III annual program statement, which will 
initially distribute Marla funds based on the intensity of coalition 
forces military operations. Additional funds will be reserved for later 
obligation based on possible new areas of need over the course of the 
program. This recommendation is closed. 

81 
(4) USAID/Iraq should develop a plan that addresses the future 
sustainability of assistance to Iraqi civilians who are innocent victims of 
the war in Iraq. 

USAID/Iraq concurred with the recommendation and in October 2008 
emailed implementing partners to have encourage communities and 
local governments to take up the cause of assistance to victims as a 
means of reconciliation. Other programs will also help build Iraqi 
government capacity to provide service delivery similar to the Marla 
Fund long after dedicated war-victim funding has ended. This 
recommendation is closed. 
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41 

Audit of USAID/Iraq's 
Management of Its Official 

Vehicle Fleet 
(E-267-08-003-P) 

24-Jun-08 

Although USAID/Iraq managed many aspects of its vehicle fleet in 
accordance ADS, it did not always maintain vehicle records, dispose 
of excess vehicles, report missing vehicles, use authorized armoring 
technicians, train drivers, or equip vehicles with operable security 
radios in accordance with agency policy. 

82 (1) USAID/Iraq should implement procedures to maintain vehicle records 
for all mission-controlled vehicles in accordance with ADS 536. 

USAID/Iraq concurred with the recommendation and set August 2008 
as a deadline for having procedures implemented to maintain vehicle 
records in accordance with the ADS. This recommendation is closed. 

83 
(2) USAID/Iraq should make a determination on how to use or dispose 
of excess vehicles, with an estimated value of $2,179,969, in accordance 
with applicable policies and procedures 

A management decision was reached on June 24, 2008, that excess 
vehicles, valued at $2,179,969, will either be put to better use or 
disposed of in accordance with applicable policies and procedures. 
However, this recommendation remains open. 

84 
(3) USAID/Iraq should establish a procedure to help ensure that 
dispatch analyses are completed on an annual bases in accordance with 
ADS 536. 

On August 7, 2008, USAID/Iraq issued the recommended procedure 
to help ensure that the analyses would be completed. Final action was 
taken on September 5, 2008, and the recommendation is now closed. 

85 

(4) USAID/Iraq should report on the armored vehicles that could not be 
located in Basrah to the U.S. Embassy's Regional Security Office and 
USAID SEC/Physical Security Programs Division, in accordance with 
Automated Directives System 563. 

On July 30, 2008, USAID/Iraq reported to the USAID SEC/Physical 
Security Programs Division, and to the Regional Security Office, the 
armored vehicles that could not be located. This recommendation is 
closed. 

86 

(5) USAID/Iraq should (1) report all known mission-controlled armored 
vehicles that might have damaged ballistic protection to USAID 
SEC/Physical Security Programs Division, in accordance with ADS 563 
and (2) inform that office of all repairs performed on armored vehicles by 
unauthorized mission personnel, according to 12 FAM 387. 

USAID/Iraq reported the armored vehicles that had damaged ballistic 
protection, and armored vehicles repaired by unauthorized personnel, 
to the USAID SEC/Physical Security Programs Division, on July 28, 
2008. This recommendation is closed. 

87 
(6) USAID should implement procedures so that future damage to 
vehicles is reported in accordance with ADS 536 and that damage to 
armored vehicles is reported to USAID SEC in accordance with ADS. 

On July 31, 2008, UAlD/Iraq issued a memo to all mission mechanics, 
drivers, and general service officers that described the procedures they 
must follow for reporting damages to mission armored vehicles. This 
recommendation is closed. 

88 
(7) USAID should give drivers the defensive driver and surveillance 
detection training required by ADS 563, either by enrolling them in the 
course in the United States or by training them in Iraq. 

USAID/Iraq devised and implemented a plan to provide drivers 
defensive and surveillance detection training. This recommendation is 
closed. 

42 

Audit of USAID/Iraq's 
Monitoring and Evaluation 

Performance Program 
(E-267-08-004-P) 

3-Jul-08 

USAID/Iraq's monitoring and evaluation program is generally 
producing evaluation reports that are timely, relevant, punctual, and 
useful for performance management. The reports addressed the 
inquiries posed by USAID officials and contained recommendations 
that provided meaningful opportunities for enhancing program 
effectiveness. However, in the monitoring of one USAID/Iraq 
program, several weaknesses were found that diminished confidence in 
the reliability of some monitoring reports. 

89 
(1) USAID/Iraq should establish policies and procedures to work with its 
PRT representatives to obtain information from U.S. military officials 
that will help verify the accuracy of field monitoring reports. 

The mission issued a policy encouraging its PRT representatives to 
obtain information from U.S. military sources that would help verify 
the accuracy of field monitoring reports. This recommendation is 
closed. 
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90 
(2) USAID/Iraq should take steps to increase the frequency of 
monitoring those activities demonstrated to be highly vulnerable to fraud 
and abuse. 

The mission took steps to increase the monitoring of CSP projects. In 
addition, the mission developed a risk analysis framework for its entire 
portfolio to aid in the development of effective monitoring strategies 
to help reduce the potential for fraud and abuse. This 
recommendation is closed. 

91 

(3) USAID/Iraq should establish policies and procedures to document 
compliance with ADS 203.3.6.7 for evaluations and also to document 
responses to findings and recommendations contained in monitoring 
reports of mission programs conducted under MEPP II. 

The mission issued a policy stipulating that its responses to findings 
and recommendations in all monitoring and evaluation reports must be 
adequately documented and included as part of the final report. These 
responses should also include input from implementing partners. This 
recommendation is closed. 

92 

(4) USAID/Iraq should establish policies and procedures requiring (1)a 
formal review of evaluation findings, conclusions, and recommendations 
with the relevant implementing partner and (2) documentation of the 
results of that review. 

The mission issued a policy that requires implementing partners to 
acknowledge receipt of monitoring or evaluation reports within 2 
weeks of transmittal. This policy also codified the current practice of 
reviewing evaluation reports orally with the implementing partner. 
These procedures--in conjunction with the additional input to be 
solicited from implementing partners as part of the mission’s response 
to evaluation findings and recommendations--met the intent of the 
recommendation. This recommendation is closed. 

93 
(5) USAID/Iraq should establish policies and procedures permitting the 
USAID/Iraq Program Office to initiate monitoring and evaluation 
activities conducted under MEPP II. 

The mission codified the recommended policies and procedures in a 
new mission order. This recommendation is closed. 

94 
(6) USAID/Iraq should establish policies and procedures that require 
implementing partners to submit appropriate monitoring and evaluation 
plans for acquisition and assistance awards. 

The mission developed language to be included in acquisition and 
assistance awards requiring implementing partners to submit 
appropriate monitoring and evaluation plans. This recommendation is 
closed. 

43 
Audit of USAID/Iraq's 

Community Action Program II 
(E-267-08-005-P) 

5-Aug-08 

USAID/Iraq's Community Action Program (CAP) II had accomplished 
many projects designed to create a foundation for sustainable 
development. However, regarding the achievement of planned results 
and impact, the audit found that USAID/Iraq did not ensure that 
baseline values for performance indicators designed to measure 
progress were determined at the beginning of the program. This 
sometimes resulted in the establishment of unrealistic targets. Also, 
targets for program performance indicators varied from one source to 
another in such a manner that auditors could not determine definitively 

95 

(1) USAID/Iraq should reevaluate current performance indicator targets 
under CAP II to determine whether they are realistic and to ensure that 
realistic targets are included in the revised performance monitoring plan 
and the project reporting system. 

USAID/Iraq worked with the implementing partner to ensure that data 
reported for year one was accurate and to establish new targets for 
year two that reflected realistic assumptions. Management updated 
both the performance monitoring plan and the project reporting 
system to reflect these changes. Although these actions would have 
little impact on the current program, management pointed out that the 

which targets were in effect during the time of the audit. Although 
USAID/Iraq has taken steps to improve the quality of performance 
data, following a prior audit of the predecessor Iraq CAP that noted 
data quality issues, data quality problems continued in the current 
program. 

changes would provide strong baseline data for an anticipated follow-
on program. This recommendation is closed. 
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96 (2) USAID/Iraq should develop procedures to ensure that changes to 
performance indicators and targets are properly documented. 

USAID/Iraq issued a mission order that addresses how revisions to 
performance monitoring plans should be documented. This 
recommendation is closed. 

97 (3) USAID/Iraq should perform a data quality assessment to ensure that 
flaws in the project reporting system are identified and corrected. 

Management concurred that relevant CAP II performance data should 
be accurate to set a baseline for the performance monitoring plan of 
the anticipated follow-on program. However, management noted that 
the project reporting system would not be used after CAP II ends and 
that, therefore, correcting the system’s flaws would not serve any 
useful purpose. Accordingly, management stated that it would conduct 
a data quality assessment only of CAP II indicators that would be 
pertinent for setting baselines for the follow-on program. Management 
conducted a review and updated the project reporting system for CAP 
II that culminated in the submission and approval of a cleaned up 
project data table. This recommendation isclosed. 

98 
(4) USAID/Iraq should develop a plan to standardize data collection 
processes and analysis methods among the program implementing 
partners. 

Management indicated that USAID/Iraq worked with its implementing 
partners to standardize the reporting of program data. This helped 
ensure that reported data matched the definitions in the approved 
performance monitoring plan and that the data was reported 
consistently among partners. The recommendation is now closed. 

44 
Audit of USAID/Iraq's 
Agribusiness Program 

E-267-08-006-P 
30-Sep-08 

Because of delays in the startup of the program, it was too early to 
determine whether 10 of 12 activities were achieving planned results. 
Further, it was too soon to determine the degree of impact of the 
program as a whole in Iraq. The program only recently completed its 
first year of activities and has not yet yielded performance data for the 
entire first year. The program has produced interim reports indicating 
that some program activities are making early progress toward 
achieving their targets. However, 2 of 12 agribusiness activities 
reviewed by the audit were not achieving intended results. 

99 

(1) USAID/Iraq should review and revise the performance target for the 
date sector in light of current market information and adjust targets for 
other agricultural commodities, as appropriate, to help ensure that the 
overall sales and employment targets for agribusiness program are 
achievable. 

USAID/Iraq agreed that the performance target of a 150-percent 
increase in date sales over 3 years was overly ambitious. Inma and 
IBCTI (the company hired by USAID to assist with monitoring 
activities in Iraq) revised this target to a more realistic level. Adjusted 
targets were included in a performance monitoring plan that has been 
approved by USAID. This recommendation is closed. 

100 
(2) USAID/Iraq should reassess the feasibility of sending 25 students to 
the United States for its master’s degree activity under the Inma program 
and adjust its planned results accordingly. 

USAID/Iraq agreed with the recommendation and engaged in 
intensive external and internal consultations in July and August 2008. 
The mission director decided on August 26, 2008, to not proceed with 
the master's program. The program was deemed to be not feasible 
because the compressed time line (1 year) was not in the original 
proposal and none of the selected candidates had achieved passing 
grades on the English-readiness test (Test of English as a Foreign 
Language--TOEFEL). The program's problems could have forced the 
mission to extend the contractor's base period to allow students in the 
United States to complete their studies. At a meeting on August 30, 
2008, the mission director's decision was communicated to the Iraqi 
Deputy Minister of Agriculture. This recommendation is closed. 
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101 
(3) USAID/Iraq should reprogram any funds remaining from the $5 
million allocated to the master’s degree activity and put them to better 

USAID/Iraq agreed with the recommendation and stated that no 
participant training funds were used to support any activities related to 
soliciting potential candidates for the master's program, interviewing 
them, or making selections. Much of this work was conducted by the 
Iraqi Ministry of Agriculture and the U.S. Department of Agriculture. 
As a result, USAID/Iraq reprogramed the full amount of $6 million inuse. participant training ($5 million for the master's program plus $1 
million for extension institutes). These funds will be used by Inma for 
grants to support the development of agribusinesses in Iraq. This 
recommendation is closed. 

102 

(4) USAID/Iraq should establish appropriate performance indicators to 
monitor Inma's expanded grant and master’s degree activities, as well as 
any other major program components without performance indicators, in 
accordance with ADS 203.3. 

USAID/Iraq agreed with this recommendation and performed an 
extensive review of Inma’s performance monitoring plan. The review 
suggested that Inma completely rewrite portions of the plan to 
adequately capture performance indicator results under all major 
program components, including the grants to loan component. No 
performance indicators were developed for the master’s degree 
activity, as USAID was not proceeding with that activity under Inma. 
The revised performance monitoring plan was approved by USAID. 
This recommendation is closed. 

103 

(5) USAID/Iraq should review Inma program performance indicators 
listed in its performance monitoring plan to ensure that they are 
reasonably attributable to USAID activities, in accordance with ADS 
203.3. 

USAID/Iraq agreed with this recommendation. In addition to the 
actions taken in response to recommendation No. 4, IBTCI also 
carried out a results framework assessment of the revised performance 
monitoring plan. The assessment specifically addressed the necessity 
of having performance indicators that were reasonably and directly 
attributable to Inma activities. This recommendation is closed. 
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104 
(6) USAID/Iraq should develop clear and meaningful cost reporting by 
discrete activity and commodity cluster in conjunction with the Inma 
contractor. 

USAID/Iraq agreed with this recommendation and has taken final 
action. The mission’s offices of Economic Growth and Agriculture 
and Office of Acquisition and Assistance (M/OAA) discussed this 
recommendation with Inma and the Louis Berger Group (LBG) 
headquarters officials. USAID requested that LBG develop a new set 
of financial-cost reporting charts that will allow USAID management 
to gain improved clarity into the distribution of Inma program 
expenditures by functional expenditure categories. Contract 
modification No. 8 (267-C-00-07-00500-00) includes an amendment 
that requires Inma to “report on resources spent in Iraq by commodity 
clusters and activities under each cluster, and by input category.” 
These are to be included in Inma’s monthly financial reports. The 
mission expects that this new reporting format will be finalized before 
the end of September. The first report containing the new financial 
reporting format, by discrete activity and commodity cluster, will be 
received on October 15, 2008. This recommendation is closed. 

105 

(7) That USAID/Iraq verify that the Inma contractor modifies the 
subcontract language with the Euphrates Fish Farm (EFF) to include the 
required provision pertaining to Executive Order 13224 on terrorism 
financing. 

USAID/Iraq agreed with this recommendation and final action has 
been taken. On August 24, 2008, OAA sent a letter to LBG 
referencing the audit findings and recommendation. The letter 
indicated that the clause contained under section H.8 of the contract 
“Executive Order on Terrorism Financing” was not included in Inma’s 
subcontract with EFF. The clause stipulates that this provision be 
included in all subcontracts. OAA informed LBG that it is required to: 
(1) modify the EFF subcontract to correct the omission; (2) provide 
USAID with evidence that the modification has been completed; and 
(3) provide written assurances that the clause will be included, as 
mandated, in all existing and future subawards made by LBG. On 
September 3, 2008, Inma forwarded the modified subcontract with 
EFF to the mission. This recommendation is closed. 

106 
(8) That USAID/Iraq obtain written assurance from the Inma contractor 
that the required provision pertaining to Executive Order 13224 on 
terrorism financing is included in all current Inma subawards. 

USAID/Iraq agreed with this recommendation and final action has 
been taken. On August 24, 2008, OAA sent a letter to LBG 
referencing the audit findings and recommendation. On September 2, 
2008, LBG replied by letter stating that “all of our existing 
subcontracts will be modified to include the appropriate clause and it 
will also be included in all new subcontracts.” This recommendation is 
closed. 

45 
Audit of USAID/Iraq's National 
Capacity Development Program 

E-267-09-001-P 
25-Nov-08 

OIG found that the program is achieving its intended results in 14 of 
its 20 results indicators. However, the Ministry of Oil needed a 
capacity development plan to better focus on the achievement of the 
program’s long-term objective for strengthening the ministry’s core 
administrative functions. Additionally, the response rates of post-
training surveys from training participants were too low to ensure the 
validity of the survey results. USAID could improve this by increasing 
these response rates. OIG also determined that USAID could better 
demonstrate program results by including a measure for the number of 
study abroad scholarships utilized. 

107

 (1) We recommend that USAID/Iraq include outcome indicators in the 
National Capacity Development Program’s performance management 
plan that measure improvement in the Iraqi ministries' ability to deliver 
core services 

The mission intends to, among other things, revise the Tatweer 
Performance Management Plan to add an indicator on budget 
execution, which would help measure the improved service delivery of 
key ministries. This recommendation remains open.FY
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108 
(2) We recommend that USAID/Iraq direct the National Capacity 
Development Program’s contractor to work with the Ministry of Oil to 
draft a capacity development plan. 

The mission described the complications with developing a Capacity 
Development Plan and detailed an alternative program—the 
Organizational Self-Assessment and Transformation Program 
(OSTP)—as a substitute for a capacity development plan. OIG feels 
that OSTP will address the intent of its recommendation. This 
recommendation remains open. 

109 
(3) We recommend that USAID/Iraq implement a plan to increase the 
response rate for surveys so as to provide valid results in measuring 
outcome measures. 

The mission intends to amend the Program Performance Management 
Plan to provide for appropriate disclosure regarding the validity of its 
survey results. This recommendation remains open. 

110 
(4) We recommend that USAID/Iraq add an output indicator to the 
Program’s performance management plan to measure the number of 
graduate level scholarships utilized abroad. 

The mission intends to include a performance management plan 
indicator to reflect the number of scholarships utilized in addition to 
noting that actual participants may be less than the number of 
scholarships awarded. This recommendation remains open. 

46 

Audit of USAID/Iraq's 
Oversight of Private Security 

Contractors in Iraq 
E-267-09-002-P 

4-Mar-09 

USAID's implementing partners were not adequately overseeing the 
private security contractors' reporting of serious incidents to ensure 
that such incidents were reported properly. As a result, partners were 
not in a position to detect reporting deficiencies such as the ones 
identified by the audit, allowing some incidents to be reported 
improperly or, in one case, not reported at all. In addition, incident 
reports issued by the security contractors were often not being 
received by USAID/Iraq. 

111 
(1) We recommend that USAID/Iraq require its implementing partners to 
estalish procedures to monitor the reporting of serious incidents to ensure 
that such incidents are properly reported. 

USAID/Iraq plans to incorporate a reporting provision into its prime 
contracts and grant agreements, outlining procedures for monitoring 
and reporting serious incidents. This recommendation remains open. 

112 
(2) We recommend that USAID/Oraq require its implementing partners 
to notify the mission of all serious incidents by including the mission in 
the reporting of these incidents. 

The mission stated the reporting provision will also require 
implementing partners to include the mission in the reporting process 
for notification and recordkeeping purposes. This recommendation 
remains open. 

46 Performance Audits Issued 
Recommendations Open 

Recommendations Open More Than 1 Year 

Total Recommendations 112 

7* 
0 

* Open Recommendations: 83, 107, 108, 109, 110, 111, 112 

23 



 

 

 

 

USAID OIG - Defense Contract Audit Agency
 
Financial Audits Issued--Iraq
 

March 31, 2009
 

No. Audit Title Report 
Number 

Report 
Date 

Total Costs 
Audited 

Questioned 
Costs 

Sustained 
Costs 

Details for Questioned Costs 
over $1 million 

1 
Report on Evaluation of Timekeeping Procedures and 
Practices of SSA Marine (SSA) E-266-04-001-D 31-Oct-03 N/A 

2 Audit of Kroll Associates, Inc. 's Proposal for 
USAID Contract No.267-C-00-03-00001-00 

E-266-04-002-D 4-Nov-03 N/A 

3 
Report on SSA Marine’s Usage and Controls of 
Materials and Services Procured under USAID 
Contract TRN-C-00-03-00054-00 

E-266-04-003-D 4-Nov-03 N/A 

4 Survey of Kroll and Associates Inc.’s (Kroll) 
Accounting System 

E-266-04-004-D 19-Nov-03 N/A 

5 
Audit of Creative Associates International, 
Inc.’s (CAII) Internal Controls for the Awarding of 
Grants 

E-266-04-006-D 20-Nov-03 N/A 

6 
Audit of SSA Marine’s Controls over Port 
Revenues and Expenses at Um Qasr, Iraq under 
USAID Contract No. TRN-C-00-03-00054-00 

E-266-04-007-D 5-Dec-03 N/A 

7 

Audit of Bechtel National Inc.’s (Bechtel) 
Internal Controls of Subcontract Awards under 
USAID Iraq Infrastructure Reconstruction Contract 
No. EEE-C-00-03-00018-00 

E-266-04-008-D 5-Jan-04 N/A 

8 

Report on Evaluation of Bechtel National Inc.’s 
Compliance with Established Timekeeping System 
Policies and Procedures for Recording Labor Charges 
under USAID Iraq Infrastructure Reconstruction 
Contract No. EEE-C-00-03-00018-00 

E-266-04-009-D 4-Jan-04 N/A 

9 

Report on Evaluation of Skylink Air & 
Logistical Support (USA) Inc.’s (Skylink) 
Compliance with Established Timekeeping System 
Policies and Procedures for Recording Labor Charges 
under USAID Contract No. DFD-C-00-03-00026-00 

E-266-04-010-D 13-Jan-04 N/A 

10 

Audit of Costs Incurred and Billed by SkyLink 
Air and Logistic Support (USA), Inc. under 
USAID Contract DFD-C-00-03-00026-00 from 
March 21, 2003, through October 31, 2003 

E-266-04-011-D 14-Jan-04 $3,397,664 $81,834 $74,151 

11 

Report on Evaluation of the International 
Resources Group’s (IRG) Compliance with 
Established Timekeeping System Policies and 
Procedures for Recording Labor Charges under 
USAID Contract No. EMT-C-00-03-00007 

E-266-04-012-D 15-Jan-04 N/A 

12 

Audit Report on Skylink Air & Logistical 
Support (USA) Inc.’s (Skylink) Usage and 
Controls of Materials and Services Procured under 
USAID Contract No. DFD-C-00-03-00026-00 

E-266-04-013-D 9-Feb-04 N/A 

13 
Report on the Audit of the Accounting System of 
Skylink Air & Logistical Support (USA) 
Inc. 

E-266-04-014-D 9-Feb-04 N/A 

14 

Evaluation of Bechtel National Inc.’s (Bechtel) 
Usage and Controls of Materials and Services 
Procured under USAID Iraq Infrastructure 
Reconstruction Contract No. EEE-C-00-03-00018-00 

E-266-04-015-D 9-Feb-04 N/A 

15 

Audit of Costs Incurred by Bechtel National, 
Inc. (Bechtel) under USAID Iraq Infrastructure 
Reconstruction Contract EEE-C-00-03-00018-00 
from April 17, 2003, (Inception of the Contract) to 
August 31, 2003 

E-266-04-016-D 12-Feb-04 48,710,691 N/A 
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16 

Audit of the Accounting Controls of Bechtel 
National, Inc. (Bechtel) under USAID’s Iraq 
Infrastructure Reconstruction Contract EEE-C-00-03-
00018-00 

E-266-04-017-D 12-Feb-04 N/A 

17 
Audit of Bechtel National, Inc.’s Subsidiary 
Billing System for USAID’s Iraq Infrastructure 
Reconstruction Contract EEE-C-00-03-00018-00 

E-266-04-018-D 12-Feb-04 N/A 

18 
Audit Report on Review of Costs Incurred and Billed 
by SSA Marine (SSA) under USAID Contract 
TRN-C-00-03-00054-00 as of August 12, 2003 

E-266-04-019-D 12-Feb-04 1,559,153 44,334 11,275 

19 

Audit Report on International Resources 
Group’s (IRG) Usage and Controls of Materials 
and Services Procured under USAID Contract No. 
EMT-C-00-03-00007 

E-266-04-020-D 14-Feb-04 41,332 26,144 

20 

Report on Evaluation of Abt Associates, Inc.’s 
(Abt) Compliance with Established Timekeeping 
System Policies and Procedures for Recording Labor 
Charges under USAID Contract No. RAN-C-00-03-
00010-00 

E-266-04-021-D 15-Feb-04 N/A 

21 

Audit of Costs Incurred and Billed by Abt 
Associates, Inc. (Abt) under USAID Contract 
No. RAN-C-00-03-00010-00 from July 18, 2003, 
through October 24, 2003 

E-266-04-022-D 15-Feb-04 3,702,739 161,008 9,199 

22 

Report on Evaluation of BearingPoint, Inc.’s 
(BearingPoint) Compliance with Established 
Timekeeping System Policies and Procedures for 
Recording Labor Charges under USAID Contract No. 
RAN-C-00-03-00043-00 

E-266-04-023-D 15-Feb-04 N/A 

23 

Report on Evaluation of Creative Associates 
International, Inc.’s (CAII) Compliance with 
Established Timekeeping System Policies and 
Procedures for Recording Labor Charges under 
USAID Contract No. EDG-C-00-03-00011-00 

E-266-04-024-D 21-Feb-04 N/A 

24 

Report on Audit of Creative Associates 
International, Inc.’s (CAII) Usage and 
Controls of Materials and Services Procured under 
USAID Contract No. EDG-C-00-03-00011-00 

E-266-04-025-D 26-Feb-04 N/A 

25 

Audit of Costs Incurred and Billed by Research 
Triangle Institute (RTI) under USAID Contract 
No. EDG-C-00-03-00010-00 from March 26, 2003, 
through November 30, 2003 

E-266-04-026-D 26-Feb-04 32,660,570 28,000 28,000 

26 

Report on the Audit of Research Triangle 
Institute’s (RTI) Usage and Controls of Materials 
and Services Procured under USAID Contract No. 
EDG-C-00-03-00010-00 

E-266-04-027-D 26-Feb-04 12,669,538 

Auditors found that Research Triangle 
Institute (RTI) did not have written policies 
and procedures and lacked internal 
controls for its material and equipment 
handling processes, to include receiving, 
storing, and issuing for its Iraq operations. 
As a result, OIG questioned the total 
amount billed to USAID by RTI for 
materials and equipment from the inception 
of the contract through November 30, 2003. 

27 

Audit of Costs Incurred and Billed by Creative 
Associates International, Inc . (CAII) under 
USAID Contract No. EDG-C-00-03-00011-00 from 
April 11, 2003, through October 31, 2003 

E-266-04-028-D 28-Feb-04 30,403,887 11,606 11,606 

28 

Report on Evaluation of Abt Associate, Inc.’s 
(Abt) Usage and Controls of Materials and 
Equipment Procured under USAID Contract No. 
RAN-C-00-03-00010-00 

E-266-04-029-D 1-Mar-04 10,282 
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29 

Report on the Evaluation of Research Triangle 
Institute’s (RTI) Compliance with Established 
Timekeeping System Policies and Procedures for 
Recording Labor Charges under USAID Contract No. 
EDG-C-00-03-00010-00 

E-266-04-030-D 7-Mar-04 N/A 

30 

Audit of Costs Incurred and Billed by 
Management Systems International (MSI) 
Under USAID Contract AEP I-00-00-00024-00 from 
June 25, 2003, through January 30, 2004 

E-266-04-031-D 10-Mar-04 1,938,500 N/A 

31 

Audit of Costs Incurred and Billed by the 
International Resources Group (IRG) under 
USAID Contract No. EMT-C-00-03-00007 from 
February 5, 2003, through August 31, 2003 

E-266-04-032-D 10-Mar-04 9,842,782 134,084 821 

32 

Audit of Costs Incurred and Billed by Bearing 
Point Inc. (Bearing) Under USAID Contract RAN-
C-00-03-00043-00 from July 18, 2003, through 
November 30, 2003. 

E-266-04-033-D 24-Mar-04 7,892,736 65,224 48,603 

33 

Costs Incurred and Billed by Development 
Alternatives, Inc. (DAI) under USAID Prime 
Contract No. HDA-I-00-03-00061-00 and 
Subcontract No. 3825-100-03S-001, for the period 
January 6, 2003, to December 31, 2003 

E-266-04-034-D 12-Apr-04 27,377,961 96,275 

34 

Report on Audit of Proposed Iraq 
Infrastructure Reconstruction Project 
(IIRP) Controller Procedure 5AP-A01-018 for 
Estimating, Accumulating and Recovering Direct 
Common Costs 

E-266-04-035-D 14-May-04 N/A 

35 

Costs Incurred and Billed by Creative Associates 
International Inc.’s (CAII) under USAID 
Contract No. EDG-C-00-03-00011-00 for the period 
ended November 1, 2003, through February 28, 2004 

E-266-04-036-D 27-May-04 17,457,385 45,314 45,314 

36 
Audit of Bechtel National Inc.'s (BNI) 
Proposed Common Cost Pool Recovery Rate under 
Reconstruction Project (IIRP) Phase I and II 

E-266-04-037-D 18-Jun-04 N/A 

37 

Report on Audit of Costs Incurred by Abt 
Associates, Inc. from October 25, 2003, through 
March 26, 2004, under USAID Contract No. RAN-C-
00-03-00010-00 

E-266-04-038-D 20-Jun-04 13,414,124 120,150 7,726 

38 

Audit Report on Review of Costs Incurred and Billed 
by SSA Marine (SSA) on Voucher Nos. 3 
through 7 under Contract No. TRN-C-00-03-00054-
00 

E-266-04-039-D 30-Jun-04 6,807,643 1,131,456 33,519 

The OIG questioned costs that were claimed 
by SSA, but were ineligible based on its 
contract with USAID. These costs related to 
direct labor and labor overhead costs, 
international and domestic travel costs, and 
administrative fees. 

39 

Audit Report on Review of Billed Costs by 
SkyLink Air and Logistic Support from 
November 1, 2003, to February 29, 2004, under 
Contract DFD-C-00-03-00026-00 

E-266-04-040-D 19-Jul-04 8,556,787 49,372 49,372 

40 
Record of Labor Timekeeping System Used by 
Bechtel National, Inc. under Contract Nos. EEE-
C-00-03-00018-00 and SPU-C-00-04-00001-00 

E-266-04-041-D 5-Aug-04 N/A 

41 

Audit of Costs Incurred and Billed by Research 
Triangle Institute (RTI) under USAID Contract 
No. EDG-C-00-03-00010-00 from December 1, 
2003, through March 25, 2004 

E-266-04-042-D 9-Aug-04 51,767,359 511,582 368,203 
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42 

Audit of Costs Incurred and Billed to USAID by 
BearingPoint, Inc. under Contract No. RAN-C-
00-03-00043-00 from December 1, 2003, to March 
31, 2004 

E-266-04-043-D 17-Mar-05 27,540,524 5,117,424 2,762,600 

OIG questioned $1,189,543 in costs that were 
claimed by Bearing Point, Inc, but were 
ineligible based on its contract with USAID. 
These costs related to salaries, foreign 
allowances, and associated indirect and 
general and administrative costs. 
Additionally, the OIG questioned $3,927,881 
in costs that could not be supported by 
documentation; $3,851,864 of these 
unsupported costs were for costs claimed by 
one of Bearing Point, Inc.'s subcontractors, 
Custer Battles. 

43 

Audit of Incurred Direct Costs Under Iraq 
Infrastructure Reconstruction by Bechtel 
National, Inc. (BNI) Under Contract EEE-C-00-
03-00018-00 from September 1, 2003, through 
February 29, 2004 

E-266-04-044-D 4-Sep-04 239,157,315 1,793,351 390,145 

OIG questioned costs that were claimed by 
Bechtel National, Inc., but were ineligible 
based on its contract with USAID. These 
costs related to travel, communications, direct 
labor, other employee payments and 
insurance. 

44 

Audit of Costs Incurred and Billed to USAID by the 
International Resources Group, Inc. under 
Contract No. EMT-C-00-03-00007 from September 
1, 2003, to March 31, 2004 

E-267-05-001-D 21-Oct-04 28,138,806 N/A 

45 

Audit on Kroll Government Services, Inc. 
related to labor provided for security services under 
USAID Contract No. 267-C-00-03-00001-00 from 
April 1, 2004, to December 31, 2004 

E-267-05-002-D 17-Jan-05 N/A 

46 
Audit of Materials, Equipment, and Services Incurred 
under USAID Contract No. EDG-C-00-03-00010-00 
with Research Triangle Institute (RTI). 

E-267-05-003-D 29-Jan-05 N/A 

47 

Audit of Costs Incurred Under Subcontracts 24910-
TSC-003 and 24910-GSC-005 (Bechtel National, 
Inc. is prime and ArmorGroup Services 
Limited is the subcontractor) from May 1, 2003, 
through September 30, 2004. 

E-267-05-004-D 10-Feb-05 31,083,699 13,015 

48 

Audit of Incurred Costs Submitted on Voucher Nos. 
8 through 12 for Contract No. TRN-C-00-03-00054-
00 with Stevedoring Services of America 
(now known as SSA Marine). 

E-267-05-005-D 19-Feb-05 4,900,697 312,041 97,079 

49 

Audit of Costs Billed Under Parsons 
Infrastructure and Technology Group 
Subcontract No. 24964-000-ESU-W000-001 from 
January 12, 2004, through September 24, 2004 

E-267-05-006-D 27-Feb-05 7,388,916 139,867 139,867 

50 

Audit of Costs Billed on Development 
Alternatives, Inc. (DAI) Prime Contract Nos. 
HDA-I-00-03-00061-00 from January 1, 2004, 
through April 5, 2004, and DOT-I-00-03-00004-00 
from February 5, 2004, to August 31, 2004 

E-267-05-007-D 1-Mar-05 57,800,375 9,475 9,475 

51 
Audit of Costs Incurred by Mercy Corps Under 
USAID Cooperative Agreement No. AFP-A-00-03-
00001-00 from May 16, 2003, through July 31, 2004 

E-267-05-008-D 22-Mar-05 12,346,972 N/A 

52 

Audit of Costs Incurred by Agricultural 
Cooperative Development 
International/Volunteers Overseas 
Cooperative Assistance Under USAID 
Cooperative Agreement No. AFP-A-00-03-00003-00 
from May 16, 2003, through July 31, 2004 

E-267-05-009-D 21-Apr-05 11,034,825 8,609 
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53 

Audit of Skylink Air & Logistical Support 
Inc.'s Labor Systems and Controls under Contract 
No. DFD-C-00-03-00026-00 Conducted on 
December 28, 2004, and January 13, 2005 

E-267-05-010-D 28-Apr-05 N/A 

54 

Audit of Costs Billed by Research Triangle 
Institute (RTI) under Contract No. EDG-C-00-03-
00010-00 for the Period of March 26, 2004, through 
September 30, 2004 

E-267-05-011-D 15-May-05 57,989,243 417,522 415,432 

55 

Audit of Costs Billed by Creative Associates 
International, Inc. under Contract No. EDG-C-
00-03-00011-00 from March 1, 2004, through August 
31, 2004 

E-267-05-012-D 17-May-05 7,940,613 36,921 36,921 

56 

Audit of Costs Incurred and Billed to USAID by 
Bearing Point, Inc. under USAID Contract No. 
RAN-C-00-03-00043-00, April 1, 2004, through, 
September 30, 2004 

E-267-05-013-D 14-Jun-05 38,447,166 13,331,840 13,330,208 

OIG questioned $440,210 in costs that were 
claimed by Bearing Point, Inc, but were 
ineligible based on its contract with USAID. 
These costs related to salaries and wages, 
foreign allowances, travel, subcontractors, 
and other costs. Additionally, the OIG 
questioned $12,891,630 in costs that could 
not be supported by documentation; 
$10,745,677 of these unsupported costs were 
for costs claimed by one of Bearing Point, 
Inc's subcontractors, Kroll Government 
Services International. 

57 

Audit of Costs Incurred and Billed by the 
International Resources Group from April 1, 
2004, through May 4, 2004, Under Contract No. 
EMT-C-00-03-00007 and from May 4, 2004, through 
October 31, 2004, Under Contract No. 517-C-00-04-
00106-00 

E-267-05-014-D 16-Jun-05 21,061,361 N/A 

58 

Audit of Costs Incurred by Bechtel National Inc. 
from March 1, 2004, to September 30, 2004, Under 
Contract No. EEE-C-00-03-00018-00 and from 
January 5, 2004, to September 30, 2004, Under 
Contract No. SPU-C-00-04-00001-00 

E-267-05-015-D 16-Jun-05 349,513,595 118,417 118,417 

59 

Audit of Costs Incurred and Billed by Abt 
Associates Inc. from April 1, 2004, through 
September 24, 2004, Under Contract No. RAN-C-00-
03-00010-00 

E-267-05-016-D 27-Jun-05 7,212,265 12,749 12,749 

60 

Audit of SkyLink Air and Logistic Support 
(USA), Inc. Costs for the Period March 1, 2004, 
through September 30, 2004 under USAID Contract 
No. DFD-C-00-03-00026-00 

E-267-05-017-D 27-Jun-05 10,358,264 301,218 277,484 

61 

Audit of Costs Incurred by Save the Children 
Federation, Inc (SCF) under USAID 
Cooperative Agreement No. AFP-A-00-03-00005 
from May 16, 2003, through July 31, 2004 

E-267-05-018-D 22-Sep-05 12,093,435 N/A 

62 

Audit of Costs Incurred by Siemens 
Westinghouse under Subcontract No. 24910-30N-
ESL- MG00-001 and Subcontract No. 24910-30B-
ESD-MGSO-013 from Inception until September 30, 
2004 

E-267-05-020-D 22-Sep-05 7,823,102 N/A 

63 

Audit of Material and Services Procured by Bechtel 
National, Inc. under Contract No. EEE-C-00-03-
00018-00 and SPU-C-00-04-00001-00 Between 
January and February 2005 

E-267-05-019-D 23-Sep-05 N/A 
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64 

Evaluation of Labor Timekeeping System Used by 
Bechtel National, Inc. (BNI) Under USAID 
Contract Nos. EEE-C-00-03-00018-00 and SPU-C-
00-04-00001-00 between February and July 2005 

E-267-06-001-D 5-Oct-05 N/A 

65 

Audit of System for Request for Equitable 
Adjustment (REA) Procedures by Bechtel 
National, Inc. (BNI) under USAID Contract No. 
EEE-C-00-03-00018-00 and SPU-C-00-04-00001-00 

E-267-06-002-D 28-Feb-06 N/A 

66 

Audit of Costs Incurred by CHF International 
Under USAID Cooperative Agreement No. AFP-A-
00-03-00004 from May 16, 2003, through July 31, 
2004 

E-267-06-004-D 1-Feb-06 14,681,152 284,569 46,362 

67 

Audit of Costs Incurred and Billed by America’s 
Development Foundation (ADF) under 
USAID Contract No. GEW-C-00-04-00001, for the 
period August 16, 2004, to June 30, 2005 

E-267-06-005-D 12-Feb-06 12,479,675 100,145 

68 
Audit of Costs Incurred by Louis Berger Group 
Inc. under Contract No. 267-C-00-04-0435-00 from 
October 1, 2004, to July 31, 2005 

E-267-06-006-D 22-Feb-06 15,273,075 5,094 5,094 

69 

Audit of Costs Incurred by Development 
Alternatives, Inc. under Contract No. RAN-C-00-
04-00002-00 from October 15, 2004, through June 
30, 2005 

E-267-06-007-D 23-Apr-06 18,505,566 7,403 6,829 

70 

Audit of Costs Incurred by International Relief 
and Development, Inc. (IRD) under USAID 
Cooperative Agreement No. AFP-A-00-03-00002 
from May 16, 2003, through July 31, 2004 

E-267-06-008-D 18-May-06 11,627,091 1,018,326 55,500 

OIG questioned $192,390 in costs that were 
claimed by IRD, but were ineligible based on 
its contract with USAID. These costs related 
to consultant fees, travel, and security. 
Additionally, the OIG questioned $825,936 in 
costs that could not be supported by 
documentation. 

71 

Audit of Costs Incurred by Cooperative Housing 
Federation International Under Cooperative 
Agreement No. AFP-A-00-03-00004-00 from August 
1, 2004, to July 31, 2005 

E-267-06-009-D 6-Jun-06 16,015,713 59,418 28,499 

72 

Audit of Costs Billed by Research Triangle 
Institute under Contract No. EDG-C-00-03-00010-
00 for the Period of March 26, 2004, through 
September 30, 2004 

E-267-06-010-D 15-Jun-06 8,751,175 8,715,875 406,700 

Because of numerous deficiencies in the 
timekeeping system for a Research Triangle 
Institute (RTI) subcontractor, Unity 
Resources Group LLC (URG), the OIG 
questioned all billed costs during the audited 
period of URG. 

73 

Audit of Costs Incurred and Billed by Research 
Triangle Institute (RTI) under USAID Contract 
No. EDG-C-00-03-00010-00 for the Period October 
1, 2004, through July 31, 2005 

E-267-06-011-D 23-Jun-06 37,697,918 8,141,150 189,203 

OIG questioned $169,631 in costs that were 
claimed by RTI, but were ineligible based on 
its contract with USAID. These costs related 
to foreign allowances, travel, and 
subcontractors. Additionally, the OIG 
questioned $19,572 in subcontractor costs 
that could not be supported by 
documentation. Lastly, because of numerous 
deficiencies in the timekeeping system for a 
Research Triangle Institute subcontractor, 
Unity Resources Group LLC (URG), the OIG 
questioned all billed costs during the audited 
period of URG. 

74 

Audit of Invoices Submitted on Kroll 
Government Services Inc. Under Subcontract 
No. AID-2004-T-00043-000-0021 from February 
2004 to September 2004 

E-267-06-012-D 2-Jul-06 1,351,643 N/A 
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75 

Audit of Costs Incurred by Creative Associates 
International, Inc. under Contract No. EPP-C-00-
04-00004-00 from July 1, 2004, through June 30, 
2005 

E-267-06-013-D 3-Jul-06 17,479,711 1,314 1,314 

76 
Audit of Costs Incurred by BearingPoint, Inc. 
under Contract No. 267-C-00-04-00405 from 
September 4, 2004, to July 31, 2005 

E-267-06-014-D 6-Jul-06 37,367,611 1,695,484 1,017,536 

OIG questioned $627,960 in costs that were 
claimed by Bearing Point, Inc, but were 
ineligible based on its contract with USAID. 
These costs related to salaries and wages, 
travel, and equipment. Additionally, OIG 
questioned $1,067,524 in costs that could not 
be supported by documentation. 

77 

Audit of Costs Incurred by International 
Business & Technical Consultants, Inc . 
under Contract No. 267-C-0500508-00 for the period 
of May 31, 2005, through December 31, 2005 

E-267-06-015-D 27-Jul-06 3,372,384 7,235 7,235 

78 

Audit of Costs Incurred by Crown Agents 
Consultancy, Inc. under Subcontract No. 1100-
003 with International Resources Group, Inc. under 
Contract No. EMT-C-00-03-00007-00 and Contract 
No. 517-C-00-04-00106-00 for the Period of 
November 1, 2004, through December 31, 2004 

E-267-06-016-D 14-Aug-06 2,120,465 48,359 

79 

Audit of Direct costs Incurred by Bechtel 
National, Inc. Under Iraq Infrastructure 
Reconstruction Phase I and II Contracts No. EEE-C-
00-03-00018-00 and No. SPU-C-00-04-00001-00 for 
the period of October 1, 2004, through September 30, 
2005 

E-267-06-017-D 18-Sep-06 684,263,856 321,854 207,229 

80 

Audit of Direct Costs Incurred and Billed by the 
International Republican Institute through 
the Consortium for Elections and Political Process 
Strengthening Under the USAID Agreement No. 
AFP-A-00-04-00014-00 for the Period July 9, 2004, 
through October 1, 2005 

E-267-07-001-D 1-Oct-06 23,894,925 N/A 

81 

Audit of the Accounting System of Unity Resources 
Group Under Subcontract No. IDG 31-2 with 
Research Triangle Institute Under Contract 
No. 267-C-00-05-00505-00 

E-267-07-002-D 2-Oct-06 N/A 

82 

Audit of Fiscal Year 2006 Floor Check and Review 
of Timekeeping Procedures under Contract No. 267-
C-00-05-00505-00 from July 18, 2006, to October 
13, 2006, with Research Triangle Institute  II) 

E-267-07-003-D 19-Oct-06 N/A 

83 

Audit of Billed Costs by Skylink Air and 
Logistics Support (USA), Inc. under USAID 
Contract No. DFD-C-00-03-00026-00 for the Period 
October 1, 2004, through January 31, 2005, and 
Determination on the allowability of Previously 
Questioned Serco, Inc. Costs. 

E-267-07-004-D 25-Oct-06 2,774,068 49,685 49,685 

84 

Audit of Costs Incurred and Billed by 
International Relief and Development, Inc . 
under Cooperative Agreement No. AFP-A-00-03-
00002-00 from August 1, 2004, through October 31, 
2005 

E-267-07-005-D 6-Nov-06 17,915,466 71,128 54,002 

85 

Audit of Costs Incurred and Billed by the National 
Democratic Institute of International 
Affairs, under Cooperative Agreement No. REE-A-
00-04-00050-00 from July 26, 2004, to October 31, 
2005 

E-267-07-006-D 6-Nov-06 18,195,499 N/A 
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86 

Audit of Costs Incurred and Billed by Research 
Triangle Institute (RTI) under Contract No. 
267-C-00-05-00505-00 for the period May 9, 2005, 
through December 31, 2005 

E-267-07-007-D 18-Dec-06 15,701,776 68,475 14,190 

87 

Audit of Costs Incurred and Billed by the Research 
Foundation of the State University of New 
York (SUNY) under its Cooperative 
Subagreement No. 04-04465-IRA.0-408 with 
National Democratic Institute under USAID 
Cooperative Agreement No. REE-A-00-04-00050-00 
for the Period July 26, 2004, through December 31, 
2005 

E-267-07-008-D 3-Jan-07 3,219,705 N/A 

88 

Audit of Costs Incurred and Billed by Bechtel 
National, Inc. under Contract No. EEE-C-00-03-
00018-00 for the period October 1, 2005, through 
February 28, 2006, and Contract No. SPU-C-00-04-
00001-00 for the period October 1, 2005, through 
October 31, 2006 

E-267-07-009-D 15-Mar-07 483,989,062 104,623 104,623 

89 

Audit of Costs Incurred and Billed by the 
International Foundation for Election 
Systems under Cooperative Agreement No. 267-A-
00-04-00405-00 from September 1, 2004, through 
September 30, 2005 

E-267-07-010-D 27-Mar-07 22,364,979 3,258,823 1,835,795 

OIG questioned $486,152 in costs that were 
claimed by IFES, but were ineligible based on 
its contract with USAID. These costs related 
to travel, vehicles, communication, medical, 
and military and surveillance equipment. 
Additionally, the OIG questioned $2,772,671 
in costs that could not be supported by 
documentation. 

90 

Audit of Costs Incurred and Billed under USAID 
Contract No. 267-C-00-04-00405-00 with Bearing 
Point, Inc. for the Period of August 1, 2005, 
through September 30, 2006 

E-267-07-011-D 3-Apr-07 57,203,434 49,630 49,630 

91 

Audit of Direct Costs Incurred and Billed by 
America's Development Foundation Under 
USAID Contract No. GEW-C-00-04-00001-00 from 
July 1, 2005, to September 30, 2006 

E-267-07-012-D 24-Apr-07 26,812,920 0 N/A 

92 
Audit of Public Vouchers submitted by 
International Resources Group, Ltd. From 
November 1, 2004, to September 30, 2006 

E-267-07-013-D 10-May-07 22,513,909 45,310 38,436 

93 

Audit of Costs Incurred and Billed by the National 
Democratic Institute of International Affairs, 
under Cooperative Agreement No. REE-A-00-04-
00050-00 from November 1, 2005, to July 31, 2006 

E-267-07-014-D 10-Jun-07 16,669,320 0 N/A 

94 
Audit of Costs billed by Kroll Government 
Services, Inc. Under Subcontract No. AID 2004-T-
00405-000-0058 from May 2006 to September 2006 

E-267-07-015-D 12-Jun-07 23,075,833 0 N/A 

95 

Audit of Costs Incurred and Billed by Abt 
Associates, Inc. (Abt) under USAID Contract 
No. RAN-C-00-03-00010-00 for September 25, 
2004, through November 30, 2004 

E-267-07-016-D 14-Jun-07 590,592 0 N/A 

96 

Audit of Costs Incurred and Billed by the 
International Republican Institute under 
Cooperative Agreement No. AFP-A-00-04-00014-00 
For the Period of November 1, 2005, through June 
30, 2006 

E-267-07-017-D 19-Jun-07 9,072,896 0 N/A 

97 

Audit of Costs Incurred and Billed by 
Development Alternatives, Inc. under USAID 
Contract No. RAN-C-00-04-00002-00 for the Period 
July 1, 2005, through November 30, 2006 

E-267-07-018-D 2-Aug-07 76,483,598 41,588 41,588 
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98 

Audit of Costs Incurred and Billed by the 
Volunteers For Economic Growth Alliance 
under USAID Associate Cooperative Agreement No. 
EGA-A-00-04-00002-00 for the Period July 7, 2004, 
through January 6, 2006 

E-267-07-019-D 12-Aug-07 12,089,702 113,347 113,347 

99 

Audit of Costs Incurred and Billed by The Louis 
Berger Group, Inc. under Contract No. 267-C-
00-04-00435-00 for the Period August 1, 2004, 
through September 30, 2006 

E-267-07-020-D 16-Aug-07 49,309,032 2,916,731 1,909,681 

OIG questioned $339,228 in costs that were 
claimed by LBG, but were considered by 
DCAA to be ineligible based on its contract 
with USAID. These costs related to labor, 
entertainment, and a down payment on 
vehicles. Additionally, OIG questioned 
$2,577,503 in costs that could not be 
supported by documentation. 

100 

Audit of Costs Incurred and Billed by The Louis 
Berger Group, Inc. under Contract No. 267-C-
00-04-00417-00 for the Period September 27, 2004, 
through September 30, 2005 

E-267-07-021-D 10-Sep-07 12,129,022 157,791 156,898 

101 

Audit of Costs Incurred and Billed by the National 
Democratic Institute for International 
Affairs under Cooperative Agreement No. AFP-A-
00-04-00014-00 from July 9, 2004, to June 30, 2006 

E-267-07-022-D 12-Sep-07 20,728,350 N/A 

102 

Audit of Costs Incurred and Billed by the 
International Republican Institute under 
cooperative Agreement No. REE-A-00-04-00050-00 
from July 26, 2004, through July 31, 2006 

E-267-07-023-D 12-Sep-07 12,267,907 N/A 

103 

Audit of Costs Incurred and Billed by Research 
Triangle Institute Under Contract No. 267-C-00-
05-00505-00 from January 1, 2006, to December 31, 
2006 

E-267-07-024-D 20-Sep-07 42,332,303 123,690 72,466 

104 

Audit of Direct Costs Incurred and Billed by 
Research Triangle Institute  Under Contract 
No. GHS-I-04-03-00028-00 from April 26, 2005, to 
December 31, 2006 

E-267-08-001-D 4-Oct-07 14,510,148 31,375 28,180 

105 

Audit of Cost Incurred and Billed by Sallyport 
Global Services Ltd. under its Subcontracts with 
The Louis Berger Group, Inc. under USAID 
Contract Nos. 267-C-00-04-00417-00 for the Period 
September 27, 2004, through September 30, 2005, 
and 267-C-00-04-00435-00 for the Period August 1, 
2005, through March 31, 2007 

E-267-08-002-D 12-Dec-07 32,371,474 N/A 

106 

Audit of Costs Incurred and Billed by America’s 
Development Foundation under Contract No. 
GEW-C-00-04-00001-00 from October 1, 2006, 
through June 30, 2007 

E-267-08-003-D 23-Jan-08 14,145,617 32,000 0 

107 

Audit of Costs Incurred and Billed by Creative 
Associates International, Inc . under Contract 
No. EPP-C-00-04-00004-00 from July 1, 2005, 
through February 28, 2007 

E-267-08-004-D 4-Feb-08 31,209,197 166,518 166,518 

108 

Audit of Costs Incurred and Billed by 
Management Systems Internationa l Under 
USAID Contract No. AEP I-00-00-00024-00, Task 
No. 08, from June 26, 2003, through May 31, 2005 

E-267-08-005-D 4-Feb-08 5,214,033 95,247 60,034 

109 

Audit of Costs Incurred and Billed by Bechtel 
National, Inc. under Contract Nos. EEE-C-00-03-
00018-00 (Phase I) and SPU-C-00-04-00001-00 
(Phase II) from November 1, 2006, to September 30, 
2007 

E-267-08-006-D 12-Feb-08 44,632,750 71,968 71,968 

32 



 

USAID OIG - Defense Contract Audit Agency
 
Financial Audits Issued--Iraq
 

March 31, 2009
 

No. Audit Title Report 
Number 

Report 
Date 

Total Costs 
Audited 

Questioned 
Costs 

Sustained 
Costs 

Details for Questioned Costs 
over $1 million 

110 

Audit of Cost Incurred and Billed by IntraHealth 
International, Inc. under its Subcontract No. 15-
330-0208954 with Research Triangle Institute 
Contract No. GHS-1-04-03-00028-00 for the Period 
April 26, 2005, through December 31, 2006 

E-267-08-007-D 24-Feb-08 1,204,745 N/A 

Audit of Costs Incurred and Billed by 
International Business and Technical 

111 Consultants, Inc. (IBTCI) under Contract No. 
267-C-00-05-00508-00 from January 1, 2006, 
through December 31, 2006 

E-267-08-008-D 6-Mar-08 4,033,466 1,188 1,188 

Audit of costs Incurred and Billed by 

112 BearingPoint, Inc. under Contract No. 267-C-00-
04-00405-00 for the Period October 1, 2006, through 

E-267-08-009-D 15-Apr-08 42,472,368 36,181 24,027 

September 30, 2007 (Report No. E-267-08-009-D) 

113 

Audit of Cost Incurred and Billed by Agricultural 
Cooperative Development 
International/Volunteers Overseas 
Cooperative Assistance (ACDI/VOCA) 
under Cooperative Agreement No. AFP-A-00-03-
00003-00 from August 1, 2004, to March 21, 2007 
(Report No. E-267-08-010-D) 

E-267-08-010-D 13-May-08 38,562,534 39,236 

114 

Audit of Costs Incurred by Mercy Corps Under 
USAID Cooperative Agreement No. AFP-A-00-03-
00001-00 from August 1, 2007, through March 31, 
2007 

E-267-08-011-D 20-May-08 44,249,994 4,749,842 

OIG questioned $669,646 in costs that were 
claimed by Mercy Corps, but were 
considered by DCAA to be ineligible based 
on Mercy Corps' contract with USAID. 
These costs related to severance and 
redundancy payments. Additionally, the OIG 
questioned $4,050,196 in cost sharing costs 
that were less than the agreed-upon amount. 

Audit of Costs Incurred by The Louis Berger 
115 Group, Inc. under Contract No. 2670C-00-04-

00435-00 from October 1, 2006, through September 
E-267-08-012-D 27-May-08 38,500,135 N/A 

30, 2007 

116 

Audit of the Subcontract Costs Submitted by 
Sallyport Global Services Ltd. (Sallyport) for 
Security Services and Life Support Services under 
USAID Prime Contract No. 267-C-00-04-00435-00 E-267-08-013-D 6-Jul-08 9,127,387 360 360 

with The Louis Berger Group, Inc. for the 
period October 1, 2006, through September 30, 2007 

118 

Audit of Costs Incurred and Billed by 
International Relief and Development, Inc. 
(IRD) under USAID Cooperative Agreement No. 
AFP-A-OO-03-00002-00 for the period November 1, 
2005, through March 31, 2007 

E-267-08-014-D 12-Aug-08 29,687,291 45,080 45,080 

119 

Audit of the Costs Incurred and Billed by 
International Relief and Development, Inc. 
(IRD) under USAID Cooperative Agreement No. 267-
A-00-06-00503-00 for the Period May 29, 2006, 
through September 30, 2007 

E-267-09-001-D 14-Nov-08 138,717,704 61,453 36,575 

120 

Audit of Costs Incurred and Billed by the Sandi 
Group under its Subcontract with the Louis 
Berger Group, Inc. under USAID Contract No. 
267-C-00-04-00435-00 for the Period August 1, 
2005, through September 30, 2006 

E-267-09-002-D 
[rescinded] 14-Nov-08 N/A N/A N/A 
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121 

Audit of Costs Incurred and Billed by 
International Relief and Development, Inc. 
(IRD) under USAID Cooperative Agreement No. 
AFP-A-OO-03-00002-00 for the period November 1, 
2005, through March 31, 2007 [in addition to assist 
audit E-267-08-014-D] 

E-267-09-003-D 14-Jan-08 2,362,506 110,033 110,033 

122 

Audit of Costs Incurred and Billed by 
Management Systems International  (MSI) 
under USAID Contract No. DFD-I-01-05-00221-00 
for the Period July 27, 2006, through September 30, 
2007 

E-267-09-004-D 14-Nov-08 36,723,963 362,759 Undecided 

123 

Audit of Costs Incurred and Billed by The 
Services Group, Inc.’s under Contract No. 267-
C-00-04-00435-00 for the period of October 1, 2006, 
through September 30, 2007 

E-267-09-005-D 14-Nov-08 4,687,302 3,547 3,547 

124 

Audit of the Costs Incurred and Billed by 
Development Alternatives, Inc. (DAI) under 
USAID Contract No. RAN-C-00-04-00002-00 for the 
Period July 1, 2006, through December 31, 2006 

E-267-09-006-D 27-Jan-09 4,166,871 198,734 Undecided 

125 

Audit of Costs Incurred and Billed by Save the 
Children Federation, Inc. under Cooperative 
Agreement No. AFP-A-00-03-00005-00 for the 
Period from August 1, 2004, to April 1, 2006 

E-267-09-007-D 28-Jan-09 25,677,841 50,057 Undecided 

126 

Audit of Costs Incurred and Billed by Louis 
Berger Group, Inc. (LBGI) under Contract No. 
267-C-00-07-00500-00 for the Period from May 14, 
2007, to May 13, 2008 

E-267-09-008-D 8-Mar-09 1,871,824 40,965 Undecided 

126 Financial Audits Issued 3,611,771,637 70,317,430 25,263,662 

1.9% 0.7% 
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USAID OIG Planned Fiscal Year 2009 Performance Audits 

of 


USAID/Iraq-Funded Activities 


1. Audit of USAID/Iraq’s Oversight of Private Security Contractors in Iraq 

The U.S. Government, including USAID, relies on private firms for a wide variety of 
security services in Iraq. By providing security for reconstruction and stabilization 
efforts, private security contractors contribute an essential service to U.S. and 
international efforts to bring peace to Iraq.  Nevertheless, the use of armed contractors 
raises several concerns, including those of transparency and accountability. 

This audit will determine whether USAID/Iraq has managed its contracts and grant 
agreements with implementing partners such that the implementing partners provided 
adequate oversight of their private security contractors. 

Audit completed. 

2. Audit of USAID/Iraq’s Assistance to the Iraqi Electricity Sector 

The inability to generate electricity consistently above prewar levels has been a 
deficiency of post-Baathist Iraq. According to the Brookings Institution, the estimated 
prewar level of electricity generation was 95,000 megawatt hours per day; in January 
2008, the figure reached 96,660 before declining to 92,400 in February 2008.  This 
problem not only impedes reconstruction efforts but also diminishes the legitimacy of the 
Iraqi Government, hinders attempts to foster positive relations between Forces and Iraqi 
civilians, and erodes the confidence and patience of the American public regarding the 
U.S. Government’s efforts in Iraq.  USAID is financing training and long-term technical 
assistance to strengthen the Ministry of Electricity’s capacity to manage its operations 
effectively and promote sustainability. Specifically, activities are designed to help the 
Ministry improve its capabilities in capital budget planning, human resources 
management, and information technology. 

This audit will determine whether USAID/Iraq’s assistance to the Iraqi electricity sector 
is achieving intended results. 

3. Audit of USAID/Iraq’s Participation on Provincial Reconstruction Teams in Iraq 

USAID PRT representatives serve as activity managers for all USAID activities in their 
respective Provinces or regions and integrate all USAID activities in support of PRT 
work plans.  Therefore, representatives maintain close relationships with the 
implementing partners in their region through meetings and report reviews.  The close 
coordination allows representatives greater ability to assess the progress and challenges 



 

 

 
 

 

 
 

 
 

 

 

 

 

 
 

 
  

 
 

 
 

  

of the various programs.  As a result, USAID/Iraq will be better able to coordinate and 
monitor its programs to support the stabilization and development goals of each PRT 
and project. PRT representatives do not replace cognizant technical officers and 
contracting officers who are based in Baghdad, but they assist these officers as activity 
managers in the field.  

At writing, Iraq had 25 PRTs. Each team is a hybrid civilian-military force working to 
establish provincial governments and teach their leaders ways to govern transparently 
and effectively, promote economic development, and respond to the basic needs of their 
constituents. The 25 PRTs comprise 10 full-size PRTs, 5 smaller teams, and 10 teams 
embedded within military brigades.  It is anticipated that most will continue operating 
through FY 2009, when the mission will transition to a traditional USAID training 
program to develop local governance capacity. 

This audit will (1) determine whether USAID/Iraq PRT representatives are performing 
their intended roles as activity managers and (2) assess how USAID/Iraq is assisting the 
PRTs in transitioning to USAID/Iraq activities. 

4. Audit of USAID/Iraq’s Rapid Assistance Program 

In September 2007, USAID launched the 2-year, $130 million Iraq Rapid Assistance 
Program, which is being implemented by Development Alternatives, Inc. (DAI), to allow 
PRTs and embedded PRTs to provide grants in support of activities that meet essential 
needs in their areas of operation.  The program will allow PRTs and embedded PRTs to 
design and generate grant proposals and provide funding with speed and flexibility, 
while maintaining administrative and managerial control.  Results will be achieved 
through quick mobilization, accelerated operational setup, and swift delivery of grant 
funds to beneficiaries in PRT and embedded PRT areas of operations. 

This audit will (1) determine whether USAID/Iraq developed guidelines for the 
program’s consistent and consequential implementation and, if so, (2) assess whether the 
guidelines were followed. 

Entrance conference conducted with mission. 

5. Audit of USAID/Iraq’s Community-Based Conflict Mitigation Program 

A successful conflict mitigation strategy for Iraq includes a concerted effort to address 
conflict resulting from competition for scarce resources, a result of decades of economic 
hardship and sanctions. A weakened economy—combined with internal displacement 
during the past 18 months—has diminished the country’s middle class and destroyed 
livelihoods. Through targeted interventions, this program will address resource-based 
conflict at both the community and individual levels.  The overall goal is to reduce the 
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threat of violent conflict and promote peaceful resolution of differences in Iraq through a 
community-based conflict mitigation strategy.  

This audit will (1) determine whether USAID/Iraq’s Community-Based Conflict 
Mitigation Program achieved intended results and (2) assess the program’s impact. 

6. Audit of USAID/Iraq’s Provincial Economic Growth Program 

The Provincial Economic Growth Program is planned as a 24-month activity with  
2 option years. The program, whose budget is estimated at $150 million, is intended to 
provide business development and financial services to Iraqi beneficiaries in strategic 
locations across the country and to promote economic diversification and employment. 
There is an emphasis on the growth of the manufacturing and service sectors in provinces 
throughout Iraq. There are two planned components to provide business development 
services with one focus on sector competitiveness and a second focus on expansion of 
commercial lending through microfinance institutions and banks.  

This audit will (1) determine whether the activities have achieved intended results in 
creating an enabling environment for business operations, (2) determine whether the grant 
activities have achieved the intended results, and (3) assess the impact of those results. 

7. Audit of the USAID/Iraq’s Community Stabilization Program 

Started in May 2006, this 3-year, $544 million program focuses on reducing the 
incentives for participation in violent conflict.  OIG/Iraq conducted an audit of the 
program in fiscal year 2008.  The audit identified a number of significant problems within 
the community infrastructure and essential services component of the program and 
recommended that USAID/Iraq take various corrective actions to address the problems1. 
A followup audit would allow OIG/Iraq to review the effect of those corrective actions, as 
well as to look at other components of the program such as the integration of 
disenfranchised youth into their communities through accelerated learning and life-skills 
programs and the improvement of employment and business opportunities through jobs, 
vocational training, and grants. 

This audit will determine whether USAID/Iraq’s community stabilization program is 
achieving intended results with regard to activities in the integration of disenfranchised 
youth into their communities. 

8. Audit of USAID’s Activities Regarding Internally Displaced Persons in Iraq 

The Office of U.S. Foreign Disaster Assistance (OFDA) is responsible for providing non-
food humanitarian assistance in response to international crises and disasters.  In April 

1 Audit of USAID/Iraq’s Community Stabilization Program (Audit Report No. E-207-08-001-P, March 18, 2008). 
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2003, the U.S.-led military operation in Iraq deposed Saddam Hussein’s regime.  In the 
subsequent months, insecurity posed significant challenges as the Iraqi people and the 
international community worked together to restore essential public infrastructure and 
foster a stable environment for the return of internally displaced persons (IDPs). 

As the OFDA program matured, its intervention in Iraq became one of the largest 
humanitarian responses in OFDA's history.  From FY 2003 through December 21, 2007, 
OFDA provided $850 million for coordination, health, nutrition, logistics, shelter, 
emergency relief supplies, support to IDPs, water and sanitation, and capacity-building 
activities country-wide. In FY 2007 alone, USAID/OFDA awarded $150 million for 
assistance to IDPs, including IDPs displaced since the 2003 conflict, long-term IDPs 
returning to their homes, and sudden new displacements, such as those displaced by 
military operations in Al Anbar Province. 

This audit will (1) determine whether OFDA’s internally displaced persons and 
vulnerable population activities have achieved intended results and (2) assess the 
activities’ impact. 

In addition to the above, OIG Iraq’s FY 2009 audit plan includes three assist audits which 
will be done in conjunction with agency-wide audits being carried out by OIG’s 
Information Technology and Special Audits division, Financial Audits division, and 
Performance Audits division. 

Entrance conference conducted with mission. 

9.	 Audit of USAID/Iraq’s Compliance with the Federal Information Security Management 
Act for Fiscal Year 2009 

Completing final fieldwork. 

10. 	 Audit of USAID’s Fiscal Year 2009 Financial Statements (GMRA) 

11. 	 Evaluation of USAID’s Management Discussion and Analysis (MD&A) for Fiscal Year 
2009 
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USAID OIG Case Work--Iraq 
 

April 2009 
 

Case 
Number 
Internet 
Quorum 

(IQ) 

Criminal Law Enforcement 
Records System Number 

(CLERS) 
Source Status  Pro

gram Integrity (PI) 
or 

Employee Integrity (EI) 

Savings 
and 

Recoveries 

Department of Justice 
Civil -- Criminal Actions RESULTS 

A03092 Audit Closed PI Referred to mission 

A03120 Employee Closed PI Allegations disproved 

A04036 Other Closed PI Allegations disproved 

A04039 USAID employee Closed PI Allegations disproved 

A04043 Contractor Closed PI Recorded as informational only 

A04079 USAID employee Closed PI Employee resignation 

A04091 USAID employee Closed PI Allegations disproved 

A04106 Contractor Closed PI Referred to Agency 

A04112 Confidential informant Closed PI Allegations disproved 

A04148 Spinoff Closed PI Systemic change 

A04163 USAID employee Closed EI Allegations disproved 

A05005 Hotline Closed EI Referred to Agency 

A05014 Case Closed EI Allegations disproved 
A05054 Contractor Closed PI Allegations disproved 
A05060 Other Closed PI Open/close 
A06004 Other Closed PI Allegations disproved 
A06010 USAID employee Closed PI CRM DOJ referral 

A06017 Contractor Closed PI Allegations disproved 

A06018 USAID employee Closed EI $7,500 CRM 
DOJ declination (7/5/06); collection (8/8/07); 

personnel suspension (8/8/07) 

A06058 USAID employee Closed EI $2,685.00 Administrative recovery; personnel reprimand 

A06070 Other Closed PI Allegations disproved 

A06071 Audit Closed PI Allegations disproved 

A06073 Other Closed PI Allegations disproved 

A06089 Other Closed PI Personnel reprimand 

A06108 USAID employee Closed PI Referred to mission 

A07008 USAID employee Closed PI Allegations disproved 

A07012 USAID employee Closed EI $1,576.58 Referred to Agency 

A07013 USAID employee Closed PI Allegations disproved 

A07031 AF-BA-08-0042-I USAID employee Closed PI Open/close 

A07034 USAID employee Closed PI Referred to other law enforcement agency 

A07055 Contractor Closed PI Allegations disproved 

A07070 RIG Closed PI Employee termination 

A08016 USAID employee Closed PI Allegations disproved 

D03059 Proactive Closed PI Proactive 



USAID OIG Case Work--Iraq 
 

April 2009 
 

Case 
Number 
Internet 
Quorum 

(IQ) 

Criminal Law Enforcement 
Records System Number 

(CLERS) 
Source Status  Pro

gram Integrity (PI) 
or 

Employee Integrity (EI) 

Savings 
and 

Recoveries 

Department of Justice 
Civil -- Criminal Actions RESULTS 

D03060 Other Closed PI Open/close 
L06066 Other Closed PI N/A 
A08011 AF-BA-08-0030-I Contractor Closed PI Allegations disproved 

A04018 AF-H1-08-0076-I Other Closed PI $388, 262.00 CRM - DC Restitution; referred for criminal prosecution 

A04042 AF-CA-08-0007-1 Confidential informant Open PI $4,566,237.00 CRM - FL/Civil 
Employee terminations (2)/savings; referred for 

criminal prosecution 
A07011 AF-H1-08-0023-I USAID employee Open PI CRM-DC DOJ criminal referral; warrant executed 

A07019 AF-BA-08-0048-I Security Closed PI N/A 

A07044 AF-BA-08-0043-I USAID employee Open PI CRM-DC DOJ criminal referral 

A07060 AF-BA-08-0049-I Contractor Closed PI CRM-DC DOJ criminal referral 

A07082 AF-BA-08-0044-I Audit Closed PI N/A 

A08007 AF-BA-08-0029-I Other Open PI CRM-DC/Civil DOJ criminal and civil referral 

L06032 LA-MA-08-0003-I Other Open PI CRM-NC DOJ criminal referral; indictment 
AF-BA-08-0010-I Contractor employee Closed PI CRM- Iraq Local arrest warrant issued 
AF-BA-08-0008-I Contractor Closed PI CRM- Iraq Local arrest warrant issued 
AF-BA-08-0074-I USAID employee Closed PI N/A 

AF-H1-08-0058-I Former contractor 
employee Open PI $1,052,000.00 CRM-DC DOJ criminal referral; bill of collection 

LA-H1-08-0090-R Hotline; private citizen Closed PI 

A07032 AF-BA-08-0100-I USAID employee Closed PI Arrest (3); Iraqi pardon issued 
AF-BA-08-0170-I Other agency referral Open PI CRM-DC DOJ criminal referral 
AF-BA-08-0177-R Other agency referral Closed PI Audit scheduled 
AF-H1-08-0181-R Hotline; private citizen Closed PI N/A 
AF-CA-09-0074-I USAID employee Open PI N/A 
AF-BA-09-0089-I USAID employee Open PI N/A 

$5,629,999.00
 8 open cases 

FY 2009 Second Qtr. Activity 

Total cases opened 2 

Total cases closed 2 

Total Department of Justice 
referrals 1 

Arrests 0 

Indictments 0 

Convictions 0 

Administrative actions 
(counseling, removal, reprimand, 
resignation, termination, 
suspension) 

0 

Fraud awareness briefings 0 

Attendees at fraud awareness 
briefings 0 

May 2003 - March 2009 

Total cases opened 57 

Total cases closed 49 

Total Department of Justice referrals 15 

Arrests 3 

Indictments 1 

Convictions 1 

Administrative actions (counseling, 
removal, reprimand, resignation, 7 
termination, suspension) 

Fraud awareness briefings 30 

Attendees at fraud awareness 
briefings 584 



  

 

 

     
 

 
 

 
   

  

 
 

  

  
 
 

  
 

 
 

 

Title:	 Audit of USAID/Iraq's Oversight of Private Security 
Contractors in Iraq (E-267-09-002-P) 

Date: 	 March 4, 2009 

Implementing 
Partners: Various implementing partners 

Time Period 
Covered By Audit: October 1, 2007 to September 30, 2008 

Funding 
Information:	 As of September 30, 2008, cumulative obligations and 

expenditures associated with these subcontracts totaled 
approximately $375.1 million and $278.9 million, respectively. 

Background—Summary of Findings 

USAID relies on private security contractors to provide a variety of security services for its 
programs in Iraq, including protection of individuals, nonmilitary transport convoys, buildings, 
and housing areas. While the USAID mission in Iraq does not maintain any direct contracts with 
private security contractors, security services are procured by the mission’s implementing 
partners who have primary responsibility for oversight. OIG conducted this audit to determine 
whether the mission had managed its contracts and grant agreements with implementing partners 
to ensure that the partners provided adequate oversight of the contractors.  

At the time of the audit, the mission maintained a portfolio of 12 contracts and grant agreements 
that had a private security subcontract, and cumulative obligations for these contracts totaled 
more than $375 million. 

The audit found that USAID’s implementing partners were not adequately overseeing the private 
security contractors’ reporting of serious incidents to ensure that those incidents were reported 
properly. This was the case at all three of the implementing partners visited, as evidenced by the 
partners’ lack of familiarity with prescribed reporting procedures, as well as the limited records 
on file documenting previously reported incidents. Often relying on the security contractors to 
report these incidents, partners felt little need to become involved in overseeing the reporting 
process. As a result, partners were not in a position to detect reporting deficiencies such as the 
ones identified by the audit, allowing some incidents to be reported improperly or, in one case, 
not reported at all. 

In addition, incident reports issued by the security contractors were often not received by the 
USAID mission. With these contractors now subject to Iraqi laws—under the terms of the latest 
Security Agreement with the Government of Iraq—stronger oversight is needed to ensure that 
private security contractors clearly understand and follow prescribed operational procedures in 
reporting serious incidents and that they notify the U.S. Government of these incidents promptly.  



  

 
 

 

 
 

 

 

Recommendations—Management Decisions 

OIG made the following recommendations: 

1.	 Require implementing partners to establish procedures to monitor the reporting of serious 
incidents to ensure that such incidents are properly reported. 

USAID/Iraq plans to incorporate a reporting provision into its prime contracts and grant 
agreements, outlining procedures for monitoring and reporting serious incidents.  This 
recommendation remains open. 

2.	 Require implementing partners to notify the mission of all serious incidents by including 
the mission in the reporting of these incidents. 

The mission stated the reporting provision will also require implementing partners to 
include the mission in the reporting process for notification and recordkeeping purposes. 
This recommendation remains open. 
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Title: 	 Audit of USAID/Iraq’s National Capacity Development Program 
(E-267-09-001-P) 

Date: 	 November 25, 2008 

Implementing 

Partners: Management Systems International, Inc. (MSI) 


Time Period
 
Covered By Audit: July 31, 2006, to August 04, 2008 


Funding 
Information:	 A level of effort contract for $339.5 million starting July 31, 2006, 

to January 31, 2011. Cumulative obligations and expenditures as 
of 12-13-2008 were $299,353,003 and $131,607, 443 respectively. 

Background—Summary of Findings 

The emerging Government of Iraq inherited a challenging governance apparatus characterized by 
weak and disorganized institutions lacking in transparency, accountability, and interministerial 
coordination.  This resulted in weak service delivery and policy making capabilities.  To assist 
the Government of Iraq strengthen the capabilities of key ministries to deliver services to its 
people, USAID awarded a $339.5 million contract to Management Systems International, Inc. 
(MSI) to implement the National Capacity Development Program. 

Through the National Capacity Development Program, USAID is focused on improving the 
broad managerial capacity of key ministries to deliver services.  The goal is to be accomplished 
by providing training and mentoring for officials at selected key ministries.  However, 2 years 
into the 3-year program, there was is evidence to measure whether this overall goal of capacity 
building is being achieved. 

In addition, OIG observed that there was a poor response rate to post-training surveys that sought 
to ascertain whether Iraqi trainees found their training valuable in improving their ministry or 
unit. Also, at the time of the audit, certain other key program activities had not been carried out. 
For example, the program had not been able to place advisors in two government ministries and 
the Ministry of Oil had not developed a capacity building plan. 

The audit did note that certain program activities were being carried out.  For example, the 
program provided training to almost 3,000 Iraqi civil servants, awarded scholarships for 
postgraduate study abroad, and established 3 regional training centers.  Nevertheless, data was 
not available to show that these and other such activities were in fact contributing to an overall 
goal of helping to increase the managerial capacity of Iraqi ministries. 



  

 
 

 
 

 
 

 

 
 

 
 

 
 

 
 

 

 

Recommendations—Management Decisions 

OIG made the following four recommendations to USAID/Iraq to improve its management of 
the program: 

1.	 Include outcome indicators that measure improvement of Iraqi ministries to delivery 
core services in the performance management plan. 

The mission intends to, among other things, revise the Tatweer Performance 
Management Plan to add an indicator on budget execution, which would help 
measure the improved service delivery of key ministries. This recommendation 
remains open. 

2.	 Require the contractor to work with the Ministry of Oil to draft a capacity 
development plan. 

The mission described the complications with developing a Capacity Development 
Plan and detailed an alternative program—the Organizational Self-Assessment and 
Transformation Program (OSTP)—as a substitute for a capacity development plan. 
This recommendation remains open. 

3.	 Implement a plan to increase the response rate for surveys so as to provide valid 
results in measuring outcome measures. 

The mission intends to amend the program performance management plan to provide 
for appropriate disclosure regarding the validity of its survey results. This 
recommendation remains open. 

4.	 Add an output indicator to measure the number of scholarships utilized. 

The mission intends to include a performance management plan indicator to reflect 
the number of scholarships utilized in addition to noting that actual participants may 
be less than the number of scholarships awarded. This recommendation remains 
open. 
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Title: 	 Audit of USAID/Iraq’s Agribusiness Program 
(E-267-08-006-P) 

Date: 	 September 30, 2008 

Implementing 
Partners: 	 Louis Berger Group, Inc. (LBG) 

Texas A&M – College Station 
Associates in Rural Development, Inc. (ARD) 
Agland Investment Services, Inc. (AIS) 
International Center for Agricultural Research in the Dry Areas 

(ICARDA) 
Sallyport Security Corporation (SSC) 

Time Period 
Covered By Audit: May 14, 2007, through July 15, 2008 

Funding 
Information:	 Three-year, $209 million cost-plus-fixed fee contract with two  

1-year options worth $68 and $66 million respectively.  As of 
July 15, 2008, $92.5 million had been obligated. 

Background—Summary of Findings 

Iraq has experienced a dramatic decline in agriculture production during the last few decades. 
While Iraqi farmers supplied about half of the country’s food supply in 1980, by 2002 more than 
80 percent of many basic staples had to be imported.  Given that agriculture and related 
businesses comprise Iraq’s largest source of employment and are second only to oil in 
contribution to national income, revitalizing Iraqi agribusiness is an important element in 
creating a stable, prosperous, and democratic Iraq.  

To address this issue, USAID awarded a 3-year, $209 million contract in May 2007 to a 
consortium led by the Louis Berger Group, Inc., to implement an agribusiness program known as 
Inma—Arabic for “growth.” This program was designed to provide agricultural and business 
development services to USAID beneficiaries in strategic locations in Iraq. 

Recommendations—Management Decisions 

Because of delays in the startup of USAID’s Agribusiness Program, auditors could not 
determine whether 10 of 12 activities were achieving planned results or the degree to which the 
program was having an impact on Iraq.  The program only recently completed its first year of 
activities and had not yet yielded performance data.  The program has produced interim reports 
indicating that some program activities are making early progress toward achieving their 
targets.  However, auditors determined that 2 of 12 agribusiness activities reviewed by the 
audit were not achieving intended results.  These activities are described below. 



  

 

 

 

 

  

                                                 
  

  

1. 	 Dates. The program set an initial target of increasing the gross sales of dates by 150 
percent over 3 years.  This target likely will not be achieved because it is too ambitious for 
the current state of the Iraqi date industry.  Also, the program did not build on USAID’s 
previous date-production initiative as called for in the Inma contract.  Diminished results 
for dates will make the program’s overall sales and employment goals more difficult to 
achieve. 

2. 	 Education. The master’s degree activity likely will not realize its goal—to award master’s 
degrees in agribusiness to 25 Iraqi citizens—because few qualified candidates have been 
identified to begin studying in the fall of 2008.  As a result, the $5 million allocated to 
cover the travel, living, and educational costs of the participants likely will not be fully 
used. 

The audit also identified other areas in which USAID could improve its management of the 
agribusiness program: adding or revising performance indicators; improving the utility of 
financial reports; and ensuring that a provision to prevent the possible financing of terrorism is 
included in all subcontracts.  This report includes eight recommendations to address the 
identified findings: 

1. 	That USAID review and revise the performance target for the date sector in light of 
current market information and adjust targets for other agricultural commodities, as 
appropriate, to help ensure that the overall sales and employment targets for 
agribusiness program are achievable. 

USAID/Iraq agreed that the performance target of a 150-percent increase in date sales 
over 3 years was overly ambitious.  Inma and International Business and Technical 
Consultants, Inc. (IBCTI)1 revised this target to a more realistic level.  Adjusted targets 
were included in a performance monitoring plan approved by USAID.  This 
recommendation is closed. 

2. 	 That USAID reassess the feasibility of sending 25 students to the United States for its 
master’s degree activity under the Inma program and adjust its planned results 
accordingly. 

USAID/Iraq agreed with the recommendation and engaged in intensive external and 
internal consultations in July and August 2008. On August 26, 2008, the mission 
director decided to not proceed with the master's program.  The program was deemed 
to be not feasible, because the compressed time line (1 year) was not in the original 
proposal and none of the selected candidates had achieved passing grades on the 
English-readiness test (Test of English as a Foreign Language--TOEFEL).  The 
program's problems could have forced the mission to extend the contractor's base 
period to allow students in the United States to complete their studies.  At a meeting on 
August 30, 2008, the mission director's decision was communicated to the Iraqi Deputy 
Minister of Agriculture.  This recommendation is closed. 

1 IBTCI is a company hired by USAID to help with monitoring activities in Iraq. 
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3. 	That USAID reprogram any funds remaining from the $5 million allocated to the 
master’s degree activity and put them to better use. 

USAID/Iraq agreed with the recommendation and stated that no participant training 
funds were used to support any activities related to soliciting potential candidates for 
the master's program, interviewing them, or making selections.  Much of this work was 
conducted by the Iraqi Ministry of Agriculture and the U.S. Department of Agriculture. 

USAID/Iraq was able to reprogram the entire $6 million in participant training  
($5 million for the master's program plus $1 million for extension institutes). These 
funds will be used by Inma for grants to support the development of agribusinesses in 
Iraq. This recommendation is closed. 

4.	 That USAID establish appropriate performance indicators to monitor Inma's expanded 
grant and master’s degree activities, as well as any other major program components 
without performance indicators, in accordance with USAID’s Automated Directives 
System 203.3. 

USAID/Iraq agreed with this recommendation and performed an extensive review of 
Inma’s performance monitoring plan. The review suggested that Inma completely 
rewrite portions of the plan to capture performance indicator results adequately under 
all major program components, including the grants-to-loan component.  No 
performance indicators were developed for the master’s degree activity, as USAID was 
not proceeding with that activity under Inma.  The revised performance monitoring 
plan was approved by USAID. This recommendation is closed. 

5.	 That USAID review Inma program performance indicators listed in its performance 
monitoring plan to ensure that they are reasonably attributable to USAID activities, in 
accordance with USAID policy. 

USAID/Iraq agreed with this recommendation. In addition to the actions taken in 
response to recommendation 4, IBTCI carried out a results-framework assessment of 
the revised performance monitoring plan. The assessment specifically addressed the 
necessity of having performance indicators that were reasonably and directly 
attributable to Inma activities. This recommendation is closed 

6.	 That USAID develop clear and meaningful cost reporting by discrete activity and 
commodity cluster in conjunction with the Inma contractor. 

USAID/Iraq agreed with this recommendation and has taken final action. The 
mission’s offices of Economic Growth and Agriculture and Acquisition and Assistance 
discussed this recommendation with Inma and the LGB headquarters officials.  USAID 
requested that LBG develop a new set of financial-cost reporting charts that will allow 
USAID management to gain improved clarity into the distribution of Inma program 
expenditures by functional expenditure categories.  Contract modification No. 8 (267-
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C-00-07-00500-00) includes an amendment that requires Inma to “report on resources 
spent in Iraq by commodity clusters and activities under each cluster, and by input 
category.” These are to be included in Inma’s monthly financial reports. The mission 
expects that this new reporting format will be finalized before the end of September. 
The first report containing the new financial reporting format, by discrete activity and 
commodity cluster, will be received on October 15, 2008. This recommendation is 
closed. 

7.	 That USAID verify that the Inma contractor modifies the subcontract language with the 
Euphrates Fish Farm (EFF) to include the required provision pertaining to the 
Executive Order on Terrorism Financing. 

USAID/Iraq agreed with this recommendation and final action has been taken. On 
August 24, 2008, OAA sent a letter to LBG referencing the audit findings and 
recommendation. The letter indicated that the clause—Executive Order on Terrorism 
Financing—within section H.8 of the contract was not included in Inma’s subcontract 
with EFF. The clause stipulates that the executive order clause on terrorism financing 
has to be included in all subcontracts. OAA informed LBG that it is required to: (1) 
modify the EFF subcontract to correct the omission; (2) provide USAID with evidence 
that the modification has been completed; and (3) provide written assurances that the 
clause will be included, as mandated, in all existing and future subawards made by 
LBG. On September 3, 2008, Inma forwarded the modified subcontract with EFF to 
the mission. This recommendation is closed. 

8.	 That USAID obtain written assurance from the Inma contractor that the required 
provision pertaining to the executive order on terrorism financing is included in all 
current Inma subawards. 

USAID/Iraq agreed with this recommendation and final action has been taken. On 
August 24, 2008, OAA sent a letter to LBG referencing the audit findings and 
recommendation. On September 2, 2008, LBG replied by letter stating that “all of our 
existing subcontracts will be modified to include the appropriate clause and it will also 
be included in all new subcontracts.” This recommendation is closed. 
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Title:    Audit of USAID/Iraq’s Community Action Program II 
    E-267-08-005-P 
 
Date:    August 5, 2008 
 
Implementing 
Partners: Cooperative Housing Foundation (CHF) 

Agricultural Cooperative Development International and   
Volunteers in Overseas Cooperative Assistance (ACDI/VOCA) 

International Relief and Development (IRD) 
Mercy Corp 

 
Time Period 
Covered By Audit:  January 16 to May 26, 2008 (audit fieldwork) 
 
Funding 
Information:  Cooperative agreement with CHF (primary) and three 

implementing partners for a total of $150 million from October 1, 
2006, to September 30, 2008.  The entire $150 million had been 
obligated and $75.7 million disbursed as of May 26, 2008.  

 
 
Background⎯Summary of Findings 
 
The ultimate goal of the Community Action Program II (CAP II) is to “strengthen responsible 
and effective local governance in Iraq by institutionalizing community-level mechanisms and 
capacity for citizen participation in local decision-making and development.”  The program was 
designed to promote grassroots democracy and better local governance via a “project and 
process” methodology of demand-driven community development.  This was to be accomplished 
through the establishment of community action groups comprised of elected volunteers who 
would then spearhead community-prioritized development projects.  Projects were to be funded 
principally by USAID, but also draw upon community and local government contributions.  
Typical projects consisted of improving community schools, health care, roads and bridges, and 
water and sewerage, as well as promoting business development. 

USAID implemented the program through a single cooperative agreement with an “umbrella” 
implementing partner that would then pass a portion of the funding on to three other 
implementing partners.  Each of the four partners was responsible for implementing the program 
in a different geographic region of Iraq.  The program continued the work of a prior Iraq 
Community Action Program, which began in May 2003 and ended on April 30, 2007. 

The Office of Inspector General (OIG) conducted this audit to determine whether USAID’s CAP 
II was achieving planned results and to assess the impact of those results.  

Performance information, most notably reports from implementing partners, provincial 
reconstruction team members, and independent program monitors, indicated that positive 
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program activities were taking place in USAID’s CAP II.  The implementing partners have 
issued annual and quarterly reports highlighting program achievements in their respective areas 
of responsibility throughout Iraq.  These reports contained detailed information regarding 
specific projects, as well as onsite photographs.  The partners also provided weekly reports to the 
provincial reconstruction teams operating in their geographic regions.  The USAID 
representatives on the provincial reconstruction teams were designated as activity managers and, 
as such, their role included reviewing the weekly reports, approving quarterly work plans, 
suggesting potential projects, and making occasional site visits. 

Reports from USAID’s monitoring and evaluation contractor
 
also provided convincing evidence 

that project activities were taking place successfully.  The contractor visited 221 projects to 
validate whether those projects actually existed.  Once confirmed, monitors moved on to inspect 
project use, sustainability, and acceptance by the community.  In a report issued in August 2007, 
the monitoring contractor indicated that more than 90 percent of the projects visited were 
operational and that the remaining 10 percent were often not operational for justifiable reasons. 
By way of example, projects that were operational included the following:

• Installation of a water network and water station provided safe drinking water for several 
villages in the Karbala Governorate  

 
• Construction of a new sports hall in Maysan provided youth with a place to practice and 

organize sport contests 
 
• Desks and blackboards were provided for nine schools in Basra.  Before the project, 

children sat on the floor and teachers were not able to use the old faded blackboards.  

Regarding the achievement of planned results, however, OIG found a lack of realistic and 
consistently defined performance targets, as well as problems with performance data quality.  
Further, because of delays in obtaining baseline data and the lack of comparable measurements 
over time, we were unable to determine the impact of the program on higher-level objectives. 

Recommendations⎯Management Decisions 
 
OIG made four recommendations: 

1. That USAID reevaluate current performance indicator targets under its CAP II to 
determine whether they are realistic and ensure that realistic targets are included in the 
revised performance management plan and the Project Reporting System.  

USAID/Iraq worked with the implementing partner to ensure that data reported for year 
one was accurate and to establish new targets for year two that reflected realistic 
assumptions.  Management updated both the performance monitoring plan and the 
project reporting system to reflect these changes.  Although these actions would have 
little impact on the current program, management pointed out that the changes would 
provide strong baseline data for an anticipated follow-on program.  This 
recommendation is closed. 



 

2. That USAID develop procedures to ensure that changes to performance indicators and 
targets are properly documented. 

USAID/Iraq issued a mission order that addresses how revisions to performance 
monitoring plans should be documented.  This recommendation is closed. 
 

3. That USAID perform a data quality assessment to ensure that flaws in the project 
reporting system are identified and corrected.  

Management concurred that relevant CAP II performance data should be accurate to set 
a baseline for the performance monitoring plan of the anticipated follow-on program. 
However, management noted that the project reporting system would not be used after 
CAP II ends and that, therefore, correcting the system’s flaws would not serve any useful 
purpose. Accordingly, management stated that it would conduct a data quality 
assessment only of CAP II indicators that would be pertinent for setting baselines for the 
follow-on program. Management conducted a review and updated the project reporting 
system for CAP II that culminated in the submission and approval of a cleaned-up project 
data table.  This recommendation is closed. 

 
4. That USAID develop a plan to standardize data collection processes and analysis 

methods among the program implementing partners. 
 

Management indicated that USAID/Iraq worked with its implementing partners to 
standardize the reporting of program data. This helped ensure that reported data 
matched the definitions in the approved performance monitoring plan and that the data 
was reported consistently among partners.  The recommendation is now closed. 
 

Prior to the provision of this CAP II-funded medical 
waste incinerator, hazardous hospital waste was mixed 
with general community waste.  Source: USAID/Iraq 

 
 

CAP II-funded construction of a school in an area 
experiencing an influx of displaced families.  Source:  
USAID/Iraq.  
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Title:    Audit of USAID/Iraq’s Monitoring and Evaluation 
    Performance Program (E-267-08-004-P) 
 
Date:    July 3, 2008 
 
Implementing 
Partners: International Business and Technical Consultants, Inc. (IBTCI) 
 
Time Period 
Covered By Audit:  May 2005 to October 19, 2007 
 
Funding 
Information:  Three-year, $13.4 million cost-plus-fixed fee-term contract1 with 

two additional 1-year options worth $11.4 million. 
 

Background⎯Summary of Findings  

The presence of a USAID mission in an active war zone has imposed unique constraints on 
USAID’s normal mode of operations.  Chief among these constraints has been the inability of 
USAID officials to adequately monitor program activities as they are occurring in the field.  To 
address this constraint, USAID/Iraq employs a contractor to carry out its monitoring and 
evaluation program (MEPP). 

The Office of Inspector General conducted this audit to determine: (1) whether USAID’s 
monitoring and evaluation program in Iraq is producing reports that are timely, relevant, and 
useful for performance management and (2) whether USAID is using those results to manage its 
portfolio.  The audit covers the second phase of this program. 

The audit concluded that IBTCI’s monitoring and evaluation reports were generally timely, 
relevant to the programs being reviewed, and useful for performance management.  However, the 
audit found that the reliability of monitoring reports could be enhanced if IBTCI coordinated 
with the U.S. military to spot check the performance of its field monitors.  In addition, the 
frequency of monitoring high-risk activities, such as trash collection campaigns in Baghdad, 
should be increased. 

The audit also determined that, while USAID/Iraq was generally using the results of its 
monitoring and evaluation program to manage its portfolio, the mission could use those results 
more effectively by systematically documenting its responses to findings and recommendations 
and by granting the USAID Program Office authority to initiate monitoring and evaluation 
activities.  In addition, ensuring that evaluation reports are shared with implementing partners 

                                                 
1 This is a level-of-effort type contract in which the contractor is reimbursed for time and expenses.  Goals and objectives are 
established and the contractor’s performance is tracked.  However, payment to the contractor is not contingent upon obtaining 
goals and objectives. 



and that awards specifically require monitoring and evaluation plans would also enhance the 
effectiveness of this program. 

Recommendations⎯Management Decisions 

OIG made six recommendations: 

1. USAID/Iraq should establish policies and procedures to work with its Provincial 
Reconstruction Team (PRT) representatives to obtain information from U.S. military 
officials that will help verify the accuracy of field monitoring reports.   

 
The mission issued a policy encouraging its PRT representatives to obtain information 
from U.S. military sources that would help verify the accuracy of field monitoring 
reports.  This recommendation is closed. 

 
2. USAID/Iraq should take steps to increase the frequency of monitoring those activities 

demonstrated to be highly vulnerable to fraud and abuse. 
 
 The mission took steps to increase the monitoring of projects within the Community 

Stabilization Program.   In addition, the mission developed a risk analysis framework for 
its entire portfolio to aid in the development of effective monitoring strategies to help 
reduce the potential for fraud and abuse.  This recommendation is closed. 

 
3. USAID/Iraq should establish policies and procedures to document compliance with the 

Automated Direction System for evaluations (section 203.3.6.7) and also to document 
responses to findings and recommendations contained in monitoring reports of mission 
programs conducted under MEPP II. 

 
 The mission issued a policy stipulating that its responses to findings and 

recommendations in all monitoring and evaluation reports must be adequately 
documented and included as part of the final report.  These responses should also include 
input from implementing partners.  This recommendation is closed. 

 
4. USAID/Iraq should establish policies and procedures requiring (1) a formal review of 

evaluation findings, conclusions, and recommendations with the relevant implementing 
partner and (2) documentation of the results of that review.   

 
 The mission issued a policy that requires implementing partners to acknowledge receipt 

of monitoring or evaluation reports within 2 weeks of transmittal. This policy also 
codified the current practice of reviewing evaluation reports orally with the 
implementing partner. These procedures--in conjunction with the additional input to be 
solicited from implementing partners as part of the mission’s response to evaluation 
findings and recommendations--met the intent of the recommendation.  This 
recommendation is closed. 
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5. USAID/Iraq should establish policies and procedures permitting the USAID/Iraq 

Program Office to initiate monitoring and evaluation activities conducted under MEPP II. 
 

The mission codified the recommended policies and procedures in a new mission order.  
This recommendation is closed. 

 
6. USAID/Iraq should establish policies and procedures that require implementing partners 

to submit appropriate monitoring and evaluation plans for acquisition and assistance 
awards. 

 
The mission developed language to be included in acquisition and assistance awards 
requiring implementing partners to submit appropriate monitoring and evaluation plans.  
This recommendation is closed. 

 
 

 
Ground-truthing in action: photograph taken by the monitoring and evaluation contractor of 
a vehicle identification number pursuant to a monitoring request by a USAID/Iraq official.  
The vehicle was used in USAID/Iraq’s Community Action Program. Source: USAID/Iraq.  
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Title:    Audit of USAID/Iraq’s Management of its Official Fleet 
    (E-267-08-003-P) 
 
Date:    June 24, 2008 
 
Implementing 
Partner:   None 
 
Time Period 
Covered By Audit:  November 21, 2007 to March 5, 2008 
 
Funding    
Information:  $25.1 million 
 
 
Background—Summary of Findings 
 
USAID/Iraq’s Executive Office coordinates and manages all administrative and logistical needs 
for the mission, including motorpool operations and maintenance.  USAID’s records indicate that 
the mission has had responsibility for 188 official and program vehicles, many of which were 
armored, with a total acquisition value of approximately $25.1 million.  The audit was designed 
to determine whether USAID managed its official vehicle fleet in accordance with USAID’s 
Automated Directives System (ADS). 
 
Although USAID has managed many aspects of its official vehicle fleet in accordance with the 
ADS, it did not always maintain vehicle records, dispose of excess vehicles, report missing 
vehicles, use authorized armoring technicians, train drivers, or equip vehicles with operable 
security radios in accordance with agency policy.  Commendably, USAID has taken action to 
dispose of 99 excess vehicles, but it needs to take further action to dispose of up to 64 additional 
excess vehicles to reach the optimal number justified by its staffing level.  The estimated value 
of the 64 excess vehicles totaled approximately $2.2 million as of March 5, 2008. 
 
In addition, the audit found that USAID/Iraq needed to: 
 

• Report missing vehicles in Basrah. 
• Use authorized technicians to repair ballistic glass. 
• Complete required driver training. 

 
Recommendations—Management Decisions 
 
OIG made seven recommendations: 
 
1. That USAID/Iraq implements procedures to maintain vehicle records for all mission-

controlled vehicles in accordance with ADS 536. 
 

 



The controller for USAID/Iraq stated in writing that the mission has been maintaining 
vehicle records since August 2008; he also provided examples of records now being 
produced.  This recommendation is closed. 

 
2. That USAID/Iraq determines how to use or dispose of excess vehicles, with an estimated 

value of $2,179,969, in accordance with applicable policies and procedures. 
 
A management decision was reached on June 24, 2008, that excess vehicles, valued at 
$2,179,969, will either be put to better use or disposed of in accordance with applicable 
policies and procedures.  However, this recommendation remains open. 
 

3. That USAID/Iraq establish a procedure to help ensure that dispatch analyses are 
completed on an annual basis in accordance with ADS 536.   
 
On August 7, 2008, USAID/Iraq issued the recommended procedure to help ensure that the 
analyses would be completed.  The recommendation is now closed.  
 

4. That USAID/Iraq report on the armored vehicles that could not be located in Basrah to 
the Regional Security Office and the USAID Office of Security, Physical Security 
Programs Division, in accordance with ADS 563. 
 
On July 30, 2008, USAID/Iraq reported to the USAID SEC/Physical Security Programs 
Division, and to the Regional Security Office, the vehicles that could not be located.  The 
recommendation is now closed. 
 

5. That USAID/Iraq report on all known mission-controlled armored vehicles that might 
have damaged ballistic protection to the USAID Office of Security, Physical Security 
Programs Division, in accordance with ADS 563 and inform that office of all repairs 
performed on armored vehicles by unauthorized mission personnel, according to volume 
12 of the Foreign Affairs Manual section 387. 
 
USAID/Iraq reported the armored vehicles that might have had damaged ballistic protection, 
and armored vehicles repaired by unauthorized personnel to the USAID SEC/Physical 
Security Programs Division on July 28, 2008.  This recommendation is now closed. 
 

6. That USAID/Iraq implement procedures so that any future damage to mission-controlled 
vehicles is reported in accordance with ADS 536 and that damage to armored vehicles is 
reported to the USAID Office of Security, Physical Security Programs Division, in 
accordance with ADS 563. 

 
On July 3, 2008, USAID/Iraq’s Executive Officer issued a procedural Memorandum to all 
USAID/Iraq mechanics, drivers, and General Service Officers, describing the procedures 
and guidelines for reporting damage to mission armored vehicles.  This recommendation is 
closed. 
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7. That USAID/Iraq arrange to have its drivers receive the defensive driver and surveillance 
detection training required by ADS 563 either by enrolling them in the course in the U.S. 
or exploring the possibility of having them trained in Iraq. 

 
USAID/Iraq devised and implemented a plan to provide drivers defensive and surveillance 
detection training.  This recommendation is closed. 

 
 
 
 

 
Photograph of a USAID/Iraq armored vehicle with shrapnel damage in Basrah, Iraq, in March 2008. Source: OIG/Iraq  
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Title:	 Audit of USAID/Marla Ruzicka Iraqi War Victims Fund
 (E-267-08-002-P) 

Date:	    April 3, 2008 

Implementing 
Partner: 	   CHF International 

Agricultural Cooperative Development International 
Volunteers in Overseas Cooperative Assistance (ACDI/VOCA)  

    International Relief and Development, Inc. (IRD) 
    Mercy  Corps  

Time Period 
Covered By Audit: October 1, 2005, to December 31, 2006 

Funding USAID /Iraq received $40 million in U.S. appropriations for 
Information: assisting Iraqi war victims, of which $15 million has been 

obligated. 

Background—Summary of Findings 

The Office of Inspector General in Baghdad conducted this audit to determine if USAID 
complied with provisions contained in public laws to help ensure that funds appropriated for the 
Marla Ruzicka Iraqi War Victims Fund (the Marla Fund) were used as intended.  Although 
USAID was complying with provisions contained in public laws, we found some areas in which 
the Agency could increase the positive impact of the Fund. 

According to USAID, hundreds of thousands of civilian Iraqis harmed by military operations 
received assistance through Marla Fund projects that, among other things, rebuilt homes 
destroyed in the war, restored livelihoods, and provided needed medical treatment. In addition, 
we found that Marla Fund activities had the unforeseen benefit of winning community support 
for other USAID programs when entering new communities because of the goodwill generated 
by the fund. 

Nevertheless, we identified a significant inconsistency between USAID/Iraq’s management of 
the Marla Fund in Iraq and the management of a similar USAID-funded program in Afghanistan. 
Specifically, USAID/Iraq limited Marla Fund assistance to Iraqi civilian war victims who 
suffered harm caused only by U.S. or Coalition Forces, whereas the Afghanistan fund did not 
have such a limitation.  Consequently, Iraqi war victims harmed by other causes, such as 
insurgent activity, were not eligible to receive Marla Fund assistance. 

Moreover, Marla Fund implementing partners did not consistently prioritize funds as intended. 
Specifically, Congressional legislative materials indicated that funds for war victims in Iraq 
should focus on families of Iraqi civilians harmed during military operations.  While three Marla 
Fund implementing partners provided assistance in accordance with this directive, one partner 
concentrated its funding principally on community infrastructure projects rather than families of 



 

 

  
 

 

 

 

 
 
 

 

 

 

 

 

victims.  As a result, millions of dollars were used to finance community infrastructure projects 
in one region of Iraq rather than to assist Iraqi war victims in dire need after suffering personal 
losses as a result of military operations. 

Finally, despite USAID’s emphasis on capacity building and sustainability, USAID/Iraq had not 
developed plans to help ensure that assistance to Iraqi civilians who were innocent victims of the 
war in Iraq would be sustained after USAID funding ceased.  As a result, Iraq may be ill-
prepared to deal with the harm suffered by Iraqi civilians as a result of the war after U.S. 
assistance has ended. 

Recommendations—Management Decisions 

The audit recommended that USAID: 

(1)	 Reconsider its practice of limiting Marla Fund beneficiaries to Iraqi civilians who 
suffered losses caused solely by U.S. and Coalition Forces. 

USAID/Iraq concurred with the recommendation and took action to expand eligibility 
coverage to all Iraqi civilians harmed by military operations, regardless which side 
caused the harm. This recommendation is closed. 

(2) 	 Encourage Marla Fund implementing partners to focus future projects on families in dire 
need rather than community infrastructure. 

USAID/Iraq provided guidance to implementing partners in October 2008 to give 
preference to individuals and families harmed by military actions.  This recommendation 
is closed. 

(3) 	 Determine whether funds should be relocated to implementing partners operating in 
regions in which those funds could be better used. 

USAID/Iraq concurred with the recommendation and agreed to insert language into the 
CAP III annual program statement, which will initially distribute Marla funds on the 
basis of the intensity of coalition forces military operations.  Additional funds will be 
reserved for later obligation based on possible new areas of need over the course of the 
program. This recommendation is closed. 

(4) 	 Develop a plan to address the future sustainability of assistance to civilian Iraqi war 
victims. 

USAID/Iraq concurred with the recommendation and in October 2008 e-mailed 
implementing partners with a request that they encourage communities and local 
governments to take up the cause of assistance to victims as a means of reconciliation. 
Other programs will also help build Iraqi government capacity to provide service 
delivery similar to the Marla Fund long after dedicated war-victim funding has ended. 
This recommendation is closed. 
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Title:  Audit of USAID/Iraq’s Community Stabilization Program 
 (E-267-00-001-P) 
 
Date: March 18, 2008 
 
Implementing 
Partners: Not identified for security reasons 
 
Time Period 
Covered By Audit:   September 13, 2007, to December 10, 2007 
 
Funding 
Information:  3 year, $544-million program implemented by a U.S. nonprofit 

organization that receives funding through a cooperative 
agreement. 

 
 
Background—Summary of Findings 
 
Since 2005, the U.S. Government’s strategy in Iraq has been to achieve a stable, prosperous, 
and democratic Iraq by focusing on increased security in conjunction with economic and 
political development.  USAID’s contribution to this strategy centered on stabilizing strategic 
cities, improving local services and local government capacity, and continuing to support 
Iraqi communities.  A major element in USAID’s plan to achieve these ambitious tasks is the 
Community Stabilization Program (CSP), which is overseen by USAID’s Focused 
Stabilization Office.  Launched in May 2006, CSP is a 3-year, $544 million program 
implemented by a U.S. nonprofit organization that receives funding through a cooperative 
agreement. 
 
The purpose of the audit was to determine if the program was achieving its intended results 
as they relate to community infrastructure and essential services, and to determine if USAID 
had designed and implemented the program to sustain benefits after USAID’s involvement 
had ended.  The audit found that Iraq citizens’ perceptions of local government effectiveness 
seemed to have improved.  However, auditors could not determine if the Community 
Stabilization Program (CSP) was achieving an intended result—to help defeat the insurgency 
by reducing the incentives for participating in it—because they could not rely on one of the 
major measurements of the program:  employment generation.  
 
Auditors also found evidence of potential fraud involving the possible diversion of CSP 
funds to militia by means of overpriced trash-collection contracts, timesheet irregularities, 
and possible phantom workers for the community cleanup campaigns.  Estimates of the 
potential fraud could amount to over $8 million, while indications of similar problems were 
present in other districts in Baghdad and provinces throughout Iraq.



Recommendations—Management Decisions 
 
OIG made 14 recommendations for improving the CSP, but USAID agreed to only 6 of 
them.  Major recommendations included the immediate suspension of CSP projects within a 
specific Baghdad district, with $8.5 million in funds put to better use; a review of projects in 
other areas for similar evidence of fraud; coordinating with other program participants and 
exploring the feasibility of vetting potential contractors through U.S. military intelligence 
databases; establishing procedures to help ensure prompt reporting of potential fraud to OIG, 
and improving the quality of employment generation data reported by the implementing 
partner and recovering ineligible questioned costs of $39,821. 
 
A status of the recommendations is discussed below. 
 

1. A management decision has been reached on recommendation 1 and final action 
was taken September 15, 2008.  USAID reprogrammed the unpaid balance for the 
legitimate CSP projects after calculation errors in the reported unpaid balance 
were corrected and verified. 

 
2. UAID fully addressed recommendation 2 and the recommendation was closed on 

August 12, 2008. 
 
3. On February 24, 2008, mission management met with appropriate officials and 

approved a communications protocol to help guide the interactions and 
relationships among CSP, PRTs, and the FSPO.  The protocol includes guidance 
that CSP may contact the PRT or military unit for information on local 
contractors, and may request support for background checks and other 
information on contractors and/or program participants.  A management decision 
was made on June 30, 2008, and final action took place on August 12, 2008. 

 
4. Mission management will ensure that CSP's implementing partner has adequate 

and effective written quality control procedures in place to ensure that the number 
of workers paid corresponds to the number that actually worked.  A management 
decision was reached on March 18, 2008, and final action was taken on June 20, 
2008. 

 
5. FSPO employees were informed of their responsibilities with regard to reporting 

possible fraud and on January 14, 2008, OIG representatives gave a fraud 
awareness presentation to senior CSP field staff at their quarterly conference.  
FSPO will invite the OIG to give similar presentations at future conferences.  This 
recommendation is closed.   

 
6. FSPO employees were informed of their responsibilities with regard to reporting 

possible fraud, and on January 14, 2008 the OIG gave a fraud awareness 
presentation to senior CSP field staff at their quarterly conference.  FSPO will 
invite the OIG to give similar presentations at future conferences.  This 
recommendation is closed.   
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7. Mission management reached management decision and took final action on this 
recommendation on August 20, 2008. 

 
8. USAID and its partner began revising the CSP monitoring and evaluation plan on 

June 30, 2008, and reconciled employment data.  Final action was completed on 
August 28, 2008. 

 
9. In May 2008, management made a determination that $5,140 of the questioned 

costs was not allowable.  Final action was taken on August 28, 2008. 
 

10. On August 10, 2008, the implementing entity submitted and USAID accepted the 
recalculated baseline and follow-up survey data.  The recommendation is now 
closed. 

 
11. This recommendation is closed.  On August 13, 2008, USAID approved the 

revised CSP monitoring and evaluation plan that incorporates changes in survey 
methodology, as recommended.  

 
12. In October 2007, FSPO established policies and procedures to follow up on 

external monitoring reports.  This recommendation is now closed. 
 

13. Mission management agreed to continue to reassess its CSP performance 
indicators.  This recommendation is closed. 

 
14. In September 2007, FSPO and its implementing partner agreed that reasonable 

efforts should be made to ensure that activities are attributed to the appropriate 
Government of Iraq entity.  A management decision was made on this 
recommendation on June 8, 2008, and final action took place on June 20, 2008.  
The recommendation is now closed. 

 

 
Photo of a Baghdad billboard advertising a CSP-sponsored 
vocational education program. The implementing partner’s 
logo appeared in lower portion of the billboard (obscured for 
security reasons). Translation:  “Join the Ministry of Labor 
and Social Affairs training as a guarantee for you and your 
family” and “You build Iraq by your hands.” Source: 
USAID/Iraq.  
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Title: Audit of USAID/Iraq’s Participation in Provincial 
Reconstruction Teams in Iraq (E-267-07-008-P) 

Date: September 27, 2007 

Implementing 
Partners: Departments of State, Justice, and Agriculture;  

U.S. Army Corps of Engineers; Multi-National Force-Iraq; and 
other coalition members 

Time Period 
Covered By Audit: February through May 2007 

Funding 
Information: No direct USAID funding is provided to provincial reconstruction 

teams 

Background—Summary of Findings 

The primary means of interaction between the U.S. Government and Iraq provincial governments 
are the provincial reconstruction teams (PRTs), which are a joint civil and military effort.  The 
PRTs assist Iraqi provincial governments in developing a transparent and sustained capacity to 
meet the basic needs of the population. 

The audit showed that the PRTs benefited from USAID’s participation and, in most cases, that 
USAID/Iraq had well-established programs on the ground.  The PRTs were able to use the work 
of USAID/Iraq’s implementing partners as a tool in meeting with provincial councils. 

However, the audit also found that USAID/Iraq lacked procedures to ensure coordination 
between the PRT representatives and the USAID cognizant technical officers (sector specialists 
responsible for managing the implementing partners).  Some coordination took place between 
the USAID PRT representatives and the USAID sector specialists in Baghdad, but it was not 
sufficient. PRTs were not being consulted regarding the design and implementation of the 
activities in their areas, and sometimes they were not aware of USAID activities in the areas. 

Recommendations—Management Decisions 

The audit made the following two recommendations: (1) that USAID adopt procedures to ensure 
that its cognizant technical officers (CTOs) in Iraq use its PRT representatives for program site 
visits and (2) that USAID review the implementation of its new procedures and evaluate the 
coordination between its technical officers and PRT representatives within 90 days of the 
issuance of this report. Management decisions have been made on both recommendations. 
Actions taken by USAID are discussed on the following page. 



 

 

 
 
 
 

 

 

Management indicated that mission CTOs from each of its programs met with PRT 
representatives on September 16, 2007, in Baghdad.  All present agreed that field visits were 
taking place, but the formal documentation was lacking.  Mission management prepared and 
presented to the PRT representatives a site visit form on which to document visits, including 
useful feedback for CTOs. Further, CTOs and field officers discussed and determined a protocol 
for CTOs to either make site visits themselves or recommend that a PRT representative make a 
site visit. The mission noted in its response that site visits would continue to be limited because 
of security issues and shared “movement resources” in the field. 

This recommendation is now closed. 
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Title:	 Audit of USAID/Iraq’s Local Governance Activities
 (E-267-07-007-P) 

Date:	    July 31, 2007 

Implementing 

Partner:   Research Triangle Institute International (267-C-00-05-00505-00) 


Time Period
 
Covered By Audit: October 1, 2005, to December 31, 2006 


Funding As of December 31, 2006, USAID had obligated $175.4 million 
Information: and disbursed $61 million. 

Background—Summary of Findings 

This second local governance activities program was designed to reinforce gains made in the first 
program.  The contractor was to carry out the following services:  (1) promote policy reform in 
support of local governance, (2) support clarification of roles and responsibilities of different 
levels of government, (3) promote increased efficiency of local service delivery, and (4) assist in 
the development of regularized mechanisms of citizen participation in the government decision-
making process. 

The audit found that the local governance activities did not have intended outcomes or baselines 
to measure progress because USAID failed to enforce contract requirements that the contractor 
submit for approval quarterly implementation plans detailing intended outputs or a performance 
management plan.  The audit also found that USAID failed to perform the required contractor 
performance evaluations. 

Recommendations—Management Decisions 

OIG recommended that USAID: 

(1) 	 Require that the contractor submit the current quarterly implementation plan within       
30 days from the issuance of this report, and if this plan is not submitted, that the 
contracting officer determine whether this contract should be terminated for default. 

(2) 	 Establish a procedure to ensure that all future quarterly implementation plans are 
submitted as required. 

(3) 	 Conduct an evaluation of the contractor’s performance within 30 days from the issuance 
of this report. 

USAID concurred with the recommendations.  Mission management stated that the contractor is 
regularly providing quarterly implementation plans, and the cognizant technical officer 
developed a calendar of deliverables that both the mission and the contractor share.  Also, 



 
 
 

USAID conducted the evaluation as recommended.  Final action had been implemented on these 
recommendations as of March 31, 2008. 
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Title: Audit of the Office of Foreign Disaster Assistance Program in 
Iraq (E-267-07-006-P) 

     
Date:    July 11, 2007 
 
Implementing 
Partners:   Various 
 
Time Period 
Covered By Audit:  October 1, 2004, through September 30, 2006 
 
Funding 
Information: During the period covered by the audit, the Office of Foreign 

Disaster Assistance obligated $77.5 million and expended       
$61.8 million for activities in Iraq 

 
 
Background—Summary of Findings 
 
For the 4 years ending September 2006, the USAID Office of Foreign Disaster Assistance 
(OFDA) provided $190.7 million in humanitarian assistance to internally displaced persons and 
other vulnerable populations.  Assistance included water and sanitation, health, livelihood 
support, and emergency relief commodities.  The majority of activities achieved their intended 
outputs.  Of the 61 activities initiated during the audit period, 38 (62 percent) achieved their 
intended outputs, 22 (36 percent) lacked sufficient supporting documentation to determine 
whether intended outputs had been achieved, and 1 (2 percent) did not fully achieve the intended 
output.  Activities that achieved intended outputs included the provision of water, shelter, and 
sanitation and the distribution of nonfood items, such as blankets, plastic sheeting, and stoves.  
The digging of wells was the one activity that did not achieve its intended output. 
 
OIG determined that OFDA did not designate cognizant technical officers (CTOs) properly.  
CTOs are required to maintain contact with recipients and ensure compliance with the terms and 
conditions of the agreements.  Although the office named CTOs in the original award 
agreements, the agreements were not modified to reflect changes in the designated officers. 
 
Recommendations—Management Decisions 
 
OIG made two recommendations: 
 

1. Develop and implement a system to ensure that performance data provided by its 
implementing partners is supported by readily available documentation. 

 
OFDA developed a projects monitoring database, which ensures constant 
communications between OFDA/Iraq and its implementing partners. Since the 
establishment of the projects monitoring database, OFDA's implementing partners report 



regularly using standard tracking formats, which cover all active sectors.  Security 
obstacles, however, remain.  This recommendation is closed. 
 

2. Issue designation letters for CTOs and modify its cooperative agreements and grants to 
incorporate language allowing the officers to be designated separately for the cooperative 
agreements and grants.  

 
OFDA developed and implemented the use of the CTO designation letters for all active 
OFDA/Iraq agreements.  In addition, OFDA modified each active agreement to 
incorporate the CTO designated for each activity. This recommendation is closed. 

 
 
 
 

   
 

Iraq: Shipping Wheat to Iraq  

USAID-sponsored wheat shipment for Iraq is being transported on 
Free Atlas Cargo Ship from the Galveston Port.  
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Title: Audit of USAID/Iraq’s Activity Planning and Its Reporting 
Process under Section 2207 of Public Law 108-106  
(E-267-07-005-P) 

Date:    June 6, 2007 

Implementing 
Partners: The Regional Inspector General in Baghdad 

Time Period 
Covered By Audit: September 4 through December 18, 2006 

Funding 
Information: During fiscal years 2004, 2005, and 2006, USAID/Iraq obligated 

and disbursed approximately $3 billion in IRRF II funds. 

Background—Summary of Findings 

On November 6, 2003, Congress approved Public Law 108–106, the Emergency Supplemental 
Appropriations Act for Defense and for the Reconstruction of Iraq and Afghanistan, 2004, which 
provided funding for the Iraq Relief and Reconstruction Fund II (IRRF II).  Section 2207 of this 
law requires the Director of the Office of Management and Budget to submit to the House and 
Senate Committees on Appropriations a report on the proposed uses of all funds under IRRF II. 
During fiscal years 2004, 2005, and 2006, USAID/Iraq obligated and disbursed approximately 
$3 billion in IRRF II funds. The Section 2207 report is prepared quarterly and covers the use of 
all appropriated funds under IRRF II on a project-by-project basis.  The report also covers the 
proposed use of anticipated obligations for the quarter following the report.  The law further 
requires that this report be updated and submitted quarterly to the House and Senate Committees 
on Appropriations. 

The Inspector General’s Office in Baghdad conducted an audit to determine if the U.S. Agency 
for International Development (USAID) planned and reported on selected activities in 
accordance with applicable guidance. 

The audit found that USAID did follow applicable guidance when planning and reporting on 
selected activities. USAID followed its Automated Directives System’s 12 preobligation 
requirements when planning its activities and completed the 5 required steps for activity 
planning. For example, USAID ensured that (1) there was an illustrative budget for the activity, 
providing a reasonably firm estimate of the cost to the U.S. Government; and (2) there was a 
plan for monitoring the performance of the activity.  USAID also ensured that it had a 
procurement plan and an activity approval document and that the activity was formally approved. 
USAID reported on its activities that are funded under the Iraq Relief and Reconstruction Fund II 
on a quarterly basis to the Iraq Reconstruction Management Office (IRMO).  Quarterly reporting 
of project expenditures is a requirement of Section 2207 of Public Law 108-106, the Emergency 
Supplemental Appropriations Act for Defense and for the Reconstruction of Iraq and 



 

 

 

 

  

Afghanistan, 2004, but Section 2207 does not define what a project is. USAID defines a project, 
for the purpose of Section 2207, as all subsectors covered by an obligating instrument; IRMO 
defines a project as any activity covering one subsector.   

Recommendations—Management Decisions 

Although IRMO was aware that USAID used a different definition of a project than IRMO’s 
when preparing its quarterly report, IRMO accepted USAID’s Section 2207 quarterly reports. 
Therefore, OIG did not make a recommendation. 

 -- 2 --
E-267-07-005-P 




     

 
 

 

 
 

 
  

 

 
 

 
 

 

 

 

 

 

 

                                                 
   

Title:	 Audit of USAID/Iraq’s Telecommunications Activities
 (E-267-07-004-P) 

Date:	    May 3, 2007 

Implementing 
Partners:   Bechtel National, Inc. (SPU-C-00-04-00001-00) 

Time Period 
Covered By Audit: January 2005 through June 2006 

Funding 
Information: $46.1 million disbursed (31.1 million direct funding and  

$15 million in distributable costs1) 

Background—Summary of Findings 

USAID was tasked by the Iraq Reconstruction Management Office (IRMO) to participate in this 
project to construct a functioning consolidated fiber network for the Government of Iraq.  The 
project, which involved multiple partners, was intended to provide fiber optic material and 
construction equipment, employ 1,000 citizens, and improve the data and voice transmission 
network to provide future benefits to approximately 10 million Iraqi people. 

The audit found that, even though USAID provided equipment, employed some Iraqis, and 
expanded some of Iraq’s telecommunications facilities, the $46.1 million project had yet to 
benefit the millions of Iraqis as intended.  Although Bechtel completed its work on June 30, 
2006, the project had not achieved all intended results because the United Nations Development 
Program and the Ministry of Electricity had not completed their portions.  OIG believes that the 
Iraqis may not receive the full benefit of a consolidated fiber network because the effort lacked 
someone to oversee and coordinate the project.  Also, the Iraq Ministry of Electricity, one of the 
participants and a beneficiary of the project, disagreed with it from the outset. 

Recommendations—Management Decisions 

The audit recommended that USAID in Iraq work with IRMO and the Ministry of Electricity to 
develop a plan to allow the full impact of the project to be realized by installing necessary 
equipment and making it operational.  It further recommended that USAID develop a system to 
ensure that preliminary planning for future construction or rehabilitation projects include 
obtaining a written agreement from key partners regarding essential responsibilities.  

1  Distributable costs are defined as job order and contract direct costs not identifiable to one job order (e.g., salary 
of acquisition team, subcontract management, camps, security, and office equipment). 



 

 

 

USAID disagreed with the two audit recommendations but said that it has continued to work 
with IRMO (now ITAO) and other key participants to collectively identify and remove 
constraints and assist in developing a plan so that the full impact of the network can be realized. 
Specifically, USAID reported that it deobligated and transferred $22.4 million to IRMO in 
contract funds that supported the network and that IRMO transferred some of those funds to the 
U.S. Army Corps of Engineers for the sustainability of the network.  This recommendation is 
closed. 
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Title: 	 Followup Audit of USAID/Iraq’s Education Activities 
(E-267-07-003-P) 

Date: 	 February 4, 2007 

Implementing 

Partner:   Creative Associates, International (EPP-C-00-04-00004)
 

Time Period
 
Covered By Audit: July 1, 2004, through September 30, 2006 


Funding 

Information: As of June 30, 2006, cumulative obligations totaled about $52 


million while disbursements were about $49 million. 

Background—Summary of Findings 

The Support to Iraqi Basic Education Program works closely with the Ministry of Education and 
local Directors General of Education throughout Iraq.  The program seeks to build the capacity 
and increase the quality of the country’s educational system. 

A 2005 audit on education activities examined the basic education activities implemented by 
Creative Associates to determine if they had progressed toward their 82 intended outputs.  The 
audit found that basic education activities had progressed toward 33 (40 percent) of the planned 
82 outputs. Work had not started on 22 (27 percent) outputs and the remaining 27 (33 percent) 
were deleted from the plan because of lack of funding, which resulted from security costs almost 
doubling and the Iraq Reconstruction Management Office’s reprogramming much of the funds 
originally planned for this project.  The audit noted that the Ministry of Education did not have 
appropriate computer equipment to operate an educational management information system 
being developed by Creative Associates. OIG recommended that USAID/Iraq develop a plan to 
ensure that the Ministry of Education gets the necessary computer equipment required to operate 
the education management information system being developed by USAID’s implementing 
partner. USAID addressed the recommendation by identifying the needed hardware and 
developing an implementation plan.  The recommendation was closed by the time the audit 
report was issued. 

This 2007 audit found that 7 out of 16 selected intended outputs (44 percent) were achieved and 
had appropriate documentation to support the achievements.  The status of two outputs (12 
percent) could not be determined because of the lack of supporting documentation.  The 
remaining seven intended outputs (44 percent) were not achieved.  In addition, the audit found 
that the actions taken to address the recommendation from the previous audit were not 
satisfactory.  The computer equipment needed to be installed and the education management 
information system needed to be operational. 



 
 

 

 

 
 
 
   
 

Recommendations—Management Decisions 

OIG recommended that the mission coordinate with its implementing partner to ensure that the 
servers are installed and the education management information system is operational.  

USAID/Iraq verified through a review of documentation that the servers were delivered and 
installed. For the EMIS, IRMO (now ITAO) took over and issued a contract to Primus to 
continue work on the system.  Therefore, USAID no longer has management oversight 
responsibility for the EMIS. This recommendation is closed. 
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Title: Audit of USAID/Iraq’s Agriculture Reconstruction and 
Development Program (E-267-07-002-P) 

Date: January 22, 2007 

Implementing 
Partner:   Development Alternatives, Inc. (DAI) (RAN-C-OO-04-00002) 

Time Period 
Covered By Audit: October 2003 through August 2006 

Funding 
Information: As of June 30, 2006, DAI’s contract obligations totaled $101 

million, of which $80 million had been disbursed.  As of January 
31, 2007, $101 million had been obligated and disbursed. 

Background—Summary of Findings 

In October 2003, USAID initiated a comprehensive national plan to revitalize the agriculture 
sector. The program was to run through December 2006.  The program sought to significantly 
increase production levels and incomes and to strengthen the private sector in crop production, 
livestock, high-value agriculture, soil and water resource management, government-to-market 
transition, and marshland rehabilitation. 

Of the 29 agriculture activities selected for review, 16 (55 percent) achieved their intended 
outputs, 12 (41 percent) were on schedule for doing so, and one was likely not to achieve its 
intended outputs. The 29 program activities reviewed included at least 1 activity from each of 
the 6 program areas (crop production, livestock, high-value agriculture, soil and water resource 
management, government-to-market transition, marshland rehabilitation).  Significant activities 
which reached intended outputs included the procurement of seed-cleaning equipment and 
support for date palm infrastructure. 

Operational requirements were given priority and administrative requirements were not always 
accomplished.  As a result, USAID/Iraq did not properly administer its contract with DAI with 
regard to payment vouchers, documentation of key events, and annual evaluations of contractor 
performance reporting. 

Recommendations—Management Decisions 

OIG recommended that the USAID/Iraq Office of Acquisition and Assistance verify that 
cognizant technical officers (CTOs) are documenting significant events and key decisions 
impacting on the design and monitoring of activities.  

On July 15, 2007, USAID/Iraq developed and issued a management plan that, among other 
things, requires CTOs and all other program staff members maintain electronic copies of all 



 
 

 
 

 
 

 

significant technical documents or written communications; and that the contracting officer's 
designee conduct periodic verification checks for compliance with the management plan. 
Subsequently, the contracting officer conducted a verification check and found that program 
documentation in place at the Economic Growth and Agriculture Office is in compliance with 
the mission's management plan.  Final action is complete. 
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Title:	 Audit of USAID/Iraq’s Civil Society Activities 
(E-267-07-001-P) 

Date: 	 November 5, 2006 

Implementing 
Partner:   America’s Development Foundation (ADF), GEW-C-00-04-00001 

Time Period 
Covered By Audit: August 2004 through March 2006 

Funding At the time of audit (March 2006) obligations totaled $43 million 
Information: and disbursements totaled $32 million.  As of January 2007, 

obligations total $61 million and disbursements $46 million. 

Background—Summary of Findings 

USAID/Iraq’s civil society activities focused on fostering growth and development of civil 
society organizations in the areas of civic education, women’s advocacy, anticorruption, and 
human rights.  ADF established four civil society resource centers, implemented a small grants 
program, and worked to develop a professional independent media sector in Iraq. 

The audit found that USAID/Iraq’s civil society activities implemented by ADF met 17 intended 
outputs out of 35 (49 percent), while ADF reported not meeting 8 (23 percent).  Auditors were 
not able to determine the status of 10 (28 percent) because of a lack of documentation and 
nonspecific reported outputs. ADF’s performance monitoring plan was not complete or 
achievable. The plan did not have intended outputs listed for all indicators, and there were 
security issues that caused delays in the implementation of the program.  For instance, ADF did 
not report an output for an indicator involving the adaptation, development, and validation of 
human rights training modules.  Regarding security, ADF and partner staff were kidnapped, a 
partner office was bombed, and there was an attempted bombing at the ADF headquarters in 
Baghdad. Given the security issues, some of the performance-monitoring plan indicators were 
not achievable. 

Recommendations—Management Decisions 

OIG recommended that (1) USAID/Iraq review each indicator in ADF’s performance monitoring 
plan for its civil society activities to provide reasonable assurance that each indicator has a 
measurable intended output and that the intended outputs are achievable in the timeframe 
specified in the plan and (2) USAID/Iraq develop procedures for its civil society activities to 
provide reasonable assurance that specific and accurate outputs are reported for each intended 
output and that adequate supporting documentation is maintained to substantiate the reported 
outputs. Management decisions and final action were taken on both recommendations by the 
time the audit report was issued.  The action taken by USAID is discussed on the next page. 



 

 

  

Mission management reviewed the indicators and proposed outputs.  In addition, a schedule was 
created for regular reviews of the performance monitoring plan through the end of the contract. 

USAID/Iraq developed a schedule for the review of its performance monitoring reports through 
the end of the contract. 

Both recommendations are considered closed. 
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Title:	 Audit of USAID Transition Initiatives in Iraq
 (E-267-06-004-P) 

Date:	    August 16, 2006 

Implementing 

Partners: Development Alternatives, Inc. (HOA-I-OO-03-00061-00) 


Time Period
 
Covered By Audit: January 2003 – December 2005 


Funding 

Information: $390 million was obligated and $338 million (87 percent) had been 


disbursed as of December 31, 2005. 

Background—Summary of Findings 

USAID’s Office of Transition Initiatives (OTI) played the role of “gap-filler” in Iraq by 
providing fast-paced assistance to meet critical needs that other U.S. Government agencies could 
not provide. USAID concentrated on meeting immediate needs that fell within its mandate, 
which included providing short-term employment, restoring basic government and community 
services, increasing Iraqi access to information and communication, preventing violence and 
protecting human rights, and increasing Iraqi participation in social, political, and economic life. 

The audit was not able to determine whether the transition initiatives program in Iraq achieved 
its intended outputs because of security restrictions that limited the number of site visits auditors 
could make and because OTI and its implementing partner did not maintain sufficient 
documentation to verify activities.  The audit found that a projected $146 million in grants did 
not have supporting documentation to verify the achievement of intended outputs, and a 
projected $294 million in grants did not have sufficient documentation of monitoring.  However, 
for the site visits and interviews the auditors were able to perform for 32 selected activities, 
intended outputs were met for 31 activities.  Outputs consisted of a wide range of activities such 
as repairing roads, providing equipment to schools, providing local employment opportunities, 
and providing equipment to ministries. 

The audit also found a lack of coordination caused duplication of efforts.  The Office of 
Transition Initiatives in Iraq coordinated with the U.S. military and had previously coordinated 
with other USAID offices in Iraq.  However, the audit found that during the past year, the Office 
of Transition Initiatives did not coordinate with other USAID offices sufficiently. 

Recommendations—Management Decisions 

The OTI program in Iraq had ended by the time the audit report was issued, so no 
recommendations were made. 



     

 
 

 

 
 

  
 

    

 
 

 

 

 

 

 

 
 

 
  

 
 

 
 

Title:	 Audit of USAID/Iraq’s Local Governance Activities
 (E-267-06-003-P) 

Date:	    July 10, 2006 


Implementing 

Partners:   Research Triangle Institute International (EDG-C-00-03-00010) 


Time Period 
Covered By Audit: March 2003 through May 2005 

Funding $242 million was obligated at time of audit (January 2006).  
Information: Disbursements in January 2006 totaled $240 million (99 percent). 

Background—Summary of Findings 

During its first year, the local governance program focused on restoring basic services, 
developing transparent and accountable local governments, and strengthening civil society 
organizations. During the second year, the program focused on facilitating Iraq’s transition to a 
sovereign state. OIG could not determine whether the local governance activities achieved their 
intended outputs because USAID did not require Research Triangle Institute (RTI) International 
to submit all reporting and monitoring documents specified in the contract.  Furthermore, 
USAID did not properly approve all rapid-response grants, prepare contractor performance-
evaluations, nor review payment vouchers submitted by RTI.   

Reported accomplishments not verified by the audit included (1) forming or strengthening 
approximately 745 councils at various levels of government and within communities; (2) training 
more than 20,000 council members; (3) rehabilitating schools, health clinics, city office 
buildings, and community centers; and (4) conducting more than 20,000 civic program events for 
750,000 Iraqi citizens covering elections, human rights, and democracy. 

Recommendations—Management Decisions 

OIG recommended that USAID: 

(1) Require RTI to submit quarterly work plans that include intended outputs and 
associated milestones. 

(2) Require RTI to submit semiannual performance monitoring reports in accordance 
with contract requirements and that the performance measurement plan be revised 
when program objectives are changed. 

(3) Establish procedures to ensure grants issued under contracts are approved by 
authorized USAID personnel. 



 

 
 

 

 

 
 

 

 

 

 

 

 

 

 
 

  

(4) Adopt procedures to ensure that contractor performance evaluations are prepared as 
required by the Federal Acquisition Regulation and USAID’s Automated Directives 
System. 

(5) Establish procedures to ensure contractor and grantee vouchers are reviewed for 
accuracy and reasonableness in comparison to the work performed. 

Final action has been taken on all five recommendations. Details surrounding the actions taken 
by USAID are below. 

Mission management modified the contract to require (1) quarterly implementation plans that 
include an activity-based budget for each of the significant activities designated in the contract; 
and (2) quarterly activity reports from the contractor that include a report of expenditures, by 
activity, as compared to the activity-based budget.  In February 2006, USAID sent RTI a letter 
reminding the contractor that its work plans are to be submitted quarterly and should include 
intended outputs and associated milestones based on USAID requirements and those of the 
PRTs. 

Mission management modified the contract to require the contractor to submit semiannual 
performance monitoring reports on December 10 and June 10 of each year and added language 
that would allow revisions to the performance measurement plan as necessary.  Further, 
USAID/Iraq required RTI to participate in the mission-sponsored weeklong performance 
monitoring program workshop in May 2006 to provide them with input in the development of 
the performance monitoring program. 

Mission management modified the contract to the effect that all grants exceeding $250,000 and 
any amendments to existing grants shall be approved by the administrative contracting officer 
(ACO). Further, the contractor’s grants manual will be approved by the ACO and incorporated 
by reference into the contract.  Mission management also stated no funds will be transferred from 
the contractor account to host government or state-owned enterprises under LGP II program. 
However, the mission’s response did not address the approval of grants under contracts when the 
grants are less than $250,000. According to ADS 302.5.6, the actual selection of grant recipients 
under contracts must be approved by USAID; this requirement is not limited to grant exceeding 
$250,000. 

USAID/Iraq/Office of Acquisition and Assistance (OAA) has requested and the Executive Office 
has agreed to revise the end-of-assignment checkout list to add a section on contractor 
performance evaluations, which has to be signed off by the OAA as a means to ensuring 
compliance in this area.  In addition, to correct the deficiency, the mission has prepared the 
contractor performance report for the period May 2005 to May 2006. 

Mission management stated that (1) it would not be necessary to establish mission-specific 
procedures given that cost principles of Federal Acquisition Regulation Part 31.2 already applies 
to the contract, (2) the contract had been modified to require a SF-1034, detailing items billed as 
direct costs during the report period (prior to this modification, the contractor use the SF-269 to 
obtain funds through a letter of credit arrangement rather than on a reimbursement purposes), 
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and (3) the contractor has been providing financial statements since the modification.  The 
mission provided documentation demonstrating that submitted vouchers were being reviewed. 
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Title:   Audit of USAID/Iraq’s Nonexpendable Property 
   (E-267-06-002-P) 
 
Date:   February 16, 2006 
 
Implementing 
Partners:  N/A 
 
Time Period 
Covered By Audit: July 27, 2003, to September 30, 2005 
 
Funding 
Information:  
 
Background—Summary of Findings 
 
USAID/Iraq was established on July 27, 2003, to manage USAID’s reconstruction and 
humanitarian relief assistance.  In order to operate in the country, the mission constructed 
extensive facilities consisting of an office building, housing for personnel, and a warehouse.  
USAID also supported regional offices in Hillah, Basrah, and Erbil. 
 
USAID/Iraq operated under an unusual environment with a large turnover of staff, including 
three Executive Officers in the first year of operation.  The mission also experienced a staff 
shortage, which resulted in contracting with the International Resources Group (IRG) for one 
year, effective in May 2003, for procurement and management of nonexpendable property. 
 
After the IRG contract ended in June 2004, USAID/Iraq’s Executive Office took over direct 
responsibility for the procurement, maintenance, management and accountability of expendable 
and nonexpendable property.  Property management consisted of purchasing, receiving, 
inventorying, warehousing, issuing, and disposing of expendable and nonexpendable office and 
residential property in accordance with USAID and Federal regulations and policies. 
 
The audit found that USAID/Iraq property, valued at $23.5 million in its nonexpendable property 
database, was not managed in accordance with USAID guidance.  Of this amount, auditors could 
not verify that a projected $21.3 million was correctly valued, because amounts were not 
supported by documentation.  Additionally, auditors could not verify the existence of a projected 
$2.9 million in nonexpendable property.  Furthermore, mission vehicles valued at $2.3 million 
were not properly safeguarded, and questions of ownership existed regarding nonexpendable 
property shared with another U.S. government agency. 
 
Recommendations—Management Decisions 
 
The audit determined that USAID/Iraq cannot use its current database to effectively manage 
nonexpendable property, which increases the potential for fraud, waste, and abuse.  In order to 
correct the database and to prevent inaccuracies from occurring in the future, auditors made the 
following recommendations: 
 



1. That USAID/Iraq perform a full inventory of all USAID/Iraq locations, tagging and 
recording each nonexpendable property item, to create a complete database.  

 
2. That USAID/Iraq perform a detailed reconciliation between the database as of 

October 31, 2005, and the new database to be created in order to account for the 
identified exceptions.  

 
3. That USAID/Iraq develop mission-specific written policies and procedures for its 

management of nonexpendable property. 
 
4. That USAID/Iraq provide training to employees responsible for the management of 

its nonexpendable property. 
 
5. That USAID/Iraq conduct a review to determine the status of the missing vehicles 

and refer the matter for investigation if appropriate. 
 

Vehicles are often left unlocked so personnel can easily enter the vehicle and start the engine to 
keep the battery from failing.  Leaving the cars unlocked and failing to keep every key for the 
motor pool fleet in a secure location significantly increased the risk of theft or use of a vehicle in 
an unauthorized manner.  Auditors therefore made the following recommendation: 
 

6. That USAID/Iraq adopt policies and procedures directing mission personnel to keep 
      all unattended vehicles locked and to store unused keys in a secure location. 
 

Until the ownership of all property under USAID/Iraq’s control is verified and the assets are 
properly tagged, it cannot ensure that it maintains control over its nonexpendable property.  To 
address this problem, auditors made the following recommendation: 
 

7. We recommend that USAID/Iraq verify the ownership of commingled property and 
       remove its property tags from all nonexpendable property that it does not own. 
 

Management decisions were reached on all seven recommendations by the time the audit was 
completed.  Actions taken by the mission are discussed below.  Final action has been taken on all 
recommendations. 
 
As of March 20, 2006, USAID/Iraq completed a full inventory of all USAID/Iraq locations, 
tagging and recording each expendable property item to create a database. 
 
USAID/Iraq's property management supervisor has created and implemented a new database.  
The catalog table was transferred to the new database and the validated inventory was migrated 
into the new database. 
 
In October 2005, USAID/Iraq issued mission order MO-05-534-017 regarding the delegation of 
authority for property management and control of USAID/Iraq mission property.  In addition to 
the new mission order, written mission specific policies and procedures regarding nonexpendable 
property management, residential furnishings, and the inventory systems have been established. 
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Training was provided to local staff involved in the management of nonexpendable property.  
Future training has also been developed and will be provided to the employees throughout 2006. 
 
USAID/Iraq located the missing vehicles in Kuwait, where they were awaiting repairs. 
On February 7, 2006, USAID/Iraq issued mission order 06-536-006, which sets forth the mission 
policies and procedures for USAID/Iraq motor pool operations. 
 
As of March 20, 2006, USAID/Iraq completed a full inventory of all USAID/Iraq locations, 
tagging and recording each expendable property item to create a database.  This inventory 
verified the property owned by USAID only.  Commingled property in the field offices no longer 
exists. 
 
Final action has been completed on all the recommendations. 
 

   
Photographs of vehicles stored uncovered on the 
USAID/Iraq compound in Baghdad. (Baghdad, Iraq; 
September 2005)  
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Title: 	 Audit of USAID/Iraq’s Basic Education Activities 
(E-267-06-001-P) 

Date: 	 December 20, 2005 

Implementing 

Partner:   Creative Associates International, Inc. (EPP-C-00-04-00004) 


Time Period
 
Covered By Audit: July 1, 2004, through July 31, 2005 


Funding 
Information: 	 This second contract for $56.5 million went from July 1, 2004, to 

June 30, 2006. As of July 31, 2005, $51.8 million had been 
obligated while $15.5 million had been disbursed. 

Background—Summary of Findings 

The Support to Iraqi Basic Education Program works closely with the Ministry of Education and 
local Directors General of Education throughout Iraq.  The program seeks to build the capacity 
and increase the quality of the country’s educational system. 

The audit looked at the basic education activities implemented by Creative Associates to 
determine whether they had progressed toward their 82 intended outputs.  The audit found that 
basic education activities had progressed toward 33 (40 percent) of the planned 82 outputs. 
Work had not started on 22 (27 percent) outputs and the remaining 27 (33 percent) were deleted 
from the plan because of lack of funding, which resulted from security costs almost doubling and 
the Iraq Reconstruction Management Office’s  reprogramming much of the funds originally 
planned for this project. 

The audit noted that the Ministry of Education did not have appropriate computer equipment to 
operate an educational management information system being developed by Creative Associates. 

Recommendations—Management Decisions 

OIG recommended that USAID/Iraq develop a plan to ensure that the Ministry of Education gets 
the necessary computer equipment required to operate the education management information 
system being developed by USAID’s implementing partner. 

USAID addressed the recommendation by identifying the needed hardware and developing an 
implementation plan.  The recommendation was closed by the time the audit report was issued. 



                    

            

                                  

 
 

 
 

                                    
 

 

 

 
 

 
 

 

 
 

 

 

 

 

 

Title: Audit of the Accuracy of Biographical Datasheets Provided by 
 International Resources Group to USAID for Contracts in Iraq  
(9-267-06-001-P) 

Date: November 6, 2005 

Implementing 

Partner: International Resources Group (IRG)  


(Contracts EMT-C-00-03-00007and 517-C-00-04-00106-00) 

Time Period
 
Covered By Audit: February 5, 2003 to December 31, 2004 


Funding 

Information: Combined cumulative value of contracts is $57,993,046. 


Background—Summary of Findings 

On May 1, 2003, U.S. President George W. Bush announced that major combat operations in 
Iraq had ended. At the same time, the USAID deployed a number of technical staff to prepare 
for immediate reconstruction requirements.  The USAID Mission in Iraq implements programs 
supporting four objectives: (1) restoring essential infrastructure; (2) supporting essential 
education, health, and social services; (3) expanding economic opportunity; and, (4) improving 
government efficiency and accountability.  These activities include reconstruction and 
rehabilitation of ports, roads, bridges, airports, communications networks, water systems, sewage 
systems, sanitation systems, housing and community facilities, schools, hospitals and clinics, and 
electricity generation, transmission, and distribution.  They also include the provision of clean 
water and health services for Iraqis affected by disaster. 

USAID had two contracts with International Resources Group (IRG) to provide experienced 
personnel in assisting USAID to manage reconstruction and rehabilitation activities in Iraq. 
IRG, established in 1978, is a for-profit international professional services firm that helps 
governments, the private sector, communities, and households manage critical resources to build 
a cleaner, safer, and more prosperous world. In addition to providing general management and 
institutional strengthening services to public and private sector clients in the United States and 
around the world, IRG provides professional services through contracts to USAID.  

This audit was conducted in response to OIG concerns that inaccuracies on IRG’s biographical 
data sheets may be a systemic and widespread problem. 

Recommendations—Management Decisions 

No significant discrepancies were noted on the biographical data sheet information that was 
tested during the audit.  Additionally, the audit noted that IRG ensured this accuracy by verifying 
information⎯such as education, salary, and citizenship⎯shown on the form.  Based on the 
results of this audit, no recommendations were made. 



             
  
 

  
 

 
 

 

 

 
 

 

 

 

 

 

 

 

 

Title:	 Audit of USAID/Iraq’s Cash Control Procedures
 (E-267-05-005-P) 

Date:	  September 27, 2005 

Implementing 
Partners:  N/A 

Time Period 
Covered By Audit:  January 1 to May 31, 2005, with unannounced cash counts on 

July 11, 2005, and August 24, 2005 

Funding 
Information: Not applicable 

Background—Summary of Findings 

U.S. Department of State officials and U.S. disbursing officers may create imprest funds, 
also called petty cash funds, that cashiers operate in order to pay small, routine operating 
expenses. Cashiers are officers or employees of the Federal Government who are 
authorized to disburse cash or carry out other cash operations.  

As of July 2005, USAID/Iraq was operating a $350,000 imprest fund.  USAID/Iraq’s 
cashier was authorized to disburse cash for a variety of reasons, including petty cash, 
procurement, payroll, travel-related reimbursements, and travel advances.  The mission 
also used its imprest fund to establish small petty cash funds—ranging from $500 to 
$2,000—at its regional offices in Erbil, Hillah, and Basrah.  

This audit was conducted to determine whether the mission (1) managed its cashiering 
operations in accordance with established regulations, policies, and procedures and (2) 
properly calculated and disbursed cash payroll payments to its Foreign Service national 
workforce in accordance with established regulations, policies, and procedures. 

USAID/Iraq properly managed its cashiering operations, and it properly calculated and 
disbursed its Foreign Service national cash payroll payments.  However, auditors noted 
that the mission did not require its regional representatives to sign a form to confirm that 
they received the petty cash funds sent to them.  This unnecessarily exposed the mission, 
and the staff responsible for transporting and receiving the cash, to the risk that someone 
could misappropriate the funds and deny having any responsibility for them because of 
the uncertainty surrounding when accountability for the cash was transferred. 

Recommendations—Management Decisions 

Auditors made one recommendation for USAID/Iraq to finalize and implement its draft 
policy requiring regional offices to accept, in writing, petty cash funds delivered to them 
by the mission’s cashier’s office.  The mission agreed with the recommendation and final 



 

 

action was taken by the time the audit report was issued.  The action taken by the mission 
is discussed below. 

Mission management finalized new policy entitled “Petty Cash Administrator’s 
Handbook,” which is designed to provide an explanation of the normal operating cycle of 
petty cash and explain the use of the emergency salary advance.  Incorporated in the new 
policy is the requirement that the regional office director must sign for the receipt of 
funds. Additionally, the original signed copy for the receipt of funds must be returned to 
the mission’s cashier. 



            

 
 

 
 
 

 
                                  
  
 

 

 
 

 
 
 

 
 

 
 

 

 

 
 

 

 

 

Title: 	 Audit of USAID/Iraq’s Water and Sanitation Rehabilitation Activities 
(E-267-05-004-P) 

Date: 	 June 30, 2005 

Implementing 
Partner: 	 Bechtel National, Inc. 

  Parsons Infrastructure & Technology Group (subcontractor – phase 2) 
            Army Corp of Engineers 

Time Period 
Covered By Audit: April 17, 2003, through January 31, 2005 

Funding 
Information: As of January 31, 2005, about $2.4 billion had been obligated and 

$1 billion disbursed. 

Background—Summary of Findings 

Under the Iraq Infrastructure Reconstruction Program, USAID issued two contracts to Bechtel. 
The first contract included repair of power generation facilities, electrical grids, and water and 
sanitation. Regarding water and sanitation, Bechtel was to rehabilitate, repair, and reconstruct 
water treatment plants, distribution systems, pump stations, wastewater collection systems and 
treatment plants, and solid waste collection equipment and disposal facilities. 

The audit answered two questions: (1) Were water and sanitation projects were achieving their 
intended outputs and (2) was USAID addressing institutional capacity-building in its projects to 
rebuild and rehabilitate Iraq’s water and sanitation sector infrastructure?  The audit determined 
that the projects were achieving their intended outputs with some exceptions.  Of the 34 projects 
reviewed, 30 (88 percent) achieved, or were achieving, their intended outputs.  All four projects 
(12 percent) not achieving intended outputs encountered performance problems because they 
were located in areas that were deemed “nonpermissive” because of precarious security 
conditions. Some of the four projects were hampered by the lack of cooperation from the local 
government, who would not provide safe access during implementation. 

The audit also found USAID was addressing capacity building by providing training and 
operational manuals and by taking steps to institute operations and maintenance support and 
training at the plant level in order to preserve the U.S. Government’s investment. 

Recommendations—Management Decisions 

None. 



Title:   Audit of USAID/Iraq’s Electrical Power Sector Activities 
   (E-267-05-003-P) 
 
Date:   June 29, 2005 
 
Implementing Bechtel National, Inc. 
Partner:  (EEE-C-00-000018-00 & SPU-C-00-04-00001) 
 
Time Period 
Covered By Audit: April 17, 2003, through January 31, 2005 
 
Funding    
Information:              As of January 31, 2005, combined cumulative obligations for the 
                                    contracts were approximately $2.4 billion, while total disbursements were 
                                    approximately $1 billion. 
 
 
Background—Summary of Findings 
 
Two contracts to Bechtel were issued under the Iraq Infrastructure Reconstruction Program to 
repair, rehabilitate, or rebuild Iraq’s infrastructure.  Most of the money went to the electrical 
power sector. 
 
The audit focused on 22 electrical projects implemented under both contracts with a combined 
funding level of $1.1 billion.  The audit found that 7 of the 22 power sector projects (32 percent) 
had not achieved or were not achieving planned outputs.  The audit also determined that the 
problems preventing planned outputs from being achieved were beyond the mission’s control.  
For example, two of the seven projects not achieving planned outputs were affected by the U.S. 
Government’s decision to reprogram more than $1 billion from the electrical sector to security 
and other priority areas, resulting in the cancellation of the two projects.  Several other projects 
were experiencing delays in part because of a non-USAID contractor, a lack of cooperation from 
the Ministry of Electricity staff at the plants, and security. 
 
The audit also found that the mission was addressing institutional capacity building through 
training and manuals.  However, much more has to be done to address the existing problems and 
challenges in this area. 
 
Recommendations—Management Decisions 
 
The audit recommended USAID develop a multiyear strategy outlining its long-range plan of 
activities to strengthen the Ministry of Electricity’s institutional capacity to properly operate and 
maintain the electrical power infrastructure rebuilt or rehabilitated by the U.S. Government.  
USAID initiated corrective action and began developing a 3-year transition strategy for 
institutional capacity building.  As of May 1, 2006, USAID/Iraq approved and put into place a 
strategic plan for 2006-2008 that includes key approaches that addresses the Iraq infrastructure 
sectors, which includes the operation and maintenance of the electrical power sector 



infrastructure rebuilt and refurbished by the U.S. Government.  This recommendation is 
considered closed based on final action completed in May 2006. 
 

 
One of the 155 severely damaged transmission line towers along the Khor Al Zubayer-Nassiriyah corridor. USAID funded a 
project to refurbish these towers to permit the transmission of electricity through this corridor. (Photo furnished by Bechtel; 
undisclosed location in Southern Iraq; June 2003) 
 
 
 

 

One of the towers erected under USAID’s 
transmission line project (JO-04-004) along the 
Khor Al Zubaye-Nassiriyah corridor in Southern 
Iraq. (Photo furnished by Bechtel; undisclosed 
location in Southern Iraq; undated) 
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Title:                          Audit of USAID/Iraq’s Health System Strengthening 
                                   Contract Activities (E-267-05-002-P) 
 
 
Date:              February 28, 2005 
 
 
Implementing 
Partners:  ABT Associates, Inc., (RAN-C-00-03-00010) 
 
Time Period 
Covered By Audit: April 2003 through November 2004 
 
Funding  
Information:              $23 million was obligated at the time of the audit (November 2004). 
                                    Disbursements in November 2004 totaled $21 million.  Disbursements as 
                                    of January 2007 totaled $22 million. 
 
 
Background—Summary of Findings 
 
In general, the goals of the health strengthening contract activities were to help strengthen the 
overall health system and ensure the rapid normalization of health services.  Specific activities 
included technical assistance to the Ministry of Health in connection with the provision of health 
services, education, information, and technical assistance. 
 
The audit found that activities under the contract did not achieve their intended outputs.  Based 
on a review of documentation on file at USAID and furnished by the contractor, 60 percent of 
the activities (28 of 47) did not achieve their intended outputs.  This occurred, in part, because 
the contractor did not ensure that activities were completed as scheduled and that deliverables 
were produced.  A reduction in January 2004 of the contract’s cost ceiling from $44 million to 
$23 million prompted the contractor to cancel or curtail a number of its activities.  Some of these 
canceled activities included ones that USAID expected to be completed prior to the ceiling 
reduction. 
 
Although the contract had expired, which prevented USAID from taking action to address the 
unachieved outputs, the audit found that USAID needed to improve its process for reviewing and 
approving requests for modifications to future contracts.  Specifically, USAID needed to develop 
written procedures to ensure the timely disposition of such requests. 
 
Recommendations—Management Decisions 
 
OIG recommended that USAID/Iraq develop written procedures covering the review and 
approval of contractor and cognizant technical officer requests for modifications to future health 
sector contracts to ensure timely and efficient disposition of these requests.  A management 
decision was reached at the time the audit report was issued, and final action was taken.  Mission 



management issued an Acquisition and Assistance Notice, which went into effect on January 11, 
2005, establishing written procedures covering the mission’s process for responding to contract 
modification requests. The mission furnished a copy of this notice which specified the 
procedures to be followed by the cognizant technical officer and contracting officer in 
responding to such requests, including the timeframes that specific tasks are to be completed 
within to ensure that requests are addressed promptly.  This recommendation is closed. 
 

 
Contents of one of the health care kits.  Because of delays, kits like this one were still 
waiting to be shipped to primary health care facilities at the end of the contract. 
(Warehouse in South Shunei, Jordan; April 2004).  Activities like the ones cited earlier 
did not achieve their intended results. 
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Title: Audit of USAID/Iraq’s Community Action Program 
E-267-05-001-P 

Date:  January 31, 2005 

Implementing 
Partners:  Mercy Corps (AFP-A-00-03-00001) 

International Relief and Development (AFPA-00-03-00002) 
Agricultural Cooperative Development International and                                   
Volunteers in Overseas Cooperative Assistance (AFP-A-00-03-00003) 
Cooperative Housing Foundation (AFP-A-00-03-00004) 
Save the Children (AFP-A-00-03-00005). 

Time Period 
Covered By Audit:  May 2003 to August 2004 

Funding 
Information: $120 million obligated at time of audit (August 2004) and $271 million 

obligated as of January 2007 under these same cooperative agreements 
(there is now a CAP II Program also).  Disbursements in August 2004 

                                  totaled $38 million (32 %).  Disbursements currently for these agreements 
                                  total $233 million. 

Background—Summary of Findings 

The Community Action Program (CAP) was designed to aid Iraq’s capacity to provide quality 
social services that had declined because of three wars, unemployment, economic decline, and 
lack of investment.  Examples of projects funded under this program include repair to local 
sewerage systems and roads, rehabilitation of schools, and renovations of health clinics.  The 
audit found that the CAP achieved intended outputs.  Based on tests performed on 89 statistically 
selected sample projects (out of a universe of 1411 projects), the CAP achieved 98 percent of its 
intended outputs, including citizen participation, intercommunity cooperation, local government 
cooperation, local employment generation, and consideration of environmental concerns. 

The audit identified an internal control that needed to be strengthened to improve CAP’s 
monitoring and reporting processes.  This internal control concerned the data contained in the 
project list used by USAID for monitoring and reporting purposes, which did not always agree 
with supporting documentation. 

Recommendations—Management Decisions 

The audit recommended that USAID develop and implement a plan of action to improve the 
integrity of the data in the CAP’s project list in order for it to be a more effective monitoring tool 
and a more accurate and reliable data source for reporting purposes.  A management decision 
was reached at the time the audit report was issued.  USAID/Iraq developed and implemented a 



plan to improve the integrity of the data in the Community Action Program's project list.  This 
recommendation is closed.  



                    

            

                                    

 
 

 

                                     
 

 

 

 
 

 
 

 
  

 

 

 

 
 

 

 

 

 

Title: Audit of USAID’s Compliance with Federal Regulations in Awarding 
the Contract for Security Services in Iraq to Kroll Government  

                                    Services International, Inc.  (A-267-05-005-P) 

Date: January 6, 2005 

Implementing 

Partner: Kroll Government Services International, Inc.  


(Contract no. 267-C-00-03-00001-00) 

Time Period 
Covered By Audit: March 31, 2004, to December 31, 2004 

Funding 
Information: Cumulative disbursements totaled $20,301,879 

Background—Summary of Findings 

In August 2003, USAID took steps to obtain security services for its personnel and facilities in 
Iraq—including the purchase of 17 vehicles (14 of them armored)—after multiple attacks on 
mission staff.  Using other than full and open competition, USAID selected Kroll Government 
Services International Inc. (Kroll) to provide these services.  On August 23, 2003, USAID 
authorized the use of a letter contracts to Kroll for up to $4.5 million that would allow the 
contractor to begin immediately performing services, and submitted its proposed letter contract 
to Kroll for signature.  This contract would have authorized costs of up to $1 million.  The letter 
contract did not contain most of the required clauses specified in the Federal Acquisition 
Regulation (FAR), and Kroll never signed it. 

Over the next 7 months, USAID negotiated price and contract terms with Kroll while Kroll 
provided the requested security services in Iraq.  At Kroll’s request, USAID agreed to change the 
contract type from a cost reimbursement contract—as originally proposed—to a fixed price 
contract for commercial items.  During the period September 1, 2003, to March 31, 2004, four 
additional authorizing letters were given to Kroll increasing the amount of costs that could be 
incurred to $12.5 million even though Kroll never signed the letter contract.  On March 31, 2004, 
USAID executed and Kroll signed a $12.1 million fixed price contract for commercial items for 
Kroll to provide facility security and protection services and vehicles for USAID/Iraq.  Three 
contract modifications increased the total contract price to $29,742,389 and extended the contract 
an additional 9 months to December 31, 2004. 

OIG conducted an audit to determine whether USAID complied with Federal regulations in 
awarding a contract for security services in Iraq.  The audit determined that USAID: (1) did not 
adequately document the use of less than full and open competition or explain its contractor 
choice; (2) obtained security services using a letter contract that did not meet FAR requirements; 
(3) incurred multiple potential funds control violations, and; (4) purchased 14 armored vehicles 
that did not meet U.S. Government armoring standards and had no documentation to support the 
$1.9 million cost of the vehicles. 



 

 

 
 

 

 

 
 

 

 
 

 
 

 
 

 
 

 
 

 

 
 

 

 
 

 
 

 

  

Recommendations—Management Decisions 

OIG made the following four recommendations:  

1.	 That USAID’s Chief Acquisition Officer issue a notice reminding all Bureau of 
Management, Office of Acquisition and Assistance personnel that adequate and complete 
documentation must be prepared and retained in all procurements when using less than 
full and open competition.  This documentation should adequately explain the contractor 
selection and why multiple contractors could not or were not considered for the 
procurement. 

2.	 That USAID’s Chief Acquisition Officer issue a notice to all Bureau of Management, 
Office of Acquisition and Assistance personnel reminding them that procurements for 
USAID activities are subject to all Federal procurement requirements. Specifically, the 
reminder should cover the proper preparation of letter contracts in accordance with the 
Federal Acquisition Regulation along with examples of fully compliant letter contracts 
prepared in the past by USAID. 

3.	 That USAID’s financial officer initiate an inquiry of this series of potential funds control 
violations as required by ADS 634.3.5.3 and prepare the appropriate report on the results 
of the inquiry as required by ADS 634.3.5.4 to also include identifying corrective 
measures to be taken to address the applicable internal control weaknesses. 

4.	 That the Office of Security initiate action to amend Automated Directives System 563 to 
extend its application to all USAID-financed armored vehicle purchases including 
purchases by USAID’s contractors. 

USAID agreed with the recommendations and all final actions were completed by March 31, 
2006. The actions taken by the mission are discussed below. 

1.	 On March 30, 2006, the procurement executive issued (via e-mail) a reminder to all 
contracting officers stating that adequate and complete documentation must be prepared 
and retained in all procurement files when using less than full and open competition.  The 
notice also reminded the contracting officers of the requirements of FAR 6.303 
(justifications). 

2.	 On March 30, 2006, the procurement executive issued (via e-mail) a reminder to all 
contracting officers, reaffirming the agency's position regarding the use of letter contract 
and the need to follow the guidelines in Part 16.603 of the FAR.  The notice included an 
example of a contract that satisfies FAR 16.603.   

3.	 The Office of Financial Management conducted an inquiry and issued a report on March 
23, 2005. The report disclosed that since a valid contract was in place, no funds control 
violation occurred regarding the establishment of an obligation without the required 
minimum.  Since the original contract had unexpended funds remaining in an amount 
sufficient to cover services received in the initial days in April and no voluntary services 
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were being provided, no funds control violation occurred regarding the modification of 
the contract without providing funding to pay for the extended services.  Also, because 
funds were available in the mission's unobligated budget allowance, no funds control 
violation occurred when the first amendment was not fully obligated. 

4.	 On November 20, 2006, the Office of Security revised ADS 563, which establishes the 
policy directives and required procedures for armored vehicles purchased directly or 
funded by USAID and certain purchases by USAID contractors and subcontractors. 
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Title: Audit of USAID’s Compliance with Federal Regulations in Awarding 
the Iraq Basic Education Phase II Contract 
(A-000-04-004-P) 

Date: September 23, 2004 

Implementing 

Partner: Creative Associates International, Inc. (CAII) 


Time Period
 
Covered By Audit: May 2, 2003, through October 31, 2003 


Funding 

Information: 2 year contract (with three 1-year options) issued June 30, 2004, 

                                    for $191.4 million 

Background—Summary of Findings 

In response to the emergency situation in Iraq, USAID awarded $1.5 billion in contracts to carry 
out the initial phase of reconstruction work within the country.  Among these contracts was a 
$62.6 million contract awarded to CAII to provide technical and other assistance to facilitate 
rapid school enrollment and retention in primary and secondary schools. This contract was 
awarded on April 11, 2003, as a cost-plus, fixed-fee level of effort term contract (EDG-C-00-03-
00011-00) using other than full and open competition. 

To conform to congressional wishes, and to promote full and open competition, USAID did not 
exercise the renewal option with CAII.  Instead, USAID awarded a new contract as part of the 
second phase of contracts awarded for work in Iraq.  On June 30, 2004, USAID completed its 
procurement process and awarded a $56.5 million (base period cost) cost-plus-fixed-fee term 
contract to CAII. The contract’s purpose is to support the Iraqi Ministry of Education (MOE) in 
its efforts to improve the quality of Iraqi education in the areas of procurement and distribution 
of educational materials, community education grants, teacher training, early childhood 
development, model schools, and the development and establishment of a modern decentralized 
education system.  This contract covers a 5-year period, including a 24-month base period plus 
three 1-year option periods.  The total value of the contract is $191.4 million. 

OIG conducted an audit to determine whether USAID complied with Federal regulations in 
awarding the Iraq Basic Education Phase II Contract. OIG determined that USAID complied 
with applicable Federal regulations in the awarding of this contract. 

Recommendations—Management Decisions 

None. 



  
 
 

 
 

  

 
  

 
 

 
                                    

 
 

  
 

 
 

 

  
 
 

 

 

 

 
 

 

Title:	 Audit of USAID/Iraq’s Economic Reform Program 
(E-266-04-004-P) 

Date:	   September 20, 2004 

Implementing 
Partner: BearingPoint, Inc 

(RAN-C-00-03-00043) 

Time Period 
Covered By Audit: July 18, 2003, through July 17, 2004 

Funding 
Information:	             Obligated funds as of June 21, 2004, totaled $79.6 million and 

disbursements totaled $53.8 million.  The contract has been fully
 disbursed. 

Background—Summary of Findings 

During the post-war period in Iraq, the Coalition Provisional Authority established multiple 
economic objectives, such as promoting conditions that would encourage sustainable economic 
growth, development of a private sector, and raising living standards.  In support of these 
objectives, USAID awarded a contract to BearingPoint to provide economic reform, stimulate 
international trade engagement, increase employment, and create broad-based prosperity. 

The audit found that USAID’s program partially achieved its intended outputs.  Based on a 
review of documentation at the mission and with the contractor, only 10 of the 38 planned 
activities (26 percent) were completed, while 6 were canceled (16 percent) and the remaining 
22 (58 percent) were still in progress as of May 31, 2004.  A table of activities reviewed is 
attached. Most of the 22 activities in progress had not been completed because of challenges 
beyond USAID’s control, such as the limited control USAID had in managing this program in 
the design and implementation stages.  The other challenge was security.  BearingPoint’s ability 
to monitor activities was severely restricted and its security costs rose from $894,000 to about 
$37 million.  The audit found that USAID needed to improve its recordkeeping procedures for 
documenting actions, decisions, and status of activities.  Also, USAID needed to revise its 
contractor reporting requirements so that it could monitor progress more effectively. 

Recommendations—Management Decisions 

USAID should implement documented procedures dealing with decisions that impact the design 
and status of activities. Also, it should develop procedures to ensure that contractors furnish 
monthly financial reports that present a breakdown of the actual level of effort billed for the 
month by activity. 



 

  

 

 
 

 

 

 

 
 

 
 

 
 

 
 

 

Management decisions and final action were taken by the time the audit report was issued.  The 
actions taken by USAID are discussed below. 

The mission's Office of Economic Growth established and implemented new documentation 
management procedures.  These new procedures require all activity managers and cognizant 
technical officers within the office to maintain a work file that documents all significant actions 
associated with each contract. The procedures also require all electronic communications to be 
printed and stored in the work file in accordance with ADS 502.  In addition to providing a copy 
of an internal memo outlining these new procedures, the mission’s response included guidance 
sent to the mission’s Office of Economic Growth reminding the cognizant technical officers of 
their responsibility for establishing and maintaining adequate work files and specified the 
documentation these files, at a minimum, must contain. 

Also, the mission's Office of Economic Growth developed new reporting requirements that have 
been implemented for all new contractors.  These new requirements include monthly financial 
reports with a revised reporting format that provides more detailed information on the 
contractor’s activities.  Some of the additional information that will now be required to be 
furnished by the contractor includes the following: 

1. Narrative on results achieved by activity, including benchmarks and results achieved. 

2. Advisors by activity and work location. 

3. Level of effort expended under each activity.  

4. Overall expenditures and expenditures at the activity level. 

 -- 2 --
E-266-04-004-P 




 

  

 

 
   

 

 

 

 

 

 

 

 

 

 

Breakdown of Activities Reviewed—Economic Reform Program 

# Description of Activities Status 
1. Provide technical assistance for procurement and 

implementation of an interbank payment system.  
Canceled. Coalition Provisional 
Authority (CPA) advisor 
canceled this activity and 
redirected contractor to work on 
another activity not approved by 
USAID/Iraq. 

2. Complete an assessment of the entire population of 
state-owned enterprises (200) to identify which 10 
are the most viable and which 10 are the least.  

In Progress. 

3. Develop and implement mechanisms for making 
sizable loans to small and midsized enterprises.  

In Progress. 

4. Review 12 key commercial laws and make 
recommendations to amend or introduce new laws 
that create an investor friendly, market-driven 
economic legal framework.  

Completed. 

5. Design and implement a public works program that 
creates 77,000 jobs. (Note: This number was scaled 
back from 300,000 because of funding limitations.)  

Completed. 

6. Review state-owned insurance companies and 
recommend under what conditions companies can 
be reactivated. Also, perform assessment of the 
regulatory framework for the insurance sector.  

Completed. 

7. Procure and implement a comprehensive financial 
management information system for the Ministry of 
Finance. 

In Progress. 

8. Implement a budget planning system.  Completed. 
9. Provide assistance in developing a presentation of 

Iraq’s capital programming requirements for 
October 2003 donors' conference in Madrid.  

Completed. 

10. Perform review and evaluation of existing tax 
policy in law and practice. 

In Progress. 

11. Provide assistance in developing strategy for 
reforming and reactivating tax administration.  

In Progress. 

12. Provide assistance with day-to-day tasks in 
managing the currency exchange project.  

Completed. 
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# Description of Activities Status 
13. Establish rules for intervening in the currency 

market to help stabilize the exchange rate and set up 
statistics division at the Central Bank.  

In Progress. 

14. Provide assistance to the Electricity Commission in 
developing a strategy to increase commercial 
viability of the state-owned power company.  

In Progress. 

15. Provide assistance to the Electricity Commission in 
developing an electricity sector master plan to be 
used as basis for generation and transmission 
investment decisions for period 2004-2010.  

In Progress. 

16. Provide assistance to the Electricity Commission in 
building its financial capacity.  

In Progress. 

17. Provide assistance in the introduction and 
implementation of various domestic taxes.  

In Progress. 

18. Provide assistance to large commercial banking 
institutions and develop/implement framework for 
an inter-bank payment system.  

In Progress. 

19. Provide assistance to develop an assessment of 
intergovernmental finance and possible interim 
measures to improve flow of funds between the 
central and local levels of government.  

Completed. 

20. Perform planning, program management support, 
analysis, logistics, reporting, data applications and 
communications for the Oil for Food Program.  

In Progress. 

21. Provide assistance to the CPA senior advisor to the 
Ministry of Transportation in development of policy 
framework for transportation subsectors.  

Canceled. Activity was 
canceled because of the 
departure of the CPA senior 
advisor at the Ministry of 
Transportation. 

22. (1) Train Iraqi ministries of Agriculture, Electricity, 
Telecommunications and Water and Sanitation on 
executing capital programs in their sectors; and (2) 
Train Iraqi counterparts in financial oversight and 
contract administration.  

In Progress. 

23. Provide assistance in establishing an umbrella public 
utilities regulatory agency encompassing power, 
water, telecommunications, and petroleum.  

Completed. 

24. Provide assistance to Ministry of Electricity to 
strengthen its capacity to assume management 
responsibility over the Oil For Food contracts and 
purchase orders being transferred to it. 

Completed. 

 -- 4 --
E-266-04-004-P 




 

  

   
 

 

 
 

 

 

 

 

 

 

 

 
 

 

Description of Activities Comments 
25. Provide technical assistance to the Ministry of 

Transportation and Communication to create an 
integrated information technology strategy.  

Completed. 

26. Develop a master plan for telecommunications 
infrastructure in Iraq providing guidance for policy 
decisions, regulation, and reconstruction. 

In Progress. 

27. Provide technical assistance to the Ministry of 
Transportation and Communication in creating a 
strategy for reforming and developing Iraq’s 
telecommunications sector. 

In Progress. 

28. Implement the Business Development Center 
Program.  

In Progress. 

29. Provide technical assistance to the Ministry of 
Finance in conducting legal research on foreign 
attachment issues potentially affecting Rafidain or 
Rasheed Bank. 

In Progress. 

30. Provide assistance to the Ministry of Finance in 
designing statistical collection and reporting 
capabilities of the Central Statistics Office.  

In Progress. 

31. Provide assistance to the CPA to assist Iraqi firms 
and prepare them to qualify for credit from bank and 
nonbank direct lending organizations. 

Canceled. Activity canceled 
because of time and funding 
limitations and a delay in the 
arrival of contractor’s advisor. 

32. Provide technical assistance to support Iraq’s entry 
into the World Trade Organization and training to 
ministries involved.  

Canceled. Activity canceled 
because of time and funding 
limitations and low priority.  

33. Provide assistance to the Ministry of Electricity to 
evaluate system operations for summer 2004.  

In Progress. 

34. Provide technical assistance to the Ministry of Trade 
to implement a company registration system and 
develop its institutional capacity.  

Canceled. Activity canceled 
because of time and funding 
limitations; mission also did not 
consider this a priority activity.  

35. Review financial statements for each of the 17 private 
banks licensed in Iraq. 

Canceled. Activity canceled 
because of funding limitations.  

36. Provide assistance to the Ministry of Finance to 
collect and evaluate national income data.  

In Progress. 

37. Provide technical assistance to the Private Sector 
Development Office by carrying out specific tasks for 
the Iraq Depository and Iraq Stock Exchange.  

In Progress. 

38. Provide technical assistance for development of the 
Iraq National Economic Survey Project.  

In Progress. 
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Title: Audit of USAID’s Compliance with Federal Regulations in Awarding 
the Iraq Phase II Reconstruction and Rehabilitation, Program 
Advisors and Oversight Contract 
(E-266-04-003-P) 

Date: August 6, 2004 

Implementing 

Partner: International Resource Group, Ltd. (IRG) 


Time Period
 
Covered By Audit: Award process that culminated in a contact on March 30, 2004 


Funding 

Information: 18-month contract for $86.8 million with two 1-year options.
 

Background—Summary of Findings 

USAID awarded $1.5 billion in contracts to carry out the initial phase of reconstruction work 
within Iraq. Among these contracts was a $27.1 million contract awarded to IRG to provide 
experienced personnel for the implementation of emergency relief and short-term rehabilitation 
activities. This contract was awarded on February 7, 2003, as a cost-plus-fixed-fee contract 
(EMT-C-03-00007) using other than full and open competition. 

USAID later determined that the statement of work under the IRG contract needed to be revised 
to address the changing situation and current needs of the Mission.  USAID decided not to 
extend the contract but to award a new contract as part of the second phase of contracts awarded 
for work in Iraq. (Previously, Congress expressed concern about other than full and open 
competition contracts let in Iraq.)  On March 30, 2004, USAID completed its procurement 
process and awarded an $86.8 million cost-plus-fixed-fee term contract to IRG to provide 
experienced personnel for the implementation of development assistance promoting the 
reconstruction effort in Iraq. This contract covers a 42-month period which includes an 18-month 
base period plus two, one-year option periods. 

OIG conducted an audit to determine if USAID complied with Federal regulations in awarding 
the Iraq Phase II Reconstruction and Rehabilitation, Program Advisors and Oversight Contract? 
OIG determined that USAID complied with applicable Federal regulations in awarding the Iraq 
Phase II Reconstruction and Rehabilitation, Program Advisors and Oversight Contract. 

Recommendations—Management Decisions 

None. 



Title: Audit of USAID/Iraq’s Infrastructure Reconstruction and 
Rehabilitation Program (E-266-04-002-P) 

 
Date:   June 3, 2004 
 
Implementing 
Partner:  Bechtel National, Inc. (EEE-C-00-00018-00) 
 
Time Period 
Covered By Audit: April 16, 2003, through April 15, 2004 
 
Funding 
Information:              As of March 31, 2004, approximately $450,000 had been disbursed from 
                                    the $1.03 million contract. 
 
 
Background—Summary of Findings 
 
The contract with Bechtel was for the repair, rehabilitation, or reconstruction of vital elements of 
Iraq’s infrastructure.  The audit examined 72 activities totaling $686 million performed by 
Bechtel to determine whether they were on schedule to achieve planned outputs.  The activities 
included the assessment and repair of power plants, municipal water systems, sewage treatment 
plants, the Umm Qasr seaport, government and public facilities, telecommunications facilities, 
and surface transportation components.  
 
Of the 72 activities reviewed, the audit found that Bechtel had completed, or was scheduled to 
complete, 64 projects (89 percent) by the scheduled due date.  Eight (11 percent) activities were 
completed late or were behind schedule.  The audit noted that USAID was taking aggressive 
actions to address these scheduling issues.  However, the audit also found that USAID’s 
management controls related to the infrastructure projects were in need of improvement.  For 
instance, the contractor did not always conduct environmental reviews, and job order plans were 
not always submitted as required. 
 
Recommendations—Management Decisions 
 
Four recommendations were made by the audit: (1) establish procedures regarding the 
documentation of environmental reviews and assessments; (2) develop and document procedures 
to ensure specific plans are submitted with job orders, and obtain specific plans for the eight job 
orders that did not have specific plans; (3) develop procedures that address excess charges of 
approved job orders; and (4) complete and implement job-order closeout procedures.  
 
USAID addressed all four recommendations, which were closed by the time the audit report was 
issued.  The actions taken by the Mission are discussed on the following page. 
 

1. USAID and the U.S. Army Corps of Engineers (USACE) implemented procedures to 
notify the USACE environmental engineer when a draft job order was requested so that 



planning for an environmental review could begin before the official job order was 
approved.  The standard operating procedures (SOP) entitled "Environmental Reviews 
and Assessments-Submission and Approval, define USACE responsibilities and the 
process for monitoring, tracking, and reporting environmental review requirements; and 
(b) the mission provided an environmental checklist tracking sheet. 

 
2. USAID and USACE, in consultation with Bechtel, developed procedures to ensure that 

job order specific plans are submitted and approved. These procedures define the process 
and the responsibilities for submitting, distributing, modifying, and approving the plans.  
The mission also developed a tracking worksheet maintained by the USACE reporting 
the acceptance dates for all required plans.  

 
3. The mission provided a SOP that states that sector managers will perform an in-depth 

analysis after USAID submits payment to Bechtel.  If USAID identifies cost 
discrepancies in excess of $5,000 of the approved job order amount, it will be noted in 
the subsequent recommendation letter and BNI will be informed by USAID/Iraq and 
USACE to make an adjustment to either increase the amount of the rough order of 
magnitude for the job order of credit future invoices for the amount of the excess cost.  If 
the cost discrepancy is less than $5,000, it will be noted in the subsequent 
recommendation letter.  No adjustments will be necessary until the job order is closed, 
when the rough order of magnitude will be increased in line with the actual cost. 

 
4. The mission provided a copy of Bechtel's March 12, 2004, job order closeout procedure.  

The procedure defines the process for USAID final inspection and acceptance of job 
order performance requirements.  The procedure applies to job orders issued under 
USAID's contract for the Iraq Infrastructure Reconstruction Project. 

 

 
Photograph of the construction of the platform for one of the 
electric generation plants. (March 9, 2004) 
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Title: 	 Capping Report on Audit of USAID’s Compliance with Federal 
Regulations in Awarding the Iraq Phase 1 Contracts (A-000-04-003-P) 

Date: 	 May 19, 2004 

Implementing 
Partner: N/A 

Time Period 
Covered By Audit: April 29, 2003 to February 27, 2004 

Funding 
Information: Combined cumulative value of contracts is $1.5 billion 

Background—Summary of Findings 

This capping report, which was done at the request of the USAID Administrator, summarizes the 
results of OIG’s audits of USAID’s compliance with Federal regulations in awarding 
10 contracts under USAID’s reconstruction efforts in Iraq.  These 10 procurements had an 
approximate cost of $1.5 billion and included awards for economic governance, personnel 
support, seaport administration, local governance, education, infrastructure reconstruction, 
monitoring and evaluation, health, airport administration, and agriculture. 

Between June 2003 and March 2004, OIG issued 10 individual memorandum reports on the 
awards process. The audits found that USAID generally complied with the Federal Acquisition 
Regulation (FAR) in authorizing the expedited award of these contracts using other than full and 
open competition, and that the contracts, valued at about $1.5 billion, were valid and legal. 
However, the report pointed out instances in which compliance with the FAR was not achieved 
and improvements that could be made in the awards process.  The individual audits found a 
number of instances where USAID did not follow the FAR and the individual memorandum 
reports made specific recommendations for these issues which included: 

•	 Adequately documenting market research related to contractors available to perform 
work being sought. 

•	 Obtaining and documenting legal analysis regarding apparent or possible conflict of 
interest situations with contractors. 

•	 Notifying and debriefing bidders who were not awarded a contract. 

•	 Documenting the mitigation of an unfair competitive advantage noted on one award. 



 

  

 

 

 
 

 
 

 
  

 
 

 
 

 

 

 
 

  

Recommendations—Management Decisions 

OIG’s previously issued individual memorandum reports discussed in detail its findings and 
recommendations relating to the 10 contracts.  The capping report includes findings and 
recommendations that OIG believed had Agency-wide applications. For contracts awarded 
under less than full and open competition, the report recommends that USAID (1) develop and 
maintain a procurement process checklist to ensure that important procurement steps and 
procedures specified in the regulations are not overlooked; and (2) develop a standardized 
illustrative budget to be used in its requests for procurement and require the use of this 
standardized format in the cost proposals submitted to USAID by its offerors. 

In addition to determining if the contracts were awarded in accordance with the FAR, the 
Administrator also requested that OIG review and make recommendations where improvements 
in the awards process could be made for future awards.  To that end, OIG also suggested 
improvements in the following areas:  

1. 	      Documenting of presolicitation meetings. 

2.	 Developing guidance for determining if “requests for proposals” should specify a 
facilities clearance requirement (a security clearance for the firm). 

3.	 Standardizing the treatment of security costs in bidders’ cost proposals overall and 
especially for Iraq contracts. 

4.	 Developing support for the level of effort or technical assistance to be procured under 
a contract. 

Management agreed with the recommendations and took final action on the recommendations. 
The action taken by USAID is discussed below. 

1.	 On September 13, 2005, the procurement executive issued Procurement Executive’s 
Bulletin (PEB) 2005-06 entitled “File Standardization Pilot” to all USAID/Washington 
contracting/award officers.  The PEB contains mandatory guidance and six checklists that 
cover each phase of the acquisition and assistance process.  Within the checklist, specific 
reference is made to justification for other than full and open competition in Section I, 
Pre-Solicitation Documents–Contract.  Additionally, a sample action memorandum for 
justification for other than full and open competition has been posted on the Management 
Bureau’s Office of Acquisition and Assistance website for contracting/award officers 
worldwide. Specific reference within the checklist is also made to organizational conflict 
of interest issues is Section III, Pre-Award Documentation–Contracts.  This section 
includes a mandatory field that must be annotated with an “X” by each contracting/award 
office that it seeks advice of General Counsel and formerly document substantive issues. 

2.	 On March 30, 2006, the procurement executive reissued Procurement Executive’s 
Bulletin (PEB) 2005-09 entitled “Template for Budget Line Item Headings in 
Solicitations for Cost Reimbursement Contracts.”  The PEB established a standardized 
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format for cost elements for cost proposals.  The reissuance of PEB 2005-09 included a 
supplemental section on budget line item definitions and illustrations. 
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Title: Audit of USAID’s Compliance with Federal Regulations in Awarding 
the Iraq Infrastructure Reconstruction Program Phase II Contract 
(AIG/A Memo 04-006) 

Date: April 20, 2004 

Implementing 

Partner: Bechtel National, Inc. 


Time Period
 
Covered By Audit: Award process that culminated in a contact on January 5, 2004 


Funding 
Information: $1.8 billion 

Background—Summary of Findings 

OIG conducted an audit to determine if USAID complied with Federal regulations in awarding 
the Iraq Infrastructure Reconstruction Program Phase II contract.  

This is the first contract awarded by USAID in the second phase of contracts to be awarded for 
reconstruction work in Iraq. In the initial phase of work in Iraq, USAID awarded contracts for 
$1.5 billion for economic governance, personnel support, seaport administration, local 
governance, education, infrastructure reconstruction, monitoring and evaluation, health, airport 
administration and agriculture.  USAID has also awarded grants, cooperative agreements, and 
interagency agreements in connection with Iraq reconstruction efforts.  This contract to Bechtel 
was competitively awarded using full and open competition. 

On October 2, 2003, USAID published a request for proposal (RFP) on the Federal Business 
Opportunities website for the Iraq Infrastructure Reconstruction Program Phase II.  Questions 
regarding the RFP were submitted by five firms and addressed in a subsequent amendment to the 
RFP. The firms were given until October 31, 2003, to respond, and an RFP amendment changed 
the closing date to November 6, 2003. 

Three firms submitted proposals by the closing date.  A technical evaluation panel reviewed the 
proposals and determined that all three were acceptable.  These three firms submitted final 
revised technical and cost proposals by the closing date of December 9, 2003.  After reducing the 
competition to the two higher ranked firms, additional discussions were held with both firms 
regarding their cost proposals.  On January 5, 2004, USAID awarded Bechtel a cost-plus fixed-
fee term contract for approximately $1.823 billion for the time period of January 5, 2004, 
through December 31, 2005. 



  
  

 
 
Recommendations—Management Decisions 

The OIG reviewed USAID documentation and conducted interviews to determine the events that 
took place and decisions made supporting the award of the contract.  In our opinion, USAID 
complied with applicable Federal regulations in making the award.  No recommendations were 
made. 
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Title: 	 Audit of USAID’s Results Data for Its Education Activities In Iraq  
(E-266-04-001-P) 

Date: 	 March 19, 2004 

Implementing 
Partner: Creative Associates International, Inc., Bechtel National, Inc. 

UNCESCO, UNICEF, and five nongovernmental organizations 

Time Period 
Covered By Audit: May 2, 2003, through October 31, 2003 

Funding 
Information: USAID obligated $116 million for education activities in Iraq as of    

October 31, 2003. 

Background—Summary of Findings 

The Revitalization of Iraq Schools and Stabilization of Education Program (RISE) was an 
emergency program that emphasized getting children to return to school.  USAID entered into 
three contracts and issued nine grants to rehabilitate and supply Iraqi schools with educational 
material and supplies.  USAID rehabilitated schools (1,356), delivered student kits (1,660,240), 
delivered teacher kits (81,735), delivered chalkboards (28,182), delivered furniture (198,474), 
edited math and science textbooks (48), and printed textbooks (5,452,204).   

The audit found that USAID did not accurately report data and results for its educational 
activities, as seven out of eight items reported by USAID differed from the numbers verified by 
the audit.  Six of the 7 items were underreported (i.e., more was accomplished than reported). 
One item exceeded the amount verified by the audit.  

Recommendations—Management Decisions 

The audit recommended that USAID develop procedures to verify data included in reports prior 
to the issuance of the reports to ensure the data reported is accurate.  USAID agreed with the 
recommendation and established tighter monitoring systems by having an outside party act as a 
clearinghouse for information reported to outside audiences.  The recommendation was closed 
by the time the audit report was issued. 
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